

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			1. CONTRACT ID CODE		PAGE OF PAGES 1      2		
2. AMENDMENT/MODIFICATION NO.  A001		3. EFFECTIVE DATE  See Block 16C		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Department of Energy Idaho Operations Office Procurement Services Division, MS-1221 850 Energy Drive Idaho Falls, ID 83401-1563		CODE		7. ADMINISTERED BY (If other than item 6)		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  BNFL, Inc. 9302 Lee Highway, Suite 950 Fairfax, VA 22031-1207				<input checked="" type="checkbox"/> 9A. AMENDMENT OF SOLICITATION NO.  9B. DATED (SEE ITEM 11)			
				10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC07-97ID1381 <sup>4</sup> <i>m</i>			
				<input checked="" type="checkbox"/> 10B. DATED (SEE ITEM 13) 12/20/96			
				CODE      FACILITY CODE			

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers
 ☐ is extended,
 ☐ is not extended.

Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returnin \_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**12. ACCOUNTING AND APPROPRIATION DATA (if required)**

(1) Accounting Classification: 89X0242.91 EW3130090 253 ID4315-02 XID-01068359 Net Increase: \$7,500

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(✓)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.
✓	FAR 52.243-1 CHANGES--FIXED PRICE (AUG 1987)--ALTERNATE I (APR 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign and return \_\_\_ copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

See Following Pages

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)  UNILATERAL		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) David P. Letendre, Contracting Officer	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY <i>D. Letendre</i> (Signature of Contracting Officer)	16C. DATE SIGNED 3/21/97
(Signature of person authorized to sign)			

NSN 7540-01-152-8070  
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (REV. 10-83)  
Prescribed by GSA  
FAR (48 CFR) 53.243

4  
m

The purpose of this Modification A001 is to add funds for a new requirement from the State of Idaho for a Hazardous Waste Facility Siting License in the amount of \$7,500 under the authority of FAR 52.243-1 CHANGES--FIXED PRICE (AUG 1987)--ALTERNATE I (APR 1984).

This modification hereby adds funds in the amount of \$7,500 which increases the contract amount from \$16,272,998 to \$16,280,498.

This Modification A001 includes but is not limited to the following changes to the contract:

1. On page B-1 of Section B, Clause B.2 entitled OBLIGATION OF FUNDS (OCT 1992) is revised as follows:

The amount obligated under this contract for completion of Phase I in clause B.3 below is:

Appropriation Symbol	B&R Number	Dollar Amount	Object Class	ADS/TTP
89X0242.91	EW3130090	\$ 1,266,441	253	ID-4315-02
89X0242.91	EW3701000	\$ 15,014,057	253	ID-4315-01
Total		\$ 16,280,498		

2. On page B-1 of Section B, Clause B.3 entitled PRICE SCHEDULE, under Phase I, the associated cost of the consideration "Any Other State or Federal Permit or License, or other items as identified" and "Total Price of Phase I" is revised as follows:

Any Other State or Federal Permit or License,  
or other items as identified

\$689,660

Total Price of Phase I

\$ 16,280,498

3. Delete B.7 of Section J, Appendix P-AMWTP ASSUMPTIONS on page J-P-1.