

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE DE-AC07-99ID13727	PAGE 1 OF 3 PAGES
2. AMENDMENT/MODIFICATION NO. M157	3. EFFECTIVE DATE See Block 16c	4. REQUISITION/PURCHASE REQ. NO. NOPR	5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Department of Energy Idaho Operations Office (DOE-ID) Contract Management Division 1955 Fremont Avenue, MS 1240 Idaho Falls, ID 83415		7. ADMINISTERED BY (If other than Item 6) Jennifer K. Cate, Contract Specialist (208) 526-0631		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) Advanced Mixed Waste Treatment Project Bechtel BWXT Idaho, LLC 850 Energy Drive, Suite 200 Idaho Falls, ID 83401		9A. AMENDMENT OF SOLICITATION NO.		
		9B. DATED (SEE ITEM 11)		
		10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC07-99ID13727		
		10B. DATED (SEE ITEM 13) June 1, 1999		
CODE	FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
N/A

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS;
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority): THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE-NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: I.23 DEAR 970.5204-11 Changes (APR 1984)
	D. OTHER (Specify type of modification and authority):



E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return **[3]** copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

The purpose of this modification is to (1) increase the estimated cost in Section B.3, Estimated Cost and Available Fee for AMWTP work, for approved baseline changes, and (2) make administrative changes.

(See attached pages)

Except as provided herein, all terms and conditions of the document referenced in Items 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) P. James Simonds Acquisition Services Manager		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wendy L. Bauer Contracting Officer	
15B. CONTRACTOR/OFFEROR BY  (Signature of person authorized to sign)	15C. DATE SIGNED 9/10/07	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 9/18/07

NSN 754-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.

The contract is modified as follows:

1. SECTION B.3 - ESTIMATED COST AND AVAILABLE FEE for AMWTP

For the period May 1, 2005, through April 30, 2008, the total estimated cost is increased \$2,514,500, from \$405,989,597 to \$408,504,097, and the total available fee remains \$47,650,000. For the period May 1, 2006, through April 30, 2008, the total estimated cost is increased \$2,514,500, from \$255,888,200 to \$258,402,700, and the total available fee remains \$21,000,000.

BBWI shall continue to segregate the cost for the AMWTP work separate from the Idaho Completion Project costs. In addition, BBWI shall segregate the costs for additional CH-TRU waste processing, additional Mixed Low-Level Waste Offsite Treatment and Disposal, WMF-636 Fire Sprinkler Head Replacement, and AMWTF Plant Upgrades separately from the other AMWTP work.

The increase in the total estimated cost by this modification includes the following items settled in accordance with Section I clauses I.23 DEAR 970.5204-11 Changes (APR 1984):

- BCP No. AMWTP-06-007 Implementation of Standardized Procedures – DOE/WIPP 06-3345 Flammable Gas Analysis, approved as submitted in accordance with BBWI transmittal "Contract No. DE-AC07-99ID13727 – Request for Approval of Baseline Change Proposal (BCP) No. AMWTP-06-007, Implementation of Standardized Procedures - DOE/WIPP 06-3345 Flammable Gas Analysis," CCN 07-30364, dated June 28, 2007, \$1,500,000;
- BCP No. AMWTP-06-008 Implementation of Standardized Procedures – DOE/WIPP 02-3184 CH Packaging Operations Manual, approved as submitted in accordance with BBWI transmittal "Contract No. DE-AC07-99ID13727 – Request for Approval of Baseline Change Proposal (BCP) No. AMWTP-06-008, Implementation of Standardized Procedures – DOE/WIPP 02-3184, CH Packaging Operations Manual-EWM-028-007," CCN 07-30488, dated July 31, 2007, \$984,000; and
- Pit 9 Trailer Samples Disposition Estimate, approved as submitted in accordance with Enoch Miles' email to Wendy Bauer, "Pit 9 Trailer Samples Disposition Estimate," dated August 2, 2007, \$30,500.

2. SECTION J, ATTACHMENT A, SCHEDULE A-1, is modified as follows:

SCHEDULE A-1

LIST OF AMWTP KEY PERSONNEL

KEY POSITION	NAME
President/General Manager	DIVJAK, Paul H.
Vice President/Waste Programs Manager	RAISH, Scott C.
Vice President/Plant Manager	MOUSSEAU, Jeffery D.
Quality Assurance	FALLON, Thomas F.
Security, Safety & Health Manager	SYGITOWICZ, Leonard S.

3. SECTION J, ATTACHMENT D - SMALL BUSINESS SUBCONTRACTING PLAN for the period October 1, 2006, through April 30, 2008

The Small Business Subcontracting Plan is revised to include the following: per FAR 52.219-9, the threshold for non-construction subcontracts is revised to \$550,000; per FAR 15.403-4, the threshold for obtaining cost and pricing data is revised to \$650,000; and the value for requiring contractor debarment check is revised to \$30,000, per FAR 52.209-6.