

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

2. AMENDMENT/MODIFICATION NO. 172		3. EFFECTIVE DATE 03/07/2011	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable) 1
6. ISSUED BY Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue Idaho Falls ID 83415	CODE 00701	7. ADMINISTERED BY (If other than Item 6) Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue MS 1221 Idaho Falls ID 83415		

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M WG IDAHO LLC Attn: Michael D. Ebben 151 NORTH RIDGE AVENUE SUITE 150 IDAHO FALLS ID 834024039		9A. AMENDMENT OF SOLICITATION NO. (x)
---	--	--

9B. DATED (SEE ITEM 11)	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC07-05ID14516
10B. DATED (SEE ITEM 13) 03/23/2005	
CODE 166527569	FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)



13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Clause I.81 - 52.432-2 Changes - Cost Reimbursement (Alt I)

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 Tax ID Number: 05-0607601
 DUNS Number: 166527569
 This modification provides an equitable adjustment for settlement of costs incurred as a result of direction to delay the self-select program for the January 2011 workforce restructuring. Refer to the attached continuation page incorporated as a part of this modification.
 Period of Performance: 03/23/2005 to 09/30/2012

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Michael D. Ebben, Sr. Vice President and CFO	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Maria M. Mitchell
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 03/07/2011
15D. UNITED STATES OF AMERICA	16B. DATE SIGNED  (Signature of Contracting Officer) 03/07/2011

This modification provides an equitable adjustment for settlement of costs incurred as a result of direction to delay the self-select program for the January 2011 workforce restructuring.

1. **Section B.3 TOTAL CONTRACT TARGET COST, FEE, AND COMPLETION DATE**, paragraph (a) is modified as follows:

The target cost of this contract is comprised of the following two (2) items:

- a. SBW project at \$316,000,000, and
- b. Balance of the Idaho Clean-up Project (ICP) work is increased \$111,707 from \$2,248,570,171 to \$2,248,681,878.

The target fee for this contract is increased \$8,222 from \$188,683,387 to \$188,691,609 (7.36% of target cost).

The total contract target cost and target fee are based on the contract completion date of September 30, 2012. (The total proposed contract Target Cost and Target Fee shall not exceed the funding limits specified in Section B.2 – Cleanup Funding, on either an annual or total basis.)

CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification agreed to herein as a complete equitable adjustment for the settlement of cost impacts incurred as a result of direction to delay the self-select program for the January 2011 workforce restructuring settled in accordance with contract Section I.81 52.243-2 Changes—Cost Reimbursement Alt I. The Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment. The total price of the equitable adjustment is \$119,929 (\$111,707 Target Cost increase and \$8,222 Target Fee increase).