

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 208	3. EFFECTIVE DATE 03/19/2012	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue Idaho Falls ID 83415	CODE 00701	7. ADMINISTERED BY (If other than Item 6) Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue MS 1221 Idaho Falls ID 83415	CODE 00701
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M WG IDAHO LLC Attn: Michael D. Ebben 151 NORTH RIDGE AVENUE SUITE 150 IDAHO FALLS ID 834024039		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 166527569 FACILITY CODE		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC07-05ID14516	10B. DATED (SEE ITEM 13) 03/23/2005

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)
X	Clause I.81 52.243-2 Changes - Cost Reimbursement (AUG 1987) & Alt I (APR 1984)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 1 _____ copies to the issuing office.



14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 05-0607601
DUNS Number: 166527569
This modification provides a target cost and target fee adjustment for the directed change to Sections C.3.1 Facilities related to the Accelerated Retrieval Project (ARP) I and VI located at the Radioactive Waste Management Complex (RWMC), CWI is directed to continue exhausting all ARRA funding (PBS 40) prior to using any base funds for this scope (original CO direction provided on January 12, 2012).

This modification also corrects the target cost and fee for the People Soft Version 9.1 Upgrade from Modification 207, dated February 29, 2012.
Delivery Location Code: 00701

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Michael D. Ebben, Sr. Vice President & CFO		15B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Maria M. Mitchell	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 19 Mar 2012	15B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	15C. DATE SIGNED 03/19/2012

NAME OF OFFEROR OR CONTRACTOR
CH2M WG IDAHO LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
00001	<p>Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue Idaho Falls ID 83415 US</p> <p>FOB: Destination Period of Performance: 03/23/2005 to 09/30/2012</p> <p>Change Item 00001 to read as follows (amount shown is the total amount):</p> <p>IDAHO CLEANUP PROJECT AT THE INL Line item value is:: \$3,176,184,329.00 Incrementally Funded Amount: \$2,682,904,425.31</p> <p>Refer to the Continuation Pages incorporated as part of this modification. This modification includes a target cost and fee increase. The total target value is \$3,176,184,329. This includes a target cost of \$2,623,294,620 a target fee of \$192,426,703 and \$360,000,000 for the Defined Benefit Plan Funding.</p>				3,176,184,329.00

This modification provides a target cost and target fee adjustment for the directed change to Sections C.3.1 Facilities related to the Accelerated Retrieval Project (ARP) I and VI located at the Radioactive Waste Management Complex (RWMC). This modification also corrects the target cost and fee for the People Soft Version 9.1 Upgrade from Modification 207, dated February 29, 2012.

1. **Section B.3 Total Contract Target Cost, Fee, and Completion Date**, paragraph (a) is modified as follows:

(a) The target cost of this contract is comprised of the following two (2) items:

- a. SBW project at \$316,000,000, and
- b. Balance of the Idaho Cleanup Project (ICP) work is increased \$6,290,839 from \$2,301,003,781 to \$2,307,294,620.

The target fee for this contract is increased by \$463,006 from \$192,426,703 to \$192,889,709 (7.36% of target cost).

The total contract target cost and target fee are based on the contract completion date of September 30, 2012. (The total proposed contract Target Cost and Target Fee shall not exceed the funding limits specified in Section B.2 – Cleanup Funding, on either an annual or total basis.)

2. **Section C.3.1 Facilities is modified to incorporate the following scope:**

Section C.3.1.1 Accelerated Retrieval Project (ARP) I and VI

CWI shall isolate ARP I and VI from ARP II/VII. CWI shall decontaminate, remove RCRA regulated components, demolish or disposition of ARP VI structure and auxiliary structures and components by September 30, 2012. CWI shall decontaminate and have demolition ready the ARP I structure by September 30, 2012. CWI shall perform D&D Program Management supporting RWMC D&D, INTEC D&D, RTC D&D and MFC D&D scopes. This work will be funded by PBS ID-0040B-NEW-R1.3. CWI will provide monthly reports, in accordance with ARRA requirements, for all performance on this task. CWI will close the cost account and verify all financial data. Target cost is \$6,645,531 with a target fee of \$489,111.

Work and costs associated with ARP I and VI and Program Management to include Option scope are exempt from the calculation of the schedule incentive as provided under clause B.4(c).

Should CWI be able to save costs, those cost savings may be used to complete the following option scope by September 30, 2012, and earn the additional fee noted below. This incentive fee will be paid from these cost savings. This fee can only be earned if all of the base scope identified above is completed. Target cost optional pricing for ARP I and VI D&D is as follows:

Option: CWI shall complete the demolition or disposition of ARP I by September 30, 2012.

Target cost will be increased by \$602,685 and target fee will be increased by \$44,357 if authorized to proceed with the work by the CO.

To exercise this Option, CWI will notify the DOE Contracting Officer (CO) substantiating that CWI currently has funds available to perform the Option work. After DOE has verified the work scope has been satisfactorily completed and validated funding availability, the CO will provide direction back to CWI.

The completion of the ARP I-VI D&D is critical to meeting DOE's ARRA commitments. If this scope of work can be completed early it will allow exhumation work to progress without a loss of continuity or work crews down time. This will also allow DOE to achieve its goal of completing all exhumation by 2018. Therefore, DOE is offering CWI the following schedule incentives that can be earned for the Option scope.

Schedule Incentive: An additional \$250,000 will be paid if the Base Scope and Option scope are completed on or before September 30, 2012.

3. PeopleSoft Version 9.1 Upgrade:

This modification revises the target cost from \$2,316,714 to \$1,962,022 (a target cost decrease of \$354,692). The target fee is revised from \$170,510 to \$144,405 (a target fee decrease of \$26,105). The reason for this adjustment is the fiscal year 2013 costs were inadvertently included with Modification 207, dated February 29, 2012.

CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification agreed to herein as a complete equitable adjustment for the directed change related to Sections C.3.1 Facilities in accordance with contract Section I.81 52.243-2 Changes—Cost Reimbursement Alt I, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment. The total price of this definitized change order is \$7,134,642.