

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 214	3. EFFECTIVE DATE 04/09/2012 4/10/12	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue Idaho Falls ID 83415	CODE 00701	7. ADMINISTERED BY (If other than Item 6) Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue MS 1221 Idaho Falls ID 83415	CODE 00701
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M WG IDAHO LLC Attn: Michael D. Ebben 151 NORTH RIDGE AVENUE SUITE 150 IDAHO FALLS ID 834024039		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 166527569 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC07-05ID14516	
		10B. DATED (SEE ITEM 13) 03/23/2005	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 16, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Clause I.81 52.243-2 Changes - Cost Reimbursement (AUG 1987) & Alt I (APR 1984)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 05-0607601

DUNS Number: 166527569

This modification provides a target cost and target fee adjustment for the directed change to Sections C.3.4 WAG 7 Waste Exhumation at the Radioactive Waste Management Complex (RWMC) Subsurface Disposal Area (SDA). This modification also revises Section B.5 Items Not Included in Target Cost. Refer to the Continuation Pages incorporated as part of this modification.

Delivery Location Code: 00701


Idaho Operations

U.S. Department of Energy

Idaho Operations

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Michael D. Ebben, Sr. Vice President & CFO		18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Maria M. Mitchell	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 4/10/12	18B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	18C. DATE SIGNED 04/09/2012 4/10/12

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC07-05ID14516/214

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
CH2M WG IDAHO LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
00001	<p>1955 Fremont Avenue Idaho Falls ID 83415 US</p> <p>FOB: Destination Period of Performance: 03/23/2005 to 09/30/2012</p> <p>Change Item 00001 to read as follows (amount shown is the total amount):</p> <p>IDAHO CLEANUP PROJECT AT THE INL Line item value is:: \$3,209,891,183.00 Incrementally Funded Amount: \$2,713,862,966.99</p> <p>Refer to the Continuation Pages incorporated as part of this modification. This modification includes a target cost and fee increase. The total target value is \$3,209,891,183. This includes a target cost of \$2,654,690,722 a target fee of \$195,200,461 and \$360,000,000 for the Defined Benefit Plan Funding.</p>				3,209,891,183.00

This modification provides a target cost and target fee adjustment for the directed change to Sections C.3.4 WAG 7 Waste Exhumation at the Radioactive Waste Management Complex (RWMC) Subsurface Disposal Area (SDA). This modification also revises Section B.5 Items Not Included in Target Cost.

1. **Section B.3 Total Contract Target Cost, Fee, and Completion Date**, paragraph (a) is modified as follows:

(a) The target cost of this contract is comprised of the following two (2) items:

- a. SBW project at \$316,000,000, and
- b. Balance of the Idaho Cleanup Project (ICP) work is increased \$27,587,150 from \$2,311,103,572 to \$2,338,690,722.

The target fee for this contract is increased by \$2,030,415 from \$193,170,046 to \$195,200,461 (7.36% of target cost).

The total contract target cost and target fee are based on the contract completion date of September 30, 2012. (The total proposed contract Target Cost and Target Fee shall not exceed the funding limits specified in Section B.2 – Cleanup Funding, on either an annual or total basis.)

2. **Section C.3.4 WAG 7 Waste Exhumation** is modified to incorporate the following scope:

Section C.3.4.3 ARP VII Turnover, Startup and Exhumation at the Radioactive Waste Management Complex (RWMC) Subsurface Disposal Area (SDA)

Take possession of ARP VII, provide appropriate project management, procure and install necessary equipment, complete testing and turn-over, complete operational readiness and exhume waste from 0.15 acres of ARP VII footprint.

The target cost is increased by \$18,177,474 and the target fee is increased by \$1,337,863.

Section C.3.4.4 ARP III Waste Transfer Vestibule

This modification incorporates the actual costs for work completed for the ARP III waste transfer vestibule scope. Due to funding constraints this scope activity was suspended post Fiscal Year 2012. As a result, the target cost is increased by \$476,424 and the target fee is increased by \$35,065.

Section C.3.4.5 WAG 7 Contact-Handled TRU Waste Disposition

This general work scope includes characterization and disposition of buried transuranic waste exhumed from Accelerated Retrieval Project (ARP) V, VI and VII in Fiscal Year 2012. Since ARP VII will be generating waste throughout FY2012, waste generated in FY12 will be disposition on a best effort bases and CWI is to disposition as much ARP VII waste as reasonably possible. The work activity includes development of acceptable knowledge documentation, visual examination of the waste upon retrieval, transfer of the packaged

waste to the Advanced Mixed Waste Treatment Project (AMWTP) for characterization by the Central Characterization Project (CCP), performing waste characterization and certification, assembling drums into transportation payloads, and loading TRU Package Transporter Model II (TRUPACT-II) containers for shipment of ARP waste to the Waste Isolation Pilot Plant (WIPP).

The target cost is increased by \$8,933,252 and the target fee is increased by \$657,487.

3. **Section B.5 Items Not Included in Target Cost** is modified as follows:

Activity (b-c) – FY2012 NRC Facilities is incorporated as follows:

The work scope for NFC Facilities includes management and oversight of SNF at the FSV and TMI-2 ISFSIs, ISFF License, TMI-2 License Renewal and HSM Concrete Aging.

Activity (rr.1) – FY2012 RSWF Retrievals is incorporated as follows:

This work scope includes the transport of the 26 containers of RH-TRU from RSWF to INTEC by September 30, 2012. Additionally, as part of this scope, BEA will provide up to 300 hours (separate from this B.5 scope/cost) of subject matter expert support to CWI in FY 2012 for RH-TRU Acceptable Knowledge development activities to support qualification waste streams for disposal at WIPP.

Activity (ss) – FY2011-12 EBR II Fuel Transfers is incorporated as follows:

EBR-II spent nuclear fuel (SNF) is stored at the CPP-666 [Fluorinel Dissolution Process and Fuel Storage (FAST) facility] wet storage basin at the Idaho Nuclear Technology and Engineering Center (INTEC). A total of ninety-six (96) bottles shall be transferred in FY 2012 in six (6) shipments (based on others furnishing acceptable over-pack containers). No shipments will be performed in the first quarter FY 2012. Each loading and shipment to FCF will be accomplished when FCF confirms readiness to receive each shipment.

The HFEF-6 cask will be received at CPP-666 from MFC containing two empty – useable overpack canisters (CAN-SF-56-X). EBR II fuel bottles will be retrieved from storage positions in the CPP-666 basin and loaded in an acceptable configuration for shipment (including serial number confirmation). Eight bottles of EBR II fuel will be loaded in each of 2 CAN-SF-56-X in each cask, and prepared for transport via tractor and trailer to FCF at MFC for unloading and processing by others. No fuel bottles will be returned to INTEC. Transportation and associated documentation costs between INTEC and MFC are not the responsibility of CWI.

All other B.5 items remain unchanged. Refer to Attachment 1.

CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification agreed to herein as a complete equitable adjustment for the directed change related to Section C.3.4 WAG 7 Waste Exhumation at the Radioactive Waste Management Complex (RWMC) Subsurface Disposal Area (SDA) and in accordance with contract Section I.81 52.243-2 Changes—Cost Reimbursement Alt I, the Contractor hereby releases the Government from

any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment. The total price of this definitized change order is \$29,617,565. This modification is subject to adjustment upon the determination whether or not to include G&A costs in the B.5 Out of Target Work Scope fee calculation.