

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 1	
2. AMENDMENT/MODIFICATION NO. 224	3. EFFECTIVE DATE 07/11/2012	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)	
6. ISSUED BY Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue Idaho Falls ID 83415	CODE 00701	7. ADMINISTERED BY (If other than Item 6) Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue MS 1221 Idaho Falls ID 83415	CODE 00701	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M WG IDAHO LLC Attn: Michael D. Ebben 151 NORTH RIDGE AVENUE SUITE 150 IDAHO FALLS ID 834024039		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)	
CODE 166527569 FACILITY CODE		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC07-05ID14516	10B. DATED (SEE ITEM 13) 03/23/2005	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.


12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)
X	Clause I.81 52.243-2 Changes - Cost Reimbursement (AUG 1987) & Alt I (APR 1984)
E. IMPORTANT:	Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return _____ 1 _____ copies to the Issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 Tax ID Number: 05-0607601
 DUNS Number: 166527569
 This modification provides a reduction of scope and associated cost and fixed fee for the deletion of the Tank Farm West-Side Low-Permeability Pavement Installation under Section C.2.3.2 OU 3-14. This modification also provides a target cost and target fee adjustment for the directed change to Section C.3.4 WAG 7 Waste Exhumation for the Sludge Drum Retrieval and Repackaging in Accelerated Retrieval Project (ARP) V Waste Exhumation Facility at the Radioactive Waste Management Complex (RWMC) Subsurface Disposal Area (SDA). Refer to the Continuation Pages incorporated as part of this modification.
 Period of Performance: 03/23/2005 to 09/30/2012

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Michael D. Ebben, Sr. Vice President & CFO	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Maria M. Mitchell
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 07/12/2012
15D. UNITED STATES OF AMERICA	16C. DATE SIGNED 07/11/2012
	 (Signature of Contracting Officer)

This modification provides a reduction of scope and associated cost and fixed fee for the deletion of the Tank Farm West-Side Low-Permeability Pavement Installation under Section C.2.3.2 OU 3-14. This modification also provides a target cost and target fee adjustment for the directed change to Section C.3.4 WAG 7 Waste Exhumation for the Sludge Drum Retrieval and Repackaging in Accelerated Retrieval Project (ARP) V Waste Exhumation Facility at the Radioactive Waste Management Complex (RWMC) Subsurface Disposal Area (SDA).

1. Section B.3 Total Contract Target Cost, Fee, and Completion Date, paragraph (a) is modified as follows:

(a) The target cost of this contract is comprised of the following two (2) items:

- a. SBW project at \$316,000,000, and
- b. Balance of the Idaho Cleanup Project (ICP) work is increased \$1,247,683 from \$2,341,600,578 to \$2,342,848,261.

The target fee for this contract is increased by \$91,829 from \$195,414,626 to \$195,506,455 (7.36% of target cost).

The total contract target cost and target fee are based on the contract completion date of September 30, 2012. (The total proposed contract Target Cost and Target Fee shall not exceed the funding limits specified in Section B.2 – Cleanup Funding, on either an annual or total basis.)

2. Section C.2.3.2 OU 3-14 is modified as follows:

The installation of a low-permeability pavement over the west-side of the Tank Farm, as required by the *Operable Unit 3-14, Tank Farm Soil and INTEC Groundwater Remedial Design/Remedial Action Work Plan* is removed. The removal of this scope results in a Target Cost decrease of \$812,811 and a Target Fee decrease of \$59,823.

3. Section C.3.4 WAG 7 Waste Exhumation is modified to incorporate the following scope:

Section C.3.4.6 Accelerated Retrieval Project (ARP) V Sludge Drum Retrieval

The Contractor shall submit and receive approval by September 30, 2012, of a Class I RCRA permit modification that adds ARP V sludge repackaging operations to the CWI Volume 18 RCRA permit. Procure/fabricate secondary containment spill pans and a sludge mixing box for addition of liquid absorbent materials. The roadway between ARP V and WMF-698 will be paved with asphalt. The ARP V exhumation facility and associated equipment will be returned to service. Operating procedures will be created for receipt of drummed Rocky Flats generated TRU waste, processing of this waste in ARP V and return of processed waste and secondary waste to the

AMWTP contractor. An interface agreement will be prepared and approved by the AMWTP contractor and the ICP contractor delineating the process/requirements for exchange of sludge drums and secondary waste/ WIPP prohibited items returns. Resources will be trained to the permit requirements and procedures. Target cost is \$2,060,494 with a target fee of \$151,652.

Work and costs associated with this scope are exempt from the calculation of the schedule incentive as provided under clause B.4(c).

CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification agreed to herein as a complete equitable adjustment for the directed change related to Sections C.2.3.2 OU 3-14 and C.3.4 WAG 7 Waste Exhumation and in accordance with contract Section I.81 52.243-2 Changes—Cost Reimbursement Alt I, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment. The total price of this definitized change order is \$1,339,512.