

PART I – THE SCHEDULE

SECTION B

SUPPLIES OR SERVICES AND PRICES/COSTS

TABLE OF CONTENTS

B.1 TYPE OF CONTRACT - ITEMS BEING ACQUIRED..... 1

B.2 CONTRACT FUNDING PROFILE 1

B.3 TOTAL CONTRACT TARGET COST, FEE, AND COMPLETION DATE 1

B.4 INCENTIVE FEE 2

B.5 ITEMS NOT INCLUDED IN TARGET COST 3

B.6 FEE PAYMENT SCHEDULE AND ADJUSTMENTS 4

B.7 FINAL FEE DETERMINATION 7

B.8 STATEMENT OF COMMITMENT 7

B.9 OBLIGATION OF FUNDS 7

**B.10 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK
(CHANGES TO TARGET COST AND TARGET FEE) 7**

PART I – THE SCHEDULE

SECTION B

SUPPLIES OR SERVICES AND PRICES/COSTS

B.1 TYPE OF CONTRACT - ITEMS BEING ACQUIRED

This is a Cost-Plus-Incentive-Fee (CPIF) contract that includes cost and schedule performance incentives. The contractor shall be responsible for planning, managing, integrating, and executing the work as described in Section C, Statement of Work (SOW). The contractor shall furnish all personnel, facilities, equipment, supplies, and services (except as furnished by DOE) and otherwise do all the things necessary for performing in a safe, efficient, and effective manner.

B.2 CONTRACT FUNDING PROFILE

Subject to the availability of funds, the contract will be funded in accordance with the schedule provided below. Such funds shall provide for all allowable and allocable costs incurred and fee for the indicated fiscal year. Funds obligated to the contract are available until expended (i.e., uncosted funds carry forward to subsequent years). It is anticipated that annual contract funding will be provided quarterly for an annual total in the amounts stated below. If subject to a Continuing Resolution, total first quarter funding may not be available until December 31, each fiscal year. The funding profile is based on a contract takeover of May 1, 2005, and contract completion at September 30, 2012.

(\$M)	FY 2005 (5 mos.)	FY 2006	FY 2007	FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	Total
Planned Funding*	\$237	\$477	\$464	\$371	\$357	\$335	\$337	\$335	\$2,913

** In light of the legal uncertainty, all work under paragraph C.2.4.3 and the stabilization and disposal of residual solids and the in-place closure of the tank farm per Section C.2.8.1 shall require specific authorization by DOE.*

B.3 TOTAL CONTRACT TARGET COST, FEE, AND COMPLETION DATE

- (a) The target cost is \$_____, and target fee is \$_____. The total contract target cost and target fee are based on the contract completion date of September 30, 2012. (The total proposed contract target cost and target fee shall not exceed the annual and total funding limitations detailed in B.2).

- (b) The costs for transition activities, as defined in Section F.4, are \$_____. There will be no fee for the transition period. Transition costs are excluded from the total contract target cost and are excluded from the funding profile in Section B.2. (The costs for transition activities shall not exceed the contractor's proposed cost or \$8 Million, whichever is less.)

B.4 INCENTIVE FEE

- (a) Cost Incentive

The following cost incentive structure is established in association with a completion date of September 30, 2012:

Target Fee: \$ _____ (____% of target cost)

Maximum Fee: \$ _____ (Maximum Fee must not exceed 15% of target cost)

Minimum Fee: \$ 0.00

Fee Calculation: The fee payable under this contract shall be the target fee increased by **thirty (30)** cents for every dollar that the total allowable cost is less than the target cost or decreased by **thirty (30)** cents for every dollar that the total allowable cost exceeds the target cost as specified in FAR 52.216-10 and subject to the maximum fee limitation above.

- (b) Fee Limitation

There will be a single fee pool under this contract. The total fee, allowable to the prime contractor and all of its members in a joint venture or limited liability company and/or subcontractors proposed and considered a part of this contract selection, shall not exceed the maximum fee specified in B.4(a).

- (c) Schedule Incentive

The target cost to complete the scope of work included in Section C by September 30, 2012, will equal the Budgeted Cost of Work Scheduled (BCWS) in the Idaho Cleanup Project (ICP) baseline per Section H.1 for the contract period. Any fee earned pursuant to the cost incentive structure set forth in B.4(a) above, shall be reduced by \$5.0 Million for every 1.0% negative schedule variance realized against the target cost (total BCWS through September 2012), down to zero dollars. For variances less than a full percentage point, the amount of fee lost will be determined using straight-line interpolation.

- (d) The Government reserves the right to require the contractor to perform additional work scope defined in Section C.8. If the cleanup scope of work defined in Sections C.1 through C.7 is accomplished earlier than September 30, 2012, and additional funding is available (either the target cost has not been reached or new funds are made available), DOE will add work scope to be completed by September 30, 2012. The additional work to be performed, the estimated costs, and the associated fee will be negotiated and the contract will be modified prior to the contractor commencing any such work. Funding must be available to cover the costs and negotiated fee for any additional work scope. Fee earned as a result of completion of additional work scope will not be subject to the Maximum Fee limit stipulated in B.4(a) above.
- (e) The Government reserves the right to have any of the work contemplated by Section C, Statement of Work, of this contract performed by another contractor or to have the work performed by Government employees. If the Contracting Officer withdraws the work, the contractor agrees to fully cooperate with the new performing entity and to provide transition support as required. Notwithstanding the clause entitled "Obligation of Funds" in Section B.9, the Contracting Officer may unilaterally deobligate funding associated with any such withdrawal of work. Target Cost and Target Fee reductions will be negotiated at the time the work is withdrawn consistent with ICP baseline costs and target fee percentages, and the contract modified accordingly.

B.5 ITEMS NOT INCLUDED IN TARGET COST

The following items are not included in the Target Cost of this contract. These activities are not included in the EM Funding Profile in Section B.2 (as listed in Section C.11). Separate funding will be provided if DOE authorizes such activities.

- (a) Waste disposal services that the contractor may provide to the INL contractor or other tenant contractors on a cost reimbursable basis such as hazardous waste disposal, low-level waste disposal post Subsurface Disposal Area (SDA) closure, and mixed low-level waste disposal. Such services include sampling, characterization, storage, treatment, packaging, transportation, administrative or technical support, and off-site disposal.
- (b) Three Mile Island (TMI) II Independent Spent Fuel Storage Installation (ISFSI) operations and maintenance
- (c) Fort St. Vrain ISFSI operations and maintenance
- (d) Fuel receipts or transfers of non-EM owned Spent Nuclear Fuel (SNF), including:
- (1) Transfers of Navy SNF to Naval Reactors Facility (NRF)

- (2) Transfers of EBR II fuel
- (3) Subsequent transfer out of CPP-666 of ATR SNF received after FY 2005.
- (e) Receipts and unloading of Foreign Research Reactor (FRR) SNF casks, including shipping costs of FRR SNF from non-paying countries
- (f) Receipts and unloading of Domestic Research Reactor (DRR) SNF casks
- (g) Performing chemical analysis of transuranic waste samples for other EM and non-EM entities
- (h) Energy Employees Occupational Illness Compensation Program Act (EEOICPA) employee compensation and claim costs. Administrative tracking, reporting, processing, and reviewing costs for the Act are included in target cost
- (i) Disposal, or support for disposal, of transuranic waste, alpha-contaminated low-level waste and other waste stored in an above ground berm or in RCRA compliant storage buildings (known as Type 2 Modules) located at the Radioactive Waste Management Complex (RWMC)
- (j) Work requested of the ICP contractor via Interoffice Work Orders (IWO) and Memorandum Purchase Orders (MPO)
- (k) Contract pension and benefit costs incurred after September 30, 2012. Contractor responsibilities for post-contract pension and benefit plans are defined in Section H.21.

B.6 FEE PAYMENT SCHEDULE AND ADJUSTMENTS

- (a) Scheduled Provisional Fee Payments will be made quarterly and will be calculated as follows:

$$\text{Provisional Fee Payment} = \frac{\text{Target Fee} \times 0.75}{29.67}$$

The first two provisional fee payments, covering the period May 1, 2005 through September 30, 2005, will not be adjusted. Subsequent quarterly fee payments may be adjusted based on the evaluation criteria identified below.

(b) Provisional Quarterly Fee Payment Adjustments and Reductions

The Contracting Officer (CO) may adjust the provisional quarterly fee payment based on the validated cost and schedule variance and the status of the major milestones described in Section H.1(b)(4), and information contained in the Semi-Annual Critical Analysis described in Section H.1(c)(2). In determining the appropriate adjustments to the provisional fee payment, the CO will use the following earned value definitions:

- (1) Cost Variance (%) is equal to the [(Budgeted Cost of Work Performed minus the Actual Cost of Work Performed) divided by Budgeted Cost of Work Performed] times 100.
- (2) Schedule Variance (%) is equal to the [(Budgeted Cost of Work Performed minus the Budgeted Cost of Work Scheduled) divided by Budgeted Cost of Work Scheduled] times 100.

Based on the evaluation factors above, if it is determined the contractor will earn less than Target Fee, the CO may adjust the provisional quarterly fee payment downward proportionally, to a minimum of zero. If it is determined the contractor will earn above Target Fee, the CO may adjust the provisional quarterly fee payment upward proportionally, to the (Maximum Fee x 0.75)/29.67.

(c) Earned Fee

Earned Fee is a conversion from Provisional Fee to Earned Fee. The total of all Earned Fee payments shall not exceed 35% of the total Target Fee at the time of contract award. Earned Fee will be recognized for physical completion of the following Statement of Work (SOW) elements, less any adjustments stemming from Conditional Payment of Fee B.6(d), below.

Activity	% Target Fee
Completion of TAN scope (C.4)	2.5
Completion of TRA scope (C.5)	2.0
Completion of PBF scope (C.6)	1.5
Completion of stored RH-TRU scope (C.3.5.1)	2.0
Completion of nuclear materials scope (C.2.6, C.5.4)	1.5
Completion of EM owned SNF transfers (C.2.7.1, C.5.6)	1.5
Completion of construction of SBW treatment facility (C.2.4.3)	2.0
Hot startup of SBW treatment facility (C.2.4.3)	1.5
Completion of SBW Scope (C.2.4.3)	1.0
Completion of WAG 7 Retrieval Area #1 (C.3.4)	2.0
Completion of WAG 7 Retrieval Area #2 (C.3.4)	2.0
Completion of WAG 7 Retrieval Area #3 (C.3.4)	2.0
Completion of WAG 7 Retrieval Area #4 (C.3.4)	2.0
Completion of WAG 7 Retrieval Area #5 (C.3.4)	2.0
Completion of WAG 7 Retrieval Area #6 (C.3.4)	2.0
Completion of WAG 7 Retrieval Area #7 (C.3.4)	2.0
Closure of seven (300,000 gal capacity) HLW tanks and vaults (C.2.8.1)	3.0
Completion of contract end states for CPP-601, CPP-640, CPP-603 (basins), and CPP-648 (sludge tanks and control house) (C.2.1.2)	2.5
Potential Earned Fee Total (Percentage of Target Fee)	35.0

(d) Conditional Payment of Fee

Based on the importance DOE places on the contractor's or contractor employees' compliance with the terms and conditions of this contract relating to environment, safety and health (ES&H), which includes worker safety and health, and performance under an approved Integrated Safety Management System (ISMS), fee determinations are subject to unilateral reductions as specified in DEAR 970.5215-3 Conditional Payment of Fee, Profit, or Incentives included in Section I.123.

If a TRU waste shipment is not made in accordance with the agreed-upon schedule with the DOE Carlsbad Field Office per Section H.4, because of action or inaction on the part of the contractor, fee determinations are subject to a unilateral reduction of up to \$12,500 for each missed shipment.

(e) Termination

If this contract is terminated in its entirety, fee shall be payable to the contractor consistent with the FAR clauses 52.249-6 "Termination-Cost Reimbursement" and 52.216-10 "Incentive Fee" incorporated in Section I of this contract.

Nothing in this paragraph shall limit or restrict the application of the clause entitled "Termination-Cost Reimbursement."

B.7 FINAL FEE DETERMINATION

- (a) The final fee determination will be calculated by the CO. The final fee determination will be based on the total actual cost and the schedule variance described in B.4(c) on the completion date of September 30, 2012, excluding any additional work scope added to the contract per Section C.8. The final fee payment will be the difference between the final fee determination amount minus the provisional and earned fee payments made during the contract period as adjusted by conditional payment of fee provisions per Section B.6(d) of the contract.
- (b) If the sum of quarterly provisional fee payments and earned fee payments made during the period of the contract is greater than the overall fee that is calculated by the CO in his/her final fee determination, the contractor shall reimburse the amount of fee already paid that is greater than that earned and shall pay interest to DOE in accordance with the prevailing Treasury rate(s) in effect at the time the payments were made.

B.8 STATEMENT OF COMMITMENT

The DOE and the contractor recognize the accelerated cleanup is a cooperative undertaking that requires both parties to seek innovative approaches to achieve the end objective. Streamlining processes and eliminating non-value-added requirements are critical to accomplishing accelerated cleanup. Both parties agree through the term of this contract to use their best efforts and to cooperate in seeking the reduction of non-value-added requirements and processes that impede progress.

B.9 OBLIGATION OF FUNDS

Total funds in the amount of \$(TBD) are obligated herewith and made available for payment of allowable costs and fee earned from the effective date of this contract through contract completion pursuant to the FAR Clause 52.232-22, entitled "Limitation of Funds."

B.10 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (CHANGES TO TARGET COST AND TARGET FEE)

Changes that may affect the Target Cost will be as follows:

- (a) Changes Beyond Contractor Control: When work under this contract is changed that is not directly attributable to contractor actions or inactions, equitable adjustments to Section B, Target Cost, and corresponding Target and Maximum Fees, may be made, in accordance with the changes clause. Examples of these

actions/events are provided in Table B.1. These examples are not meant to be a complete listing of all possible events, but represent major types of events in each category.

The contractor shall have a one-time opportunity to identify any material differences in the actual status of completed work site conditions compared to the projected status established in the RFP, and notify the Contracting Officer of such differences within 30 days after contract takeover. The DOE will independently evaluate this status. The contractor/DOE evaluations may result in changes to the Statement of Work (increases or decreases) and a Request for Equitable Adjustment that would adjust Target Cost and Target and Maximum Fees commensurately for status of completed work.

- (b) Changes for which the Contractor is Accountable: When work under this contract is changed as a direct result of contractor actions or inactions, or as a result of the contractor’s failure to adequately manage project or technical risks, the Government will not negotiate changes, and the contractor agrees that these changes shall not constitute a change to the Section B Target Cost and corresponding Target and Maximum Fees. Such changes will be maintained as a variance to the ICP Project Baseline, as defined in Section H.1 (the costs may be allowable, but the Target Cost and corresponding Target and Maximum Fees will not change). Examples of these actions/events are provided in Table B.2. These examples are not meant to be a complete listing of all possible events or all categories of events, but represent types of events in each category.

Any changes to (a) and (b) above, will not result in a change to the contract completion date.

Table B.1 – Changes Beyond Contractor Control

DOE directed new work (within the general scope of the contract) or new regulatory requirements
Changes to a Record of Decision (ROD) resulting in a 20% or greater increase to the contractor’s original baseline estimate for the ROD’s implementation
Reduced funding by the Government below the levels identified in Section B.2
Contaminated soil requiring excavation exceeds 453,000 cubic yards (excluding WAG 7 retrievals)
Litigation costs in excess of \$5 Million per year for existing lawsuits and other litigation matters assigned to the contractor by DOE under Section H.11
DOE direction to treat SBW as HLW versus TRU

Table B.2 – Changes for which the Contractor is Accountable

ES&H Violations or accidents by the contractor or subcontractor, including work stoppage, consequential investigations and impacts
Fines or penalties imposed by DOE or other regulatory agencies due to the contractor's action or inaction. (This includes fines levied against DOE based on contractor performance)
Changes in mandatory or Other Site Services costs renegotiated by the contractor
Increased cost and/or schedule for regulatory agency approved end states that differ from the contractor-proposed end states for high risk facilities disposition and for CERCLA remediations (without currently approved RODs)
Failure to eliminate, avoid, or mitigate risks as required in Section H.2 through use of cost or schedule contingency in its target cost. This includes inadequate or poorly developed basis of estimates for all work scope
Defined benefit pension plan, defined contribution (investment) plan and post-retirement medical benefits costs
Litigation arising during the contract term for matters within the contractor's control
Employee severance cost