

Table of Contents

CHAPTER 1: OVERVIEW

1.1	Introduction to IPABS.....	1-1
1.1.1	Summary	1-1
1.1.2	What's New?.....	1-3
1.1.3	Schedule	1-5
1.1.4	Basic Roles and Responsibilities.....	1-8
1.1.5	Key Data Groupings.....	1-9
1.1.6	Interrelationships and Special Topics	1-11
1.1.7	Uses for the Data.....	1-19
1.1.8	Change Control	1-20
1.2	IPABS-IS Overview	1-23
1.2.1	Summary of IPABS-IS	1-23
1.2.2	Overall IPABS-IS Structure	1-24
1.2.3	What's New?.....	1-24
1.2.4	Summary of Modules	1-25
1.2.5	Working Versus Approved Data	1-27
1.2.6	Navigation and Log-in	1-28
1.2.6.1	The Internet	1-28
1.2.6.2	IPABS-IS Navigation Tools.....	1-29
1.2.6.3	Navigating Within IPABS-IS	1-32
1.2.6.4	Administration Module	1-39
1.2.6.5	Data Review in the Data Collection Modules	1-40
1.2.7	IPABS-IS and Cyber-Security	1-41

CHAPTER 2: PROJECT EXECUTION MODULE

2.1	Policy and Topical Guidance	2-1
2.1.1	Overall Description and Purpose	2-1
2.1.2	Valid List Management Process.....	2-3
2.1.3	Submittal Schedule Overview	2-4
2.1.4	Interrelationships with Other Modules	2-10
2.2	Users' Manual	2-11
2.2.1	Viewing and Editing Project Baseline Summary (PBS) Information	2-12
2.2.1.1	PBS Cost and Schedule Reporting	2-13
2.2.1.2	PBS Financial Reporting	2-22
2.2.1.3	PBS Milestone Reporting	2-29
2.2.1.4	PBS Waste Management Reporting	2-43
2.2.1.5	PBS Nuclear Materials Reporting	2-48
2.2.1.6	PBS Spent Nuclear Fuel Reporting	2-49
2.2.1.7	PBS Release Sites Cleanup Reporting	2-50
2.2.1.8	PBS Facility Deactivation Reporting	2-55
2.2.1.9	PBS Facility Decommissioning Reporting	2-55

2.2.1.10 PBS Technology Deployment Reporting	2-56
2.2.1.11 Pollution Prevention Reporting.....	2-59
2.2.1.12 PBS Summary Reporting	2-59
2.2.2 Viewing and Editing Technology Task Plan (TTP) Information.....	2-62
2.2.2.1 TTP Cost/Schedule Reporting	2-63
2.2.2.2 TTP Financial Reporting	2-66
2.2.2.3 TTP Milestone Reporting	2-68
2.2.2.4 TTP General Information Reporting	2-70
2.2.3 Viewing and Editing Operations/Field Office	
Level Information	2-73
2.2.3.1 Operations/Field Office Level Issues	2-73
2.2.3.2 Operations/Field Office Summary	2-75
2.3 Adding Milestones/ Performance Measures in the	
Planning Module	2-79
2.3.1 Entering the Planning Module	2-79
2.3.2 Planning Milestones	2-80
2.3.3 Updating Geographic Site Level Information:	
Release Sites and Facilities	2-81
2.3.4 Planning Deployments	2-82

CHAPTER 3: FALL BUDGET FORMULATION MODULE

3.1 Policy and Topical Guidance	3-1
3.1.1 Overall Description and Purpose	3-1
3.1.2 Budget Formulation Process	3-3
3.1.3 Schedule	3-4
3.1.4 The EM Budget Structure and Control Levels.....	3-5
3.1.4.1 Appropriations Accounts.....	3-5
3.1.4.2 Program Accounts	3-6
3.1.4.3 Operations/Field Offices	3-6
3.1.4.4 Project Baseline Summaries (PBSs)	3-6
3.1.5 Performance Measurement.....	3-7
3.1.5.1 Corporate Performance Measurement.....	3-8
3.1.5.2 FY 2000 EM Management Commitments	3-9
3.1.6 Relationship Between Data Submitted and Key Departmental Requirements.....	3-11
3.1.7 Roles and Responsibilities for Completing the Limited Fall Update..	3-11
3.2 Data Requirements for the Limited Fall Update	3-13
3.3 Users' Manual	3-15
3.3.1 Navigating Within the IPABS-IS Budget Formulation Module	3-15
3.3.1.1 Budget Authority.....	3-17
3.3.1.2 Waste Management	3-20
3.3.1.3 Nuclear Materials	3-22
3.3.1.4 Spent Nuclear Fuel	3-24
3.3.1.5 Release Site Cleanup	3-25
3.3.1.6 Facility Deactivation	3-28
3.3.1.7 Facility Decommissioning.....	3-29

3.3.1.8 Technology Deployments	3-29
3.3.1.9 Milestones	3-31
3.3.1.10 Narratives	3-39
3.3.1.11 Summary	3-41
3.4 Process to Document Proposed Changes to FY 2000 and FY 2001 Planned EM Geographic Site Completion Dates	3-43
3.4.1 Geographic Site Completion Definition	3-43

CHAPTER 4: LIFE-CYCLE PLANNING MODULE

4.1 Policy and Implementation Guidance	4-1
4.1.1 Overall Description and Purpose	4-1
4.1.2 Schedule	4-4
4.1.3 Uses for the Data	4-4
4.1.4 Assumptions/Basis for Life-Cycle Planning Estimate	4-8
4.1.5 Interrelationships to Other Modules.....	4-14
4.1.6 Changes and Areas for Improvement Relative to Last Year.....	4-15
4.1.7 Management Initiatives	4-18
4.2 Users' Manual	4-22
4.2.1 Project Baseline Summary Level	4-24
4.2.1.1 PBS General Information	4-26
4.2.1.2 PBS Cost	4-34
4.2.1.3 PBS Life-cycle Quantities.....	4-42
4.2.1.4 PBS Waste.....	4-42
4.2.1.5 PBS Nuclear Materials	4-44
4.2.1.6 PBS Spent Nuclear Fuel.....	4-47
4.2.1.7 PBS Release Site Cleanup.....	4-49
4.2.1.8 PBS Deactivation	4-56
4.2.1.9 PBS Decommissioning.....	4-60
4.2.1.10 PBS Deployments	4-62
4.2.1.11 PBS Technology Needs.....	4-67
4.2.1.12 PBS Milestones	4-67
4.2.1.13 PBS Reconciliation.....	4-78
4.2.1.14 PBS Summary.....	4-81
4.2.2 Geographic Site Level.....	4-84
4.2.2.1 General Information	4-85
4.2.2.2 Stewardship	4-87
4.2.2.3 Risk.....	4-88
4.2.2.4 Release Site Maintenance.....	4-94
4.2.2.5 Facility Maintenance.....	4-101
4.2.2.6 Summary.....	4-107
4.2.3 Site Summary Level.....	4-108
4.2.3.1 Safety and Health	4-109
4.2.3.2 Cost	4-111
4.2.3.3 Regulatory Agreements.....	4-116
4.2.3.4 Annual SSL Reconciliation.....	4-119
4.2.3.5 Excess Facilities.....	4-122

4.2.3.6 Summary.....	4-124
4.2.4 Operations Office Level.....	4-125
CHAPTER 5: STREAM DISPOSITION DATA	
5.1 Policy and Topical Guidance	5-1
5.1.1 Introduction and General Topics	5-1
5.1.2 Overview	5-2
5.1.3 Schedule	5-2
5.1.4 Uses for the Data	5-2
5.1.5 Assumptions	5-5
5.1.6 Interrelationships to Other Modules.....	5-7
5.1.7 Changes and Areas for Improvement Relative to Last Year.....	5-8
5.1.8 Relationship of SDD to Other Initiatives	5-9
5.1.9 Glossary of Key Terms.....	5-17
5.2 Users' Manual	5-20
5.2.1 Geographic Site Level Stream Disposition Data	5-20
5.2.2 Streams	5-22
5.2.2.1 Annual Quantities	5-38
5.2.2.2 ER Specific Quantities	5-43
5.2.2.3 Transportation	5-47
5.2.2.4 Stream Characteristics.....	5-53
5.2.2.5 Programmatic Risk.....	5-60
5.2.2.6 Spent Nuclear Fuel Information.....	5-62
5.2.3 Treatment Storage and Disposal Systems.....	5-64
5.2.3.1 TSD System Programmatic Risks	5-69
5.2.4 Relationship to Performance Measures.....	5-70
5.2.5 SDD Narratives.....	5-75
5.2.6 SDD Summary.....	5-77

CHAPTER 6: FY 2002 BUDGET FORMULATION MODULE

To be provided in early February.

CHAPTER 7: REPORT MODULE

7.1 Introduction	7-1
7.1.1 What is the Difference Between the Reports in the Report Module and the Data Entry Module?	7-1
7.1.2 Using Adobe Acrobat Reader	7-2
7.1.3 Main View of All Reports	7-3
7.1.4 Report File Structure	7-4
7.1.5 General Information about Reports.....	7-5
7.1.6 Report Priorities	7-6
7.1.7 IPABS-IS Report Module Navigation Bar.....	7-6
7.2 Opening a Report	7-8
7.2.1 Using the Front Page on Each Report.....	7-9
7.2.2 Opening Reports in Netscape or Internet Explorer	7-9

7.2.3 Opening Reports in Different Formats.....	7-9
7.3 Subscribing to Reports	7-11
7.3.1Customizing Subscriptions.....	7-11
7.4 Printing Reports.....	7-14
7.5 Using the Search Function	7-15
7.6 Saving Reports	7-16
7.7 Changing the Settings of the IPABS-IS Report Module.....	7-17
7.8 Frequently Asked Questions	7-19
7.8.1 Logging On	7-19
7.8.2 Opening Reports.....	7-20
7.8.3 Subscribing to Reports	7-21
7.8.4 Updating Reports.....	7-21
7.9 Glossary of Icons and Terms.....	7-23

CHAPTER 8: BUDGET EXECUTION MODULE

To be provided.

CHAPTER 9: ADMINISTRATION MODULE

9.1 Administration Module Instructions for Operations/Field Office Administrators	9-1
9.2 Adding, Editing, and Deleting Users	9-1

This page intentionally left blank.