

| | | | | | |
|--|---|---|--|---|-----------------------|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | | | 1. CONTRACT ID CODE DE-AC07-99ID13727 | PAGE 1 OF 42 PAGES |
| 2. AMENDMENT/MODIFICATION NO. M125 | 3. EFFECTIVE DATE See Block 16c | 4. REQUISITION/PURCHASE REQ. NO. NOPR | 5. PROJECT NO. (If applicable) | | |
| 6. ISSUED BY U.S. Department of Energy Idaho Operations Office (NE-ID) Site Services Division 1955 Fremont Avenue, MS 1240 Idaho Falls, ID 83415 | | CODE | 7. ADMINISTERED BY (If other than Item 6) Wendy L. Bauer, Contracting Officer (208) 526-2808 | | CODE |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) Bechtel BWXT Idaho, LLC 765 Lindsay Blvd Idaho Falls, ID 83402 | | | 9A. AMENDMENT OF SOLICITATION NO. | | |
| CODE | | | 9B. DATED (SEE ITEM 11) | | |
| FACILITY CODE | | | 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC07-99ID13727 | | |
| | | | 10B. DATED (SEE ITEM 13) June 1, 1999 | | |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS; IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

| | |
|----------|---|
| | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority): THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |
| | B. THE ABOVE-NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| X | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: I.23 DEAR 970.5204-11 Changes (APR 1984) |
| | D. OTHER (Specify type of modification and authority): |

E. IMPORTANT: Contractor_ is not, **X** is required to sign this document and return [**3**] copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

The purpose of this modification is to add an additional line item to Section B.3, Estimated Cost and Available Fee for AMWTP work, for the processing of LLD waste at an estimated cost of \$4,843,397.

(See attached page)

Except as provided herein, all terms and conditions of the document referenced in Items 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| | | | |
|--|------------------|---|------------------|
| 15A. NAME AND TITLE OF SIGNER (Type or print) Scott S. Crawford Manager, Prime Contract & Supply chain | | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wendy L. Bauer Contracting Officer | |
| 15B. CONTRACTOR/OFFEROR | 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA | 16C. DATE SIGNED |
| BY <u>Scott S. Crawford</u> (Signature of person authorized to sign) | <u>10/5/05</u> | BY <u>Wendy Bauer</u> (Signature of Contracting Officer) | <u>10/11/05</u> |

The contract is modified as follows:

Clause B.3, ESTIMATED COST AND AVAILABLE FEE for AMWTP work is modified to add Line Item 2 as follows:

Line Item 1 - The total estimated cost is \$125M. The total available fee is \$23.75 Million (M). The total estimated cost includes Baseline Change Proposal (BCP) ICP-05-05 Rev 1, Accelerated AMWTP Contract Activities, in the amount of \$1,037,800 approved March 28, 2005. BBWI shall segregate the costs for the AMWTP work separate from the Idaho Completion Project costs.

Line Item 2 – The total estimated cost for processing Lower-Limit of Detection (LLD) waste is \$4,843,397. The total estimated cost includes AMWTP-BCP-001 Rev 1, Lower Limit of Detection (LLD) Waste Disposal Project, as modified and approved on September 12, 2005 (Contracting Officer letter AS-SSD-AMWTP-05-026). BBWI shall segregate the subcontractor costs for the LLD waste work separately from other AMWTP work. LLD work is not included in the fee calculation for B.4, *Performance Based Incentive 4, Milestone Achievement Incentive*.