

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE DE-AC07-99ID13727	PAGE 1 OF 2 PAGES
2. AMENDMENT/MODIFICATION NO. M132	3. EFFECTIVE DATE See Block 16c	4. REQUISITION/PURCHASE REQ. NO. NOPR	5. PROJECT NO. (If applicable)		
6. ISSUED BY U.S. Department of Energy Idaho Operations Office (DOE-ID) Site Services Division 1955 Fremont Avenue, MS 1240 Idaho Falls, ID 83415		CODE	7. ADMINISTERED BY (If other than Item 6) Wendy L. Bauer, Contracting Officer (208) 526-2808		CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) Bechtel BWXT Idaho, LLC 765 Lindsay Blvd Idaho Falls, ID 83402			9A. AMENDMENT OF SOLICITATION NO.		
CODE			9B. DATED (SEE ITEM 11)		
FACILITY CODE			10A. MODIFICATION OF CONTRACT/ORDER NO. X DE-AC07-99ID13727		
			10B. DATED (SEE ITEM 13) June 1, 1999		
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS; IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority): THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE-NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: I.23 DEAR 970.5204-11 Changes (APR 1984)
	D. OTHER (Specify type of modification and authority):

E. IMPORTANT: Contractor_ is not, **X** is required to sign this document and return [**3**] copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

**The purpose of this modification is to revise Section B.3, Estimated Cost and Available Fee for AMWTP work, Line Item 1, to a revised total estimated cost of \$129,958,000, and to incorporate the FY 2006 Small Business and Small Disadvantaged Business Subcontracting Plan into Section J, Attachment D.
(See attached page)**

Except as provided herein, all terms and conditions of the document referenced in Items 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Scott S. Crawford Manager, Prime Contract & Supply Chain		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wendy L. Bauer Contracting Officer	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
BY <u>Scott S Crawford</u> (Signature of person authorized to sign)	<u>3/8/06</u>	BY <u>Wendy L Bauer</u> (Signature of Contracting Officer)	<u>3/16/06</u>

NSN 754-01-152-8070

PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA
FAR (48 CFR) 53.24

The contract is modified as follows:

Section B.3, ESTIMATED COST AND AVAILABLE FEE for AMWTP work, Line Item 1 is modified as follows:

Line Item 1 – The total estimated cost is **\$129,958,000**. The total available fee is \$24.15 Million (M). The total estimated cost includes Baseline Change Proposal (BCP) ICP-05-05 Rev 1, Accelerated AMWTP Contract Activities, in the amount of \$1,037,800 approved March 28, 2005, BCP AMWTP-BCP-004, Acquisition of Ten Drum Over Pack Steel, in the amount of \$1,500,000 approved December 19, 2005, and BCP AMWTP-BCP-006, CCP Processing of AMWTP Drums, in the amount of \$3,458,000 approved February 16, 2006. BBWI shall segregate the costs for the AMWTP work separate from the Idaho Completion Project costs.

Section J, Attachment D, is modified as follows:

SMALL BUSINESS AND SMALL DISADVANTAGED BUSINESS
SUBCONTRACTING PLAN
(Period of **October 1, 2005** through **April 30, 2006**)

CONTRACTOR: Bechtel BWXT Idaho, LLC. (BBWI)
765 Lindsay Blvd
Idaho Falls, ID 83402

PRIME CONTRACT: DE-AC07-99ID13727

FY 2006 Small Business and Small Disadvantaged Business Subcontracting Plan, for the period **October 1, 2005**, through **April 30, 2006**, is hereby incorporated by reference.