AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT	1. CONTRACT ID CODE	PAGE 1 OF 3 PAGES

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
M009	**See Block 16C**	07-00ID13481.002	

6. ISSUED BY CODE
U.S. Department of Energy
Idaho Operations Office
Procurement Services Division
850 Energy Drive
Idaho Falls, ID 83401-1563

7. ADMINISTERED BY *(If other than Item 6)* CODE
Janet K. Surrusco
Tel: (208) 526-5477
Fax: (208) 526-5548
E-mail: surrusjk@id.doe.gov

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, state, ZIP Code)*
BNFL, Inc.
10306 Eaton Place, Suite 450
Fairfax, VA 22030

CODE | FACILITY CODE

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X — 10A. MODIFICATION OF CONTRACT/ORDER NO.
DE-AC07-97ID13481

10B. DATED *(SEE ITEM 13)*
December 20, 1996

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS; IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO *(Specify authority)*: THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE-NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(Such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: **FAR 43.103(a)(3), "Mutual Agreement"**
	D. OTHER *(Specify type of modification and authority)*:

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible)*

The purpose of this Modification M009 is to decrease the price of processing 65,000 m^3 of waste and to make the administrative changes indicated on pages 2 and 3.

Except as provided herein, all terms and conditions of the document referenced in Items 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
PAUL A. MISKIMIN PRESIDENT - CEO		~~R. Jeffrey Hoyles~~ Warren E. Berghold, Jr. Contracting Officer	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
BY Paul A. Miskimin *(Signature of person authorized to sign)*	1-24-00	BY Warren E. Berghold *(Signature of Contracting Officer)*	1/25/00

NSN 754-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this Modification M009 is to decrease the total price for processing 65,000 m^3 of waste and make the following administrative changes:

1. On page B-3, Clause B.3 Price Schedule, **Option 1 – Phases II and III**, Phase III – Treatment Options, the unit prices are changed as follows:

   Phase III - Treatment Operations

Unit price for processing the initial 25,000 m^3 of waste	$4,180.55 /$m^3$
Unit price for amortization of Phase II costs over 25,000 m^3 of waste	$22,776 /$m^3$
Unit price for processing the balance of 40,000 m^3 of waste	$4,180.55 /$m^3$
Total price for processing 65,000 m^3 of waste	$841,135,825

2. On Page B-6, Clause B.6, paragraph 2. Economic Price Adjustment Process, subparagraph d., replace the current table with the following table:

Year	Prior Year ECI W&S at December	Current Year ECI W&S at December	Percent Change	Initial Unadjusted Price Per Cubic Meter	Unit Price Adjustment Per Cubic Meter	Final Adjusted Price Per Cubic Meter
Contract Award						$4,180.55
1996	N/A	127.4	0.00%	$4,180.55	$0.00	$4,180.55
1997	127.4	132.5	4.00%	$4,180.55	167.22	$4,347.77
1998	132.5	137.6	3.85%	$4,347.77	167.39	$4,515.16
1999	137.6			$4,515.16		
2000						
2001						
2002						
2003						

3. On Page C-7, Clause C.7, at the end of paragraph 2, add the sentence "The RCRA LDR treatment requirement is waived for treated waste product that is certified and accepted for disposal at the WIPP facility."

4. On Page H-21, Clause H.38, at the end of the clause, add the following:

"The intent of the volume reduction performance requirement is to reduce the cost of transportation and disposal to the Government. No volume reduction penalty will be assessed where the contractor can demonstrate that failure to meet the 65% volume reduction requirement caused no harm, i.e., the transportation and disposal costs borne by the Government for the out-of-specification waste are less than or equal to the costs for the wastes had 65% volume reduction been achieved."