AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE 1 OF 2 PAGES
DE-AC07-99ID13727	

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
A036	See Block 16c	NOPR	

6. ISSUED BY CODE
U.S. Department of Energy
Idaho Operations Office
Procurement Services Division
850 Energy Drive, MS 1221
Idaho Falls, ID 83401-1563

7. ADMINISTERED BY *(If other than Item 6)* CODE
Wendy L. Bauer, Contract Specialist, (208) 526-2808
Cheryl A. Thompson, Contracting Officer, (208) 526-5743

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and Zip Code)*
Bechtel BWXT Idaho, LLC
PO Box 1625, MS 3528
Idaho Falls, ID 83415

CODE FACILITY CODE

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
DE-AC07-99ID13727

10B. DATED *(SEE ITEM 13)*
June 1, 1999

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

Approved Funding Program No. FY01-06

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS;
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO *(Specify authority)*: THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE-NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(Such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER *(Specify type of modification and authority)*: **Unilateral Modification in accordance with DEAR 970.5204-15 entitled "Obligation of Funds."**

E. IMPORTANT: Contractor X is not, is required to sign this document and return [ ] copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible)*

The purpose of this modification is to obligate funds as follows:

Funds obligated through Modification No. A035	**$1,327,545,093.19**
Funds obligated through this Modification No. A036	**$ 20,855,264.72**
Total Funds Obligated	**$1,348,400,357.91**

(Continued on Page 2)

Except as provided herein, all terms and conditions of the document referenced in Items 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) **R. Jeffrey Hoyles** **Contracting Officer**	
15B. CONTRACTOR/OFFEROR BY _____ *(Signature of person authorized to sign)*	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY R. Jeffrey Hoyles *(Signature of Contracting Officer)*	16C. DATE SIGNED 3/28/01

SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS

Clause B. 2, Obligation of Funds is deleted in its entirety and replaced with the following.

Funds Obligated by Contract Award		$ 100,000.00	
Funds Obligated by Modification No. A001		$ 3,034,200.35	
Funds Obligated by Modification No. A003		$ 136,223,526.92	
Funds Obligated by Modification No. A006	(99-13)	$ (831,355.61)	
Funds Obligated by Modification No. A006	(99-14)	$ 137,155,184.43	
Funds Obligated by Modification No. A006	(00-01)	$ 91,941,211.67	$ 28,265,040.49
Funds Obligated by Modification No. A008	(00-02)	$ 333,760,743.37	
Funds Obligated by Modification No. A009	(00-03)	$ (14,582,780.82)	
Funds Obligated by Modification No. A011	(00-04)	$ 114,971,396.52	
Funds Obligated by Modification No. A013	(00-05)	$ 17,505,693.47	
Funds Obligated by Modification No. A014	(00-06)	$ (5,724,071.74)	
Funds Obligated by Modification No. A016	(00-07)	$ 14,556,412.34	
Funds Obligated by Modification No. A018	(00-08)	$ 10,090,355.52	
Funds Obligated by Modification No. A020	(00-09)	$ 13,095,091.61	
Funds Obligated by Modification No. A022	(00-10)	$ 2,066,323.37	
Funds Obligated by Modification No. A024	(00-11)	$ 28,815,027.91	
Funds Obligated by Modification No. A025	(00-12)	$ 7,434,074.40	
Funds Obligated by Modification No. A027	(00-13)	$ 5,526,509.99	
Funds Obligated by Modification No. A028	(01-01)	$ 23,387,753.12	
Funds Obligated by Modification No. A030	(01-02)	$ 89,162,314.03	
Funds Obligated by Modification No. A031	(01-03)	$ 67,681,910.18	
Funds Obligated by Modification No. A034	(01-04)	$ 174,451,452.00	
Funds Obligated by Modification No. A035	(01-05)	$ 77,724,120.16	
Funds Obligated by Modification No. A036	(01-06)	$ 20,855,264.72	
Total Funds Obligated		**$1,348,400,357.91**	

Details regarding the obligational authority for this modification are provided separately in the Approved Funding Program No. FY01-06.