	INDIRECT WORK PLANNING DOCUMENTATION (WORK PACKAGE)

	CWBS Level 5 Number:
	C.5.03.01.49
	CWBS Level 5 Title:
	Technical Services VP Office

	CWBS Level 6 Number:
	C.5.03.01.49.01
	CWBS Level 6 Title:
	Technical Services VP Office

	CWBS Level 7 Number:
	C.5.03.01.49.01.03
	CWBS Level 7 Title:
	IT Subcontracting

	Technical Manager:
	
	
	     

	Phone:
	
	Indirect Cost Pool:
	G&A

	Program Finance:
	
	Fiscal Year:
	2004

	DOES THIS WORK PACKAGE CONTAIN INEEL ES&H INFRASTRUCTURE ACTIVITIES?    FORMCHECKBOX 
   YES     FORMCHECKBOX 
   NO

IF YES, PROVIDE A SUMMARY OF ES&H ACTIVITIES:

     

	General Scope Statement:

Labor, materials, and incidentals for conducting Bechtel BWXT Information Technology "Subcontracting" initiative.  This scope conducts team activities necessary to put resultant subcontracts in place.

	Work Scope Changes per Change Control (CCB) Action:

     

	Workscope Drivers (Program Execution Guidance (PEG), regulatory or statutory requirements, company initiative, etc.):

     

	Major Milestones/Performance Measures:

Final contracts in place March 2004.

	Specifically Excluded Work Scope:

1) No funding is included for resultant subcontracts.  2) Does not support activities already funded by overhead.

	Description of Distributions (If Applicable):

     


	Funding Authorization

($000)
	Routine:


	One-Time:

250.0
	Total:

250.0
	Technical Manager Signature: 

	Gross:
	$       
	$  250.0
	$  250.0
	

	Net:
	$  
	$  250.0
	$  250.0
	Date:  07/22/03
	     

	Revision #:
	Revision Reference:
	Date:
	Authorized Change

Routine:
	Authorized Change

One-Time:
	Revised Authorization  

(Gross/Net)

	
	
	
	
	
	Gross:
	Net:

	1
	     
	     
	$       
	$       
	$       
	$       

	2
	     
	     
	$       
	$       
	$       
	$       

	3
	     
	     
	$       
	$       
	$       
	$       

	4
	     
	     
	$       
	$       
	$       
	$       



