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	CWBS Level 5 Number:
	C.5.03.01.55
	CWBS Level 5 Title:
	CRAY Computing Environment

	CWBS Level 6 Number:
	C.5.03.01.55.01
	CWBS Level 6 Title:
	CRAY Computing Environment
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	CWBS Level 7 Title:
	CRAY Computing Environment
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	Indirect Cost Pool:
	G&A
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	Fiscal Year:
	2004

	DOES THIS WORK PACKAGE CONTAIN INEEL ES&H INFRASTRUCTURE ACTIVITIES?    FORMCHECKBOX 
   YES     FORMCHECKBOX 
   NO

IF YES, PROVIDE A SUMMARY OF ES&H ACTIVITIES:

     

	General Scope Statement:

Execution of the Cray Supercomputing Environment will be based on a Program/Project Approach.  A primary requirement is maximum functionality, accessibility and use by INEEL Research Community; Having researchers actively engaged and involved; performing High-end computing of the type not before performed at the INEEL; demonstrating reasonable/dramatic improvements in computing capability.  In turn, this Work Package provides for the specific Computational Science, Technical Support, System Administration, and Maintenance to facilitate the foregoing.

Project Scope Includes: 1) Maintenance contracts; 2) Computational Science oriented support and management; includes time for interface and direct support to the researchers associated with the programs and projects that will be using these machines; also coordination with the University of Alaska Fairbanks and Ohio University Supercomputing Centers; and with issues, etc., relating to security, networking and Foreign Nationals; 3) Technical Labor (e.g., System Administration, Configuration, Management, and coordination of technical maintenance, etc); 4) Supplemental Technical Support Labor (e.g., troubleshooting hardware, software and other problems, provide user support and development, all aspects of acquiring, staging and setting up of equipment, etc.); 5) Training: Includes user classes for using compilers, libraries, debuggers, environments, and software development tools.


	Work Scope Changes per Change Control (CCB) Action:

1.  Work package established in FY-03 via CCB; this work scope is a continuation of the same in FY-04.

	Workscope Drivers (Program Execution Guidance (PEG), regulatory or statutory requirements, company initiative, etc.):

Workscope drivers are associated with the INEEL's Advanced Computing and Collaboration Initiative (ACCI).  A major thrust of the ACCI is to provide the resources and capabilities to support within R&D's coputationally intensive scientific and engineering programs, especially those identified as strategically important to the INEEL mission but without programmatic computational and computer science resources.

	Major Milestones/Performance Measures:

There are no Major Milestones associated with this project.  Although there are no specific Performance Measures associated with this project, progress or achievements, etc., may be a consideration of other higher-level performance goals.

	Specifically Excluded Work Scope:

     

	Description of Distributions (If Applicable):
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