
AMENDMENT OF SOLlClTATlONlMODlFlCATlON OF CONTRACT 

6. ISSUED BY CODE 
U.S. Department of Energy 
Idaho Operations Office (DOE-ID) 
Contract Management Division 
1955 Fremont Avenue. MS 1240 

1. CONTRACT ID CODE 
DE-ACO7-051DI4516 

7. ADMINISTERED BY (If other than Item 6) CODE 

Wendy L. Bauer, Contracting Officer 
(208) 526-2808 

ldaho Falls, ID 83415 

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, [7 is not extended. 
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2. AMENDMENTIMODIFICATION NO. 
M075 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) 

CH2M6WG Idaho, LLC 
P. 0. BOX 1625 
ldaho Falls, ID 83415-3204 

FACILITY CODE CODE 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods: 

9A. AMENDMENT OF SOLICITATION NO. 

(a) By completing ltems 8 and 15, and returning c o p i e s  of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
M E  PLACE DESIGNATED FOR M E  RECEIPT OF OFFERS PRIOR TO M E  HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. I f  by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 

3. EFFECTIVE DATE 
See Block 16c 

11. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

X 

solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

9B. DATED (SEE ITEM 11) 

10A. MODIFICATION OF CONTRACTIORDER NO. 

DE-AC07-051D14516 
1 OB. DATED (SEE ITEM 13) 

March 23,2005 

NIA 
13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS; 

4. REQUISITIONIPURCHASE REQ. NO. 
07-051D14516 

IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 
A. THlS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority): 

5. PROJECT NO. (If applicable) 

THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 
B. THE ABOVE-NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes i n  paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 
I 

X I C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
Clauses 1.81 52.243-2 Changes - Cost Reimbursement (AUG 1987) and Alternate I (APR 1984), and 1.120 

DEAR 970.5204-2 Laws, Regulations, and DOE Directives (DEC 2000) 
I 

D. OTHER (Specify type of modification and authon'ty): 

E. IMPORTANT: Contractor - is not, X is required to sign this document and return copies to the issuing office. 

1 4. DESC Rl PTlON OF AMENDMENTIMOD I FlCATlON (Organized by UCF section headings, including solicitatiodcontract subject matter where 
feasible) 

(See Page 2) 

E x c e ~ t  as Drovided herein, all terms and conditions of the document referenced in ltems 9A or 10A, as heretofore changed, remains unchanged and in , . 
full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type orprint) LE OF CONTRACTING OFFICER (Type or print) 

Ronald J. Slottke, Vice President L. Bauer 
Administrative Services 

15C. DATE SIGNED 16B. 

BY 
(Signature of Contracting Officer) 

NSN 754-01 -1 52-8070 1 30-1 05 STANDARD FORM 30 (REV. 10-83) . -  - ~ - 

PREVIOUS EDITION UNUSABLE Prescribed by GSA 
FAR (48 CFR) 53.24 
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This modification provides an equitable adjustment for settlement of impacts for DOE 
Directives. 

Section B.3 TOTAL CONTRACT TARGET COST, FEE, m D  COMPLETION DATE, 
paragraph (a) is modified as follows: 

(a) The target cost is increased $2,112,147 from $2,475,635,207 to $2,477,747,354 and 
target fee is increased $155,454, from $175,267,552 to $175,423,006. The total contract 
target cost and target fee are based on the contract completion date of September 30, 
2012. (The total proposed contract Target Cost and Target Fee shall not exceed the 
funding limits specified in Section B.2 - Cleanup Funding, on either an annual or total 
basis.) 

Section B.2 CONTRACT FUNDING PROFILE - is not changed as a result of this 
modification. 

B.9 OBLIGATION OF  FUNDS - is not changed as a result of this modification. There are 
funds currently obligated and available to h n d  this modification. 

CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification 
agreed to herein as a complete equitable adjustment for the following items settled in accordance 
with contract clauses 1.81 FAR 52.243-2 Changes-Cost Reimbursement Alt I; and I. 120 DEAR 
970.5204-2 Laws, Regulations, and DOE Directives, the Contractor hereby releases the 
Government from any and all liability under this contract for further equitable adjustments 
attributable to such facts or circumstances giving rise to the proposal for adjustment. The total 
cost of the equitable adjustment is $2,267,601. 

o Implementation of Policy Flash 2006-45 - Contractor Protection of Personally 
Identifiable Information, Idaho Cleanup Project, CWI letter CCN 307055 dated July 
7,2008, and agreement reached July 16,2008 - $834,161 

o Settlement of Request for Equitable Adjustment (REA) #2007-002 1,10 CFR 85 1 
Requirements for the Idaho Cleanup Project - Contract No. DE-AC07-O5ID145 16, 
CWI letter CCN 306072 dated December 20,2007; and agreement reached July 24, 
2008 - $1,433,440 




