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PAGES AMENDMENT OF SOLlClTATlONlMODlFlCATlON OF CONTRACT 

6. ISSUED BY CODE 
U.S. Department of Energy 
Idaho Operations Office (DOE-ID) 
Site Services Division 
1955 Fremont Avenue, MS 1240 
ldaho Falls, ID 83415 

The purpose of this modification is to deobligate funds as follows: 
Funds obligated through Modification No. A021 $ 81 0,929,107.97 
Funds deobligated with this Modification No. A022 1s 800.000.00) 

Total Funds Obligated $ 810,129,107.97 

2. AMENDMENTIMODIFICATION NO. 1 3. EFFECTIVE DATE 1 4. REQUISITIONIPURCHASE REQ. NO. 1 5. PROJECT NO. (If applicable) 

1. CONTRACT ID CODE 
DE-AC07-05IDI4516 

7. ADMINISTERED BY (If other than Item 6) CODE 

Wendy L. Bauer, Contracting Officer 
(208) 526-2808 

CH2M W G  Idaho, LLC 
P. 0 .  Box 1625 
ldaho Falls, ID 8341 5-31 12 

CODE FACILITY CODE 

Exce~t  as provided herein, all terms and conditions of the document referenced in ltems 9A or IOA, as heretofore changed, remains unchanged and in 
full force and effect. 

PREVIOUS EDITION UNUSABLE Prescribed by GSA 
FAR (48 CFR) 53.24 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) 

X 

9A. AMENDMENT OF SOLICITATION NO. 

90. DATED (SEE ITEM 11) 

10A. MODIFICATION OF CONTRACTIORDER NO. 

DE-AC07-051D14516 
100. DATED (SEE ITEM 13) 

March 23,2005 
11. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers is extended, is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods: 

(a) By completing ltems 8 and 15, and returning c o p i e s  of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

SEE ATTACHED DETAILED FUNDING PROFILE DATED 04/25/2006 
13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS; 

IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 

X 

A. THlS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority): 

THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 
B. THE ABOVE-NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority): 
Contract Clauses 8.5 and B.9 

E. IMPORTANT: Contractor - is not, X is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTIMODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where 
feasible) 
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The contract is modified as follows: 

Section B, Clause B.5 ITEMS NOT INCLUDED IN TARGET COST, is deleted in its entirety and replaced with the following: 

B.5 ITEMS NOT INCLUDED IN TARGET COST 

The following items are not included in the Target Cost of this contract. These activities are not included in the EM Funding Profile in Section 
B.2 (as listed in Section C.l I). Separate funding will be provided if DOE authorizes such activities. 

The Activities will be performed in accordance with CH2M+WG Idaho, LLC's (CWI's) submittal of B.5 ScopeJBCP Supporting Information, 
dated January 18,2006, including amended non-target estimate for transfer of Navy Spent Nuclear Fuel to Naval Reactors Facility, dated April 
5,2006, as negotiated (reference the statement of work in Attachment 1). 

A summary of the estimated cost and fixed fee for each activity is as follows: 

(a) Waste disposal services that the 
contractor may provide to the INL 
contractor or other tenant 
contractors on a cost reimbursable 
basis such as hazardous waste 
disposal, low-level waste disposal 
post Subsurface Disposal Area 
(SDA) closure, and mixed low- 
level waste disposal. Such services 
include sampling, characterization, 
storage, treatment, packaging, 
transportation, administrative or 
technical support, and off-site 
disposal. 

Activity 

(b) Three Mile Island (TMI) I1 
Independent Spent Fuel Storage Estimated Cost 
Installation (ISFSI) operations and Fixed Fee 

(c) Fort St. Vrain ISFSI operations Fixed Fee 

FY05 Total 7 FYO8 

NIA* 

FY06 I FY07 FY09 

NIA* 

FYlO 

NIA* 
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Total 

$ 3,628,592 
$ 254.884 
$ 3,883,476 

$ TBD** 
$ TBD** 
$ TBD** 

$ TBD** 
$ TBD** 
$ TBD** 

$ 985,250 
$ 64,041 
$ 1,049,291 

$ 1,914,100 
$ 142,196 
$ 2,056,296 

NIA* 

NIA* 

FYI2 

NIA* 

NIA* 

FYll  

NIA* 

NIA* 

FYlO 

NIA* 

NIA* 

FY09 

NIA* 

NIA* 

FY07 

NIA* 

NIA* 

FY06 

$ 3,628,592 
$ 254,884 
$ 3,883,476 

$ TBD** 
$ TBD** 
$ TBD** 

$ TBD** 
$ TBD** 
$ TBD** 

$ 936,250 
$ 60,856 
$ 997,106 

$ 1,575,100 
$ 120.161 , 
$ 1,695,261 

NIA* 

NIA* 

FY08 

NIA* 

NIA* 

FY05 

NIA 
- NIA 
NIA 

NIA 
N/A 
NIA 

NIA 
N/A 
NIA 

$ 49,000 
$ 3,185 
$ 52,185 

$ 339,000 
$ 22,035 
$ 361,035 

NIA* 

NIA* 

I 

Activity 

(d) Fuel receipts or transfers of 
non-EM owned Spent Nuclear Fuel 
(SNF), including: 

1. Transfers of Navy SNF to 
Naval Reactors Facility 
(NRF) 

2. Transfers of EBR I1 fuel 

3. Subsequent transfer out of 
CPP-666 of ATR SNF 
received after FY 2005. 

(e) Receipts and unloading of 
Foreign Research Reactor (FRR) 
SNF casks, including shipping 
costs of FRR SNF from non-paying 
countries. (T.M.04.01.01) 

(fj Receipts and unloading of 
Domestic Research Reactor (DRR) I 

SNF casks (T.M.04.01.01). 

(g) Performing chemical analysis of 
transuranic waste samples for other 
EM and non-EM entities. 

(h) The Federal portion of any 
claim paid under Part B of the 
Energy Employees Occupational 
Illness Compensation Program Act 
(EEOICPA). 

Workers Compensation costs and 
EEOZCPA adminisb~alive costs, 
including tracking, reporting, 
processing, and reviewing claims, 
are included in Target Cost. 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 
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Total 

N/A * 

N/A* 

N/A* 
$ 10,000 
$ N/ A 
$ 10,000 

$ 147,189 
$ 10,833 
$ 158,022 

Activity 

(i) Disposal, or support for 
disposal, of transuranic waste, 
alpha-contaminated low-level waste 
and other waste stored in an above 
ground berm or in RCRA 
compliant storage buildings (known 
as Type 2 Modules) located at the 
Radioactive Waste Management 
Complex (RWMC). 

Cj) Miscellaneous work requested of 
the ICP contractor via Purchase 
Orders (PO). 

(k) Contract pension and benefit 
costs incurred after September 30, 
2012. Contractor responsibilities 
for post-contract pension and 
benefit plans are defined in Section 
H.21. 

(1) Geographic Information System 
(GIs) work for the State of Idaho. 

(m) Support to SNFDSP Contract. 
(T.M.03.01.01) 

FYlO 

N/A* 

NIA* 

NIA* 

F Y l l  

N/A* 

N/A * 

N/A * 
Estimated Cost 

Fixed Fee 
Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

FYl2 

NIA* 

NIA * 

NIA* 

N O 8  

NIA* 

NIA* 

N/A * 

FY09 

N/A * 

N/A* 

NIA* 

FY05 

N/A * 

NIA* 

N/A* 
$ 10,000 
$ N/A 
$ 10,000 

$ 49,400 
$ 3,636 
$ 53,036 

FY06 

N/A* 

NIA * 

N/A* 
N/A * 
NIA* 
N/A* 

$ 97,789 
$ 7.197 
$ 104,986 

FY07 

NIA * 

N/A* 

NIA * 
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Activity 

(n) Other Contractor support to 
DOE: 

1. IT Support. (T.L.01.01.01) 

2. Records Management 
Support (T.P.04.01.01) 

3. Direct Canister Study 
(T.M.03.01.04) 

4. CPP-651 (P.1.06.03.01) 

(o) LT SNF Support. 
(T.M.03.01.04) 

(p) Other DOE Authorized 
Small Changes 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Total Estimated Cost 
Total Fee 

Total CPFF 

FY05 

NIA 
N/A 
NIA 

NIA 
N/A 
NIA 

NIA 
N/A 
NIA 

NIA 
N/A 
NIA 

$ 587,712 
$ 43.256 
$ 630,968 

NIA 
N/A 
NIA 

$16,705,190 
$ 1,080384 
$17,785,574 

FY 12 

$ 2,649,712 
$ 1 7  
$ 2,826,772 

Total 

$ 640,929 
$ 3,08 1 
$ 644,010 

$ 135,082 
$ 650 
$ 135,732 

$ 250,000 
$ 18,400 
$ 268,400 

$ 95,000 
$ 6,992 
$ 101,992 

$ 1,612,712 
$ 118,696 
$ 1,731,408 

$ 200,000 
NIA 

$ 200,000 

$14,055,478 
$ 903.324 
$14,958,802 

FY06 

$ 640,929 
$ 3.081 
$ 644,010 

$ 135,082 
$ 650 
$ 135,732 

$ 250,000 
$ 18,400 
$ 268,400 

$ 95,000 
$ 6,992 
$ 101,992 

$ 1,025,000 
$ 75.440 
$ 1,100,440 

$ 200,000 
NIA 

$ 200,000 

FY07 FY 08 FYlO FY09 FYll 
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Clause B.9, Obligation ofFunds, is modified as follows. 

Funds Obligated by Contract Award $ 0.00 
Funds Obligated by Modification No. A001 (Transition) $ 4,5 12,546.00 
Funds Obligated by Modification No. A002 $ 1,550,000.00 
Funds Obligated by Modification No. A003 $ 183,094,026.00 
Funds Obligated by Modification No. A004 $ 12,896,614.00 
Funds Obligated by Modification No. A007 $ 107,153,728.00 
Funds Obligated by Modification No. A008 $ 1,064,913.03 
Funds Obligated by Modification No. A009 $ 13,079,610.57 
Funds Obligated by Modification No. A012 $ 23,539,777.49 
Funds Obligated by Modification No. A014 $ 55,100,000.00 
Funds Obligated by Modification No. A0 15 $ 50,000.00 
Funds Obligated by Modification No. A0 16 $ 34,270,392.00 
Funds Obligated by Modification No. A01 8 $ 359,371,818.08 
Funds Obligated by Modification No. A020 ($ 5,420,443.19) 
Funds Obligated by Modification No. A02 1 $ 20,666,125.99 
Funds Obligated by Modification No. A022 I$ 800,000.00) 

Total Funds Obligated $ 810,129,107.97 

This Modification No. A022 moves funding from Items Not Included in Target Cost to Idaho 
Cleanup Project (ICP) work scope, in accordance with Clause B.3(a), Total Contract Target 
Cost. Fee, and Completion Date. This modification also obligates funding for B.5(d)(l) 
Transfers of Navy Spent Nuclear Fuel to Naval Reactors Facility and B.5(p) Other DOE 
Authorized Small Changes; and deobligates the remaining scope in ~ e ~ o t i a t i o n  funding, as 
defined in the Detailed Funding Profile attached and incorporated as part of this modification. 
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STATEMENT OF WORK 

Section B.5(d)(l) Transfer of Navy Spent Nuclear Fuel (SNF) to Naval Reactors Facility (NRF) 

CWI shall transfer all Navy-owned SNF from CPP-666 wet-storage to NRF by September 30, 
2012. During FY2006, CWI shall continue to support the negotiation of a Memorandum of 
Agreement (MOA) between DOE-ID and NRF for the return of all Naval SNF currently stored 
in CPP-666. As stated in the MOA, CWI shall provide a final project Work Breakdown 
Structure, life-cycle baseline schedule and life-cycle baseline cost estimate to DOE within 30- 
days of MOA signature. As stated in the MOA, the following critical milestones (deliverable 
dates included) are set for FY06: 

AlNMILEl - INTEC Approved Designs for Module Prep Stand - September 30,2006 
AlNMILE2 - INTEC Approved Designs for Underwater Cleaning Tools - June 22,2006 
AlNMILE3 - INTEC Approved Designs for Poison Attachment Staging Basket - 

September 30,2006 
AlNMILE4 - INTEC Remove Canning Station from Isolation Pool 2 - September 30, 

2006 
AlNMILES - INTEC Submit to DOE SAR-I 13 Changes to Cover Fuel Poisoning - 

September 30,2006 
AlNMILE6 - INTEC approved fuel movement plan (FMP) D Poisoning - April 27, 

2006 (completed on time) 



Connacl Number: 
DE-AC07-051D14516 

Detailed Funding Profile 
CWl 

Contract Target Values 
Dimerenee Other in target funds provided: 

CUNO Filters 404.27 1.84 

Total In-Target Funds 775,829.547.28 1 


