
NOT SPECIFIED /OTHER

 ___________

(x)

x

DE-AC07-05ID14516

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

IDAHO FALLS ID 834024039

166527569

CH2M WG IDAHO LLC

Idaho Falls ID 83415

MS 1221

00701

1955 Fremont Avenue

Idaho Operations

U.S. Department of Energy

Idaho Operations

Idaho Falls ID 83415

00701

1955 Fremont Avenue

Idaho Operations

U.S. Department of Energy

Idaho Operations

09EM000847

See Block 16C100

 2 1

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

03/23/2005

Attn: Ronald J. Slottke

151 NORTH RIDGE AVENUE

SUITE 150

CHECK ONE

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT:
Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

I.81 52.243-2 Changes-Cost Reimbursement (8/87)&Alt I (4/84)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0 

Tax ID Number:  05-0607601

DUNS Number:  166527569

Modification to Section B.5 of ARRA Work Scope.

Subj to Retent: NO

Delivery Location Code: 00701

Idaho Operations

U.S. Department of Energy

Idaho Operations

1955 Fremont Avenue

Idaho Falls ID 83415 US

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Maria M. Mitchell

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

06/11/2009

Signature on File

NOT SPECIFIED /OTHER



NOT SPECIFIED /OTHER

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2 

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

CH2M WG IDAHO LLC

(A) (B) (C) (D) (E) (F)
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        FOB: Destination

        Period of Performance: 03/23/2005 to 09/30/2012

        Change Item 00001 to read as follows(amount shown

        is the total amount):

00001   IDAHO CLEANUP PROJECT AT THE INL

                                                                             3,013,170,360.00

        Line item value is:$3,013,170,360.00

        Incrementally Funded Amount: $1,973,441,394.43

        Change Item 00002 to read as follows(amount shown

        is the total amount):

00002   B.5 Items Not Included in Target Cost

                                                                               344,316,427.27

        Line item value is:$344,316,427.27

        Incrementally Funded Amount: $344,316,427.27

        Modification 100 replaces Section 1. G. (Section

        B.5 Items Not Included in Target Cost) of the

        ARRA Work Scope in its entirety.  Refer to the

        attachment (SF30 Continuation Pages)for the full

        text.  All other items related to ARRA remain

        unchanged, including the funding authorization.

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110
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The following changes to Section B.5 related to the American Recovery and Reinvestment Act 
(ARRA) are hereby made to the contract: 
 
1. SECTION B, SUPPLIES OR SERVICES AND PRICES/COSTS is amended as follows: 
 
 

G.  Section B.5 Items Not Included in Target Cost is modified to include the following 
Recovery Act work.  Each B.5 activity listed below will be revised upon completion of 
negotiations.  All B.5 activities must be completed by September 30, 2011. 

 
The following listed scope and their supporting activities (i.e. Waste Disposition, 
Environmental Services, etc.) are funded by the Recovery Act and are subject to the 
requirements of the Recovery Act as incorporated herein. 
 
a. Deactivation & Decommissioning (D&D) Activities:   

 
 Schedule 
 

 The contractor shall schedule activities in a manner that promotes efficiency and 
effectiveness; however, work for this task shall be completed by September 30, 2011. 

 
 Performance Outcomes, Measures, and Deliverables 
 

The following table contains the list of buildings to be included with the Recovery 
Act.  Specific end states are identified per facility and denoted as site back-filled (SB) 
or site restored (SR).  Specific site back-filled requirements for high-risk facilities 
will be identified in the applicable Engineering Evaluation/Cost Analysis (EE/CA). 
 
Note:  This list is in addition to the facilities identified in Attachment 5. 
 

BUILDING B.5 Activity - DESCRIPTION 
End 

State 

CPP-601  CPP-601 Final D&D SB 

N/A VCO Lines under Hot cell SR 

CPP-602 Laboratory/Offices Bldg SB 

CPP-630 Safety/Spectrometry SR 

CPP-711 CPP-711 Unloading Shelter at CPP-603 SR 

CPP-719 
CPP-719 A & B Nitric Acid Storage VES-CS-
100/151 SR 

CPP-720 
CPP-720 A/B & CPP-1784 Alum. Nitrate Tank 
Enclosure SR 

CPP-730 Liquid Nitrogen Storage Tank SR 

CPP-736 Salt Storage Pit SR 

CPP-757 CPP-757 Acid Tank SR 
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BUILDING B.5 Activity - DESCRIPTION 
End 

State 

CPP-1794 Subcontractor's Staging Area SR 

CPP-762 West Side Condensate Pump Pit SR 

SAA-101&104 VES-SAA- 101 & VES-SAA-104 LO2 Tanks SR 

UTI-709 VES-UTI-709 Sulfuric Acid Tank SR 

WO-129 VES-WO-129 LN2 Tanks SR 

WO-130 VES-WO-130 LN2 Tanks SR 

CPP-1760 CPP-1760 Above Ground Kerosene Tanks. (basin) SR 

CPP-2716 CPP-2716 HIC Enclosure SR 

CPP-679 Tent Fabrication Facility SR 

NCE-140-1 VES-NCE-140-1 Diesel Underground storage tanks SR 

NCE-140-2 VES-NCE-140-2 Diesel Underground storage tanks SR 

CPP-1637 CPP 1637 FPR Weld Fab Shop Ware house SR 

CPP-1672 Access Control Building (TF) SR 

CPP-1682 CPP-1682 Kerosene Tank Pump House SR 

CPP-1638 CPP 1638 Radiological Contaminated  Storage Bldg SR 

CPP-641 Waste Holdup Pump House SR 

CPP-796 West Side Service Waste Building SR 

CPP-751 Service Waste Monitor Station SR 

CPP-752 Service Waste Diversion Station SR 

TSF-07 Disposal Pond SR 

TRA-632 Hot Cell SR 

PBF-609 PBF-609 (WERF Incinerator Bldg) SR 

PBF-761 WERF Spray Dryer Absorber SR 

PBF-756 WERF Exhaust Stack SR 

MFC-725/767 EBR II SR 

MFC-750A MFC-750A (EBR-II Experimental Bldg.) SR 

MFC-757A MFC-757A (EBR-II Cooling Tower) SR 

MFC-766 MFC-766 (EBR-II Sodium Boiler) SR 

MFC-793A Alcohol Recovery Facility Pad & Tank SR 

MFC-793B Alcohol Recovery Facility Annex SR 

MFC-793 E/F SCMS Storage Buildings SR 

MFC-795 EBR-II Cover Gas Cleanup System SR 

TRA-612 TRA-612 (Retention Basin) SR 

TRA-712 TRA-712 (Retention Basin) SR 

TRA-760 TRA-760 (Retention Basin SR 

TRA-613 TRA-613 (Hot Waste Pump Bldg.) SR 

TRA-713B TRA-713B C D (Hot Waste Tank) SR 
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b. Remote-Handled TRU Waste: 
 

 Schedule 
 

 The contractor shall schedule activities in a manner that promotes efficiency and 
effectiveness; however, work for this task shall be completed by September 30, 2011. 

 
Performance Outcomes, Measures, and Deliverables 

 
1. Receive, transport, process and dispose waste that is identified in Table #1 

attached (Attachment 1).  This waste includes: 
 

• 22 HFEF-5 cans 
• 6 SLSF cans 
• 11 thin walled cans 
• 1 EBR-1 Donut insert 

 
All waste is currently stored at the Radioactive Scrap and Waste Facility at the 
Materials and Fuels Complex.  The waste contains RH-TRU, accountable 
nuclear material, sodium, and Nak.  See Table 1 attached for specific containers.  
This also includes other wastes such as MLLW that may be contained in this 
group of containers.   

 
 2. Receive, transport, process and dispose the waste that is contained in the twelve 

containers identified in Table #2 (Attachment 2) and located in the facilities 
indicated.  The waste is primarily RH-TRU and RH-MTRU, however, the 
contractor shall investigate the contents of these containers as necessary to 
determine the appropriate treatment requirements for disposal of all waste in the 
containers.   

 
The following requirements pertain to 1 and 2 above of Section C.3.5.1.  

 
• Waste and any SNF that may be encountered that cannot be disposed 

will be returned to MFC for storage. 
 
• The contractor will accomplish necessary coordination with NRF, 

BEA, NE, WIPP, and CCP to accomplish the scope. 
 
• Must reflect all aspects of the work through departure from the state 

of Idaho or other interim or final disposition of non-TRU waste.  
 
• The contractor shall sequence the work to give priority to waste 

covered by the Idaho Settlement Agreement and the Site Treatment 
Plan. 

 



DE-AC07-05ID14516 
Modification 100 

SF30 Continuation Pages 
Page 4 of 5 

 
 

3. Receive, transport, process and dispose the waste that is identified in Table 
#3 attached (Attachment 3).  This waste includes: 

 
• 192 liners of MLLW 

 
All waste is currently stored at the Radioactive Scrap and Waste Facility at 
the Materials and Fuels Complex.  The majority of the MLLW contains 
sodium, and/or Nak.  See Table #3 attached for specific containers.   
 

4.  Accelerate the processing, waste characterization and certification of  67 
Sludge Pan Containers stored in a Hot Cell at the Naval Reactors Facility to 
support disposal at the Waste Isolation Pilot Plant by the end of FY2010. 

 
5. Perform the actions necessary to receive RH-TRU and suspect RH-TRU 

from AMWTP and transport it to INTEC for characterization, remediation 
(if necessary), interim storage, packaging and preparation for shipment to 
WIPP for disposal.  This includes any certification activities which may be 
necessary to meet the WIPP Waste Acceptance Criteria, either performed by 
CWI or by Central Characterization Project (CCP). 

 
Waste that is determined not to be RH-TRU (i.e., CH-TRU, LLW, MLLW) 
shall be returned to AMWTP for further treatment and disposal. 
 
Perform the actions necessary to receive waste primarily stored in WMF-
628 and adjacent facilities and transport it to INTEC for characterization, 
remediation (if necessary), interim storage, packaging and shipment offsite 
for disposal.  
 
The cost of these activities shall be borne by CWI from the time the waste is 
loaded for transport to INTEC until it is loaded in a cask for transportation 
to WIPP, it is received back at AMWTP, or it has been disposed of offsite.  

 
6.  Provide RH TRU and CH TRU Analytical Laboratory capability. 
 

c. WAG 7/Subsurface Disposal Area (SDA) 
     
 Additional Recovery Act work scope to include the following activities: 

 
a. Pit 4W (P04P03) exhumation facility design, construction 

and start excavation of the pit area footprint, retrieval and 
packaging and shipment to WIPP of TRU and targeted 
waste.  This includes all necessary additional engineering 
staffing, operations crews, operations trailers and 
excavation equipment. 

b. Pit 10W (P10P03) exhumation facility design and 
construction.  
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c. Design and construction of an additional storage facility 
similar in size and function to WMF-698 

 


