


DE-AC07-05ID14516 
Continuation Pages 

Mod 183 

1 

This modification provides a target cost and target fee adjustment for directed changes to 
Sections C.3.1.1 Facility Demolition, C.3.4 WAG 7 Waste Exhumation, and DOE Order 433.1B 
Maintenance Management Program for DOE Nuclear Facilities.  This modification also 
incorporates administrative changes and a revision to Section B.5 Items Not Included in Target 
Cost. 
 

1. Section B.3 Total Contract Target Cost, Fee, and Completion Date, paragraph (a) is 
modified as follows:   

 
(a) The target cost of this contract is comprised of the following two (2) items: 

 
a. SBW project at $316,000,000, and 
b. Balance of the Idaho Clean-up Project (ICP) work is increased $1,864,548 from 

$2,260,696,503 to $2,262,561,051. 
 

The target fee for this contract is increased $137,794 from $189,575,885 to $189,713,679 
(7.36% of target cost). 

 
The total contract target cost and target fee are based on the contract completion date of 
September 30, 2012.  (The total proposed contract Target Cost and Target Fee shall not 
exceed the funding limits specified in Section B.2 – Cleanup Funding, on either an annual or 
total basis.) 

 
2. Section B.5 Items Not Included in Target Cost, is modified as follows: 

 
Activity (p.19) – Federal Hybrid Fleet Initiative mandated by DOE. 

 
Activity (oo) - Laboratory equipment exists at CFA-690 requiring disassembly, packaging, 
transportation, and reassembly at new in town RESL location (IF-601 and IF-683). 

 
The equipment is sensitive in terms of operation, and requires special care during the transfer 
process. Some of the equipment is currently operating and will need to be shutdown, placed 
in a safe configuration for transport, and documented appropriately and reassembed. The 
work planning and engineering, materials for packaging, labor for the move and re-assembly, 
and transportation need to be provided to support the laboratory start-up schedule. Minor 
waste will need to be packaged, dispositioned and disposed of. 

 
The laboratory relocation will be performed under a CWI Standard 101 Work Order and will 
address associated hazards and mitigations.   

 
DOE-ID requests that CWI perform engineering, planning, and support to assist in relocating 
the CFA-690 laboratories to the Idaho Falls facility for the laboratories (IF-601/683). 

 
The engineering and planning support will work in conjunction with the BEA engineering 
staff.  The work definition will include all necessary input including planning, field 
investigations, work order development, mobilization, work performance, waste disposition, 
demobilization, and final closeout. 
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The craft support will disassemble, package, transport, and re-assemble the various 
laboratories and equipment in the prescribed sequence provided by the BEA Project 
Manager. 

 
CWI will be required to interface with BEA project management, facility management 
engineering, and ES&H to plan and perform the work. 

 
Refer to Attachment 1 for the updated B.5 table.  All other B.5 activities remain unchanged. 
 
3. Section C.3.4 WAG 7 Waste Exhumation is modified to incorporate the following scope: 

 
Section C.3.4.1 Design of Accelerated Retrieval Project (ARP) VIII Facility to excavate 
– Pits 1 and 2 at the RWMC SDA 
 
This scope includes the design of a retrieval enclosure, airlock and passageway at Pits 1 and 
2 at the RWMC SDA as follows: 
 

A. Site preparation, grading and paving and firewater line modifications 
B. Conceptual design of the ARP VIII exhumation facility 
C. Procurement specification for fabric covered retrieval enclosure, airlock and 

passageway that will connect APR VIII to ARP VII.  The ARP VII/VIII 
passageway will provide the ability to move contaminated exhumation equipment, 
waste trays and materials for packaging between ARP VIII and ARP VII. 

D. Bid and award of a two-part subcontract for design and fabrication of an 
exhumation facility for ARP VIII: 

• The first component of the contract provides the vendor’s engineering 
design of the structure itself.  Due to the complexity of the facility design, 
CWI will require support and design input from the chosen vendor to 
complete the facility foundation design in an economic manner. 

E. Design for on-site construction of structural pilings, concrete foundation, grade 
beams, concrete slabs and building installation including airlock architectural 
features. 

F. Procurement specification for the airlock Drum Packaging System (4 Units) 
G. Procurement specification for the airlock service bay bridge crane 
H. Mechanical and Electrical installation package that includes the building 

mechanical and electrical systems 
I. Design of an IT system for ARP VIII.  Workscope is included to prepare Phase I 

of a design and IT system for ARP VIII. 
J. Construction of pilings, foundation and slabs.  Removal of existing structure. 
 

4. Section C.2.1.2 High-Risk Facility Disposition is modified to remove the demolition of 
CPP-603 as follows: 

 
The contractor shall disposition the following four high-risk facilities listed in Exhibit C.5b: 
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• CPP-601, Fuel Process Building 
• CPP-640, Head End Process Plant 
• CPP-648, Sludge Tank Control House 

 
The contractor shall achieve specific end states as described in Section C.1.6.4 for each of the 
above high-risk facilities.  Exhibit C.5b provides descriptions of hazards, contamination 
levels, reference documents, and other facility design characteristics that may challenge 
conventional deactivation or demolition practices. 
 
The CPP-601 complex (including CPP-640) is a heavily contaminated nuclear fuel 
reprocessing plant with extensive contaminated piping runs, dead legs with expected fissile 
material holdup, and high radiation hot cells with several deep waste tanks and bulk chemical 
process tanks still in use.  By contract takeover, CPP-640 will have been deactivated with 
process and sub-process systems flushed, isolated and blanked and hazardous materials 
(glycol, oils, asbestos, high radiation) removed. This deactivation will have been performed 
for the handling materials area, cell area, sample area and operating area from the ground 
floor level and above. 
 
As a minimum, disposition of CPP-648 Sludge Tank Control House shall include removal of 
all water and immobilization/removal of all sludge and debris. Safety documents will require 
revision for sludge and debris removal. 

 
5. Section C.2.4.3 Sodium Bearing Waste* is modified to revise the CD-4 date as follows: 
 

There are approximately 1,000,000 gallons of SBW in underground stainless steel tanks as 
described in Exhibit C.6 and summarized in Table C.1 below.  A complete description of the 
SBW characteristics can be found in “Feed Composition for the Sodium Bearing Waste 
Treatment Process”, INEEL/EXT-2000-01378, Revision 3 (September, 2003).  Engineering 
Design files and reports for SBW treatment are available at 
www.id.doe.gov/doeid/rfpsharedlibrary/refdoc.htm. 

The contractor shall conduct all necessary activities and provide all associated deliverables to 
enable DOE to issue a ROD for the Idaho High-Level Waste & Facilities Disposition Final 
Environmental Impact Statement, September 2002 (HLW EIS) on SBW Treatment that 
would allow implementation of the preferred alternative of treating the SBW. 

The contractor shall design and construct its SBW treatment and packaging facility to enable 
the conversion to treat the waste for alternate waste disposal at an alternate geologic 
repository for SNF/HLW, if needed.  Additional pilot plant testing shall be performed to 
evaluate waste form performance relative to the high-level waste acceptance criteria of the 
geologic repository for SNF/HLW.  The SBW facility will also be constructed so it could be 
converted for calcine treatment if needed.  This includes improvements in process cell 
structural and seismic protection to meeting safety significant, performance category 3 (PC-
3) design criteria, as required.  The Total Project Cost for the project is $570.9M. 

The contractor shall obtain approval to commence operations (CD-4) no later than November 
30, 2011.  The treatment and packaging of liquid SBW will be completed by September 30, 
2012 to enable the DOE to meet its regulatory commitments to remove all liquid waste from 
the underground tanks and treat the SBW by December 31, 2012.  To address the current 

http://www.id.doe.gov/doeid/rfpsharedlibrary/refdoc.htm�
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uncertainties in obtaining regulatory approvals for final disposal of the treated waste, the 
facility shall be designed and constructed to allow interim storage of all treated material by 
September 30, 2012, with the necessary equipment and commodities (i.e., product vessels 
and storage modules) to allow continued interim storage during the follow-on contract 
transition period.  The contractor shall design and construct its SBW packaging facility with 
the capability for future packaging and shipping of the existing HLW calcine to the geologic 
repository for SNF/HLW per Section C.2.8.2.  Additionally, in light of the legal uncertainty 
about classification of this waste, the contractor shall provide an alternative technical 
approach to prepare this waste for disposal as HLW in the geologic repository for spent 
fuel/HLW, which DOE may implement instead if it concludes that it is prevented from 
classifying this waste as other than HLW.   

 
During SBW treatment operations, the contractor shall avoid or minimize generation of 
secondary wastes and/or ensure that any secondary waste has a disposition path and is 
disposed of, considering overall risk reduction.  Residual solids are those that remain in the 
tanks after tank cleaning, and meet the RCRA closure plans and performance assessments for 
final tank farm closure.  The contractor shall stabilize the residual solids as part of the final 
tank farm closure process described in Section C.2.8.1.   
 
No new liquid waste will be added to tanks WM 187 through 190, except flushing liquid and 
grout during the cleaning and closure process. 
 

• In light of the legal uncertainty, all work under paragraph C.2.4.3 and the 
stabilization and disposal of residual solids and the in-place closure of the tank 
farm per Section C.2.8.1 shall require specific authorization by DOE. 
 

6. Section C.3.1.1 Facility Demolition is modified as follows: 
 

The contractor shall demolish and remove any buildings and structures including trailers, sheds 
and canopies, and additional facilities not required to support ongoing missions at RWMC.  The 
contractor shall also demolish AMWTP WMF-711.  The asphalt pad for WMF-711 shall remain 
unaltered. 

7. Section G – Contract Administration Data 
 
Clause G.3, Contract Administration
 

, is modified as follows: 

The contract will be administered by: 
 
Maria M. Mitchell, Contracting Officer 
U. S. Department of Energy 
Idaho Operations Office 
1955 Fremont Avenue, MS 1240 
Idaho Falls, ID  83415 
 
Telephone: (208) 526-8600 
Fax:  (208) 526-5548 
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Email:  mitchemm@id.doe.gov 
 
Future revisions of the contract administration information, above, may be accomplished by 
written notification from the CO to the contractor, without a formal contract modification. 

 

Clause G.7, Billing Instructions,
 

 is modified as follows: 

(2) One copy of the invoice with supporting detail shall be submitted electronically to 
Maria M. Mitchell, Contracting Officer, at:  mitchemm@id.doe.gov.  

 
 
8. Section H.3(d)(5) DOE Contract Administration, Oversight and Safety Oversight – 

Baseline Change Management  is modified as follows: 
 

Scheduled Assessments

 

:  DOE will publish a three-year schedule of assessments that will be 
provided on the DOE Idaho Operations Office web site.  A 90-day schedule will also be made 
available on the same web site prior to the start of each quarter.  Assessment reports will be 
transmitted (electronically or via letter) to the contractor to be entered into the contractor’s issues 
management system, as appropriate.  DOE will verify and validate the contractor’s effectiveness 
in correcting the root cause problem of the concerns and findings.   

9. Section H.4 Government Furnished Services/Items (GFSI), Table H-2 Detailed 
Description of Government Furnished Services and Items, Section II. DOE Oversight of 
Contractor Work, GFSI Item (b), is revised to read: 
 

b)  Throughout the period of performance of this contract, DOE will provide oversight of 
contractor work in accordance with the DOE-ID Oversight process described in Section 
H.3. Similarly, oversight results will be provided as described in Section H.3.   

 
 

10.  Section J, Attachment B, List of Applicable DOE Directives (List B), is modified as 
follows. 

 

DOE Order 425.1D, Verification of Readiness to Startup or Restart Nuclear Facilities  
Directives Added 

DOE Order 433.1B, Maintenance Management Program for DOE Nuclear Facilities  
   

DOE Order 425.1C, Startup and Restart of Nuclear Facilities 
Directives Deleted 

DOE Order 433.1A, Maintenance Management Program for DOE Nuclear Facilities  
 
Attachment B is attached to this modification. 

 
CONTRACTOR'S STATEMENT OF RELEASE:   In consideration of the modification 
agreed to herein as a complete equitable adjustment for the directed change related to Sections 
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C.3.1.1 Facility Demolition, C.3.4 WAG 7 Waste Exhumation and DOE Order 433.1B 
Maintenance Management Program for DOE Nuclear Facilities and in accordance with contract 
Section I.81 52.243-2 Changes—Cost Reimbursement Alt I, the Contractor hereby releases the 
Government from any and all liability under this contract for further equitable adjustments 
attributable to such facts or circumstances giving rise to the proposal for adjustment.  The total 
price of the equitable adjustment is $2,002,342 ($1,864,548 Target Cost increase and $137,794 
Target Fee increase). 
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LIST OF APPLICABLE DOE DIRECTIVES (LIST B) 
 
The DOE directives listed in the table below contain requirements relevant to the scope of work 
under this contract.  In most cases, the requirements applicable to the contractor are contained in 
a Contractor Requirements Document (CRD) attached to the DOE directive.  The contractor is 
encouraged to continuously evaluate the work scope and contract requirements for opportunities 
to improve efficiency or creativity and propose alternative methods to those specified in the DOE 
directives. 
 

Directive No. Directive Title 

DOE O 110.3A Conference Management 

DOE O 130.1 Budget Formulation Process 

DOE M 140.1-1B Interface with the Defense Nuclear Facilities Safety Board 

DOE O 142.1 Classified Visits Involving Foreign Nationals 

DOE O 142.3 Chg 1 Unclassified Foreign Visits and Assignments Program  

DOE O 144.1 Admin Chg 1 Department of Energy American Indian Tribal Government Interactions 
and Policy 

DOE O 150.1 Continuity Programs 

DOE O 151.1C 

Comprehensive Emergency Management System 
 
Clarification for DOE O 151.1C 
Building evacuation exercises at the Idaho National Laboratory (INL) 
are defined as evacuation drills.  The term exercise implies having 
specific objectives and full documentation (e.g., a scenario package that 
includes objectives, scope, timelines, injects, controller instructions, 
and evaluation criteria).  Drills have specific objectives and 
documentation but are not formally evaluated using the demonstration 
criteria and points of review.  Drills provide supervised, “hands-on” 
training and are documented informally. 
 
Since the INL site is comprised of multiple facilities, the facility-specific 
requirement for annual exercises will be implemented on a site-wide 
basis.  One site-wide exercise will be conducted annually with a specific 
facility identified and rotated such that each facility will be the 
initiating facility once every six years.  Operational circumstances will 
be used to determine the initiating facility. 
 
The facility-specific requirement that all facilities must prepare an 
Emergency Public Information Plan and that the same plan can cover 
multiple facilities will be interpreted as including a site-wide plan and 
implemented on that basis. 

DOE O 153.1 Departmental Radiological Emergency Response Assets 
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Directive No. Directive Title 

DOE O 200.1A Information Technology Management 

DOE O 205.1A Department of Energy Cyber Security Management Program 

DOE M 205.1-4 National Security System Manual 
DOE M 205.1-5 Admin 

Chg 2 Cyber Security Process Requirements Manual 

DOE M 205.1-6 Admin 
Chg 2 Media Sanitization Manual 

DOE M 205.1-7 Admin 
Chg 2 Security Controls for Unclassified Information Systems Manual 

DOE M 205.1-8 Admin 
Chg 2 Cyber Security Incident Management Manual 

DOE O 206.1 Department of Energy Privacy Program 

DOE N 206.4 Personal Identity Verification 

DOE O 210.2 DOE Corporate Operating Experience Program 

DOE O 221.1A Reporting Fraud, Waste, and Abuse to the Office of Inspector General 

DOE O 221.2A Cooperation with the Office of Inspector General 

DOE O 225.1A Accident Investigations 

DOE O 226.1A Implementation of Department of Energy Oversight Policy 

DOE M 231.1-1A Chg 2 Environment, Safety, and Health Reporting Manual 

DOE M 231.1-2 

Occurrence Reporting and Processing of Operations Information 
 
DOE Delegation Order No. 10 CFR 72.512.1, dated October 31, 1996, 
and signed by the Secretary of Energy, delegated authority to the 
Manager, DOE Idaho Operations Office, to act on behalf of the 
Secretary of Energy for licenses issued by the Nuclear Regulatory 
Commission (NRC) for the Three Mile Island Interim Storage System 
(NRC Docket #72-20) and Fort St. Vrain Independent Spent Fuel 
Storage Installation (NRC Docket #72-9) under 10 CFR Part 72. DOE 
Delegation Order No. 10 CFR 72.512.1 states, “The Nuclear 
Regulatory Commission is recognized as the legal regulatory authority 
with respect to the possession and management of materials under the 
subject licenses.  Therefore in instances where Department of Energy 
orders, requirements, and/or guidelines overlap or duplicate 
requirements of the Nuclear Regulatory Commission related to 
radiation protection, nuclear safety (including quality assurance), and 
safeguards and security of nuclear material(s), the Nuclear Regulatory 
Commission requirements will apply to the design, construction, 
operations, and decommissioning of these Nuclear Regulatory 
Commission licensed facilities and activities.  Department of Energy 
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Directive No. Directive Title 
orders, regulations, and/or guidelines will apply where the Nuclear 
Regulatory Commission defers to the Department of Energy or does not 
exercise regulatory authority.” 
 
NRC reporting criteria and requirements codified in 10 CFR 20 and 10 
CFR 72, will be used in place of similar DOE M 231.1-2 criteria as 
applicable.  The reporting criteria primarily affected are contained in 
DOE M 231.1-2, Section 6.3, Group 1, Group 3, Group 5 and Group 6.  
DOE M 231.1-2 reporting criteria will be used when similar NRC 
reporting criteria does not exist.  

DOE O 231.1A Chg 1 Environment, Safety, and Health Reporting 

DOE N 234.1 Reporting of Radioactive Sealed Sources 

DOE O 241.1A Chg 1 Scientific and Technical Information Management 

DOE O 243.1 Records Management Program 

DOE O 243.2 Vital Records 

DOE O 350.1 Chg 3 Contractor Human Resource Management Programs 

DOE O 413.1A Management Control Program 

DOE O 413.3B Program and Project Management for the Acquisition of Capital Assets 

DOE O 414.1C Quality Assurance 

DOE O 420.1B Chg 1 

Facility Safety 
 
Clarification for DOE O 420.1B 
DOE Order 420.1B, Facility Safety, requires compliance with ANSI 
standards that have been replaced by updated versions.  CWI is 
released from compliance with the outdated versions of the required 
ANSI standards.  It is agreed that compliance will be the most current 
version of the required ANSI standards cited. 

DOE O 425.1D Startup and Restart of Nuclear Facilities 

DOE O 430.1B Chg 1 Real Property Asset Management 

DOE O 430.2B Departmental Energy, Renewable Energy and Transportation 
Management 

DOE O 433.1B Maintenance Management Program for DOE Nuclear Facilities 

DOE O 435.1 Chg 1 Radioactive Waste Management 
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Directive No. Directive Title 

DOE M 435.1-1 Chg 1 

Radioactive Waste Management Manual 
 
Exemption has been granted for requirements specific to the Calcined 
Solids Storage Facilities (CSSFs) located at the Idaho Nuclear 
Technology and Engineering Center (INTEC) including the 
requirements specific to Contingency Storage and Transfer Equipment. 
 
Exemption has been granted for CWI to use a non-DOE facility to treat 
and dispose of low-level waste (LLW) and mixed low-level waste 
(MLLW) in support of cleanup commitments specified in the Idaho 
Cleanup Project Contract DE-AC07-05ID14516, Section C.1.8.3. 

DOE M 440.1-1A DOE Explosives Safety Manual 

DOE O 440.2B Chg 1 Aviation Management and Safety 

DOE M 441.1-1 Nuclear Material Packaging Manual 

DOE O 442.1A Department of Energy Employee Concerns Program 

DOE M 442.1-1 Differing Professional Opinions Manual for Technical Issues Involving 
Environment, Safety and Health 

DOE O 450.1A  Environmental Protection Program  

DOE M 450.4-1 Integrated Safety Management System Manual 

DOE O 460.1B Packaging and Transportation Safety 

DOE M 460.2-1A Radioactive Material Transportation Practices Manual 

DOE O 460.2A Departmental Materials Transportation and Packaging Management 

DOE O 470.2B Independent Oversight and Performance Assurance Program 

DOE O 470.3B Graded Security Protection (GSP) Policy 

DOE M 470.4-1 Chg 1 

Safeguards and Security Program Planning and Management 
 
Nuclear Regulatory Commission reporting/investigation criteria and 
requirements codified in 10 CFR 73 will be used in place of similar 
DOE M 470.4-1Chg 1 criteria, as applicable.  DOE M 470.4-1Chg 1 
reporting/investigation criteria will be used when similar NRC 
reporting does not exist. 

DOE M 470.4-2A Physical Protection 

DOE M 470.4-3 Chg 1 Protective Force 

DOE M 470.4-4A Information Security Manual 

DOE M 470.4-5 Personnel Security 

DOE M 470.4-6 Chg. 1 Nuclear Material Control and Accountability 
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Directive No. Directive Title 

DOE O 471.1B Identification and Protection of Unclassified Controlled Nuclear 
Information 

DOE O 471.3 Identifying and Protecting Official Use Only Information 

DOE M 471.3-1 Manual for Identifying and Protecting Official Use Only Information 

DOE O 475.1 Counterintelligence Program 

DOE M 475.1-1B Manual for Identifying Classified Information 

DOE O 475.2 Identifying Classified Information 

DOE O 522.1 Pricing of Departmental Materials and Services 

DOE O 534.1B Accounting 

DOE O 551.1C Official Foreign Travel 

DOE O 1450.4 Consensual Listening-In to or Recording Telephone/Radio 
Conversations 

DOE O 5400.5 Chg 2 Radiation Protection of the Public and the Environment 

DOE O 5480.19 Chg 2 Conduct of Operations Requirements for DOE Facilities 

DOE O 5480.20A Chg 1 Personnel Selection, Qualification, and Training Requirements for DOE 
Nuclear Facilities 

DOE O 5610.2 Chg 1 Control of Weapon Data 

DOE O 5660.1B Management of Nuclear Materials 

DOE O 5670.1A Management and Control of Foreign Intelligence 
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Activity FY09 FY10 FY11 FY12 Total
(a) Transition Activities  T.L.01 Actual Costs $3,383,192

(b) Three Mile Island (TMI) II Independent Spent Fuel Storage Installation 
(ISFSI) operations and maintenance  T.M.02   Estimated Cost $4,685,050 $4,127,166 $3,763,105 $27,678,324 

Fixed Fee $344,820 $235,150 $212,893 $1,822,049 
Total CPFF $5,029,870 $4,362,316 $3,975,998 $29,500,373 

(c) Fort St. Vrain ISFSI operations and maintenance  T.M.02 Estimated Cost
Fixed Fee

Total CPFF
(c.1) Fort St. Vrain Perimeter Camera Upgrades Estimated Cost $110,692 $110,692
        MR requested by NE.  Fee not calculated with MR. NE funded. Fixed Fee $4,168 $4,168

Total CPFF $114,860 $114,860

(d) Fuel receipts or transfers of non-EM owned Spent Nuclear Fuel (SNF), 
including:

1.        Transfers of Navy SNF to Naval Reactors Facility (NRF) Estimated Cost $12,413,656 $13,805,734 22,608,617 $81,613,182 
      (DOE funded FY05-07/Navy funded FY08-current) Fixed Fee $879,091 $768,529 1,124,667 $5,173,096 
T.M.01 Total CPFF $13,292,747 $14,574,263 23,733,284 $86,786,278 

(e) Receipts and unloading of Foreign Research Reactor (FRR) SNF 
casks, including shipping costs of FRR SNF from non-paying countries.  Estimated Cost $1,507,425 $851,275 $10,266,485 
T.M.04 Fixed Fee $106,114 $46,820 $727,792 

Total CPFF $1,613,539 $898,095 $10,994,277 
(f) Receipts and unloading of Domestic Research Reactor (DRR) SNF 
casks.  (WSU, OSU)

1.  Washington and Oregon State University DRR T.M.04 Estimated Cost
Fixed Fee

Total CPFF
2.  Wisconsin State University DRR T.M.04 Estimated Cost $926,400 $926,400

Fixed Fee $73,600 $73,600
CLOSED Total CPFF $1,000,000 $1,000,000

3.  General Atomics DRR T.M.04 Estimated Cost $947,867 $947,867
Fixed Fee $52,133 $52,133

Total CPFF $1,000,000 $1,000,000
4.  FRR/DRR Maintain Capability (FY11-12) Estimated Cost $387,000 $387,000

Fixed Fee $19,155 $19,155
Total CPFF $406,155 $406,155

5.  Receipt of Reed College (FY11) Estimated Cost $453,318 $453,318
Fixed Fee $24,792 $24,792

Total CPFF $478,110 $478,110
6.  Receipt of Mexico (FY11) Estimated Cost TBD $0

Fixed Fee TBD $0
Total CPFF TBD $0

(g) Analytical Laboratory Services.  
Estimated Cost $250,000 $734,000 $1,644,000 

T.N.01    (Bad drum debt) Fixed Fee 0 $0 $0 
1.  DOE Carlsbad Support of TRU Waste Program  Total CPFF $250,000 $734,000 $1,644,000 

Estimates for (e) and 
(f)(1) are combined 

for FY09

Estimates for (b) and 
(c) are combined for 

FY09

Estimates for (b) and 
(c) are combined for 

FY10

Estimates for (e) and 
(f)(1) and (2) are 

combined for FY10
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Activity FY09 FY10 FY11 FY12 Total
Estimated Cost $200,000 $1,499,627 TBD $1,699,627 

2.  Lab Services Fixed Fee 0 $110,373 TBD $110,373 
Total CPFF $200,000 $1,610,000 TBD $1,810,000 

(l) Geographic Information System (GIS) work for the State of Idaho. Estimated Cost $10,000 
T.M.10 Fixed Fee $0

Total CPFF $10,000 

(m) Support to SNFDSP Contract. 
            1.    Support to SNFDSP Contract Estimated Cost N/A N/A N/A $147,189 

            T.M.02, 03 Fixed Fee N/A N/A N/A $10,833 
Total CPFF N/A N/A N/A $158,022 

2.        FWENC Records Management Estimated Cost $58,714 
T.M.02, 03 Fixed Fee $4,321 

Total CPFF $63,035 

(n) Other Contractor Support to DOE:
1.     Developer Support   T.L.01 Estimated Cost $795,118 $613,470 $634,603 $780,480 $4,949,037 

(NE Funded) Fixed Fee $13,003 $12,269 $12,692 $15,610 $86,344 
Total CPFF $808,121 $625,739 $647,295 $796,090 $5,035,381 

2.    Records Management Support  T.L.01 Estimated Cost $211,338 $212,976 $220,007 $268,528 $1,449,804
Fixed Fee $2,954 $4,260 4400 5371 $25,672 

Total CPFF $214,292 $217,236 $224,407 $273,899 $1,475,476 
3.     ID Copier Support  T.L.01 Estimated Cost $24,329 $21,620 $22,259 $26,725 $251,959

Fixed Fee $366 $432 445 535 $4,918 
Total CPFF $24,695 $22,052 $22,704 $27,260 $256,877 

4.     ID Mail Services  T.L.01 Estimated Cost $28,326 $38,199 $39,183 $46,463 $258,683 
Fixed Fee $567 $764 $784 $929 $4,413 

Total CPFF $28,893 $38,963 $39,967 $47,392 $263,096 
5.     Dosimetry  T.L.01 Estimated Cost $27,480 $43,599 $44,892 $53,900 $234,333 

Fixed Fee $550 $872 $898 $1,078 $4,198 
Total CPFF $28,030 $44,471 $45,790 $54,978 $238,531 

6.     Printing T.L.01 Estimated Cost $50,675 $41,277 $42,497 $51,023 $248,729 
Fixed Fee $699 $826 $850 $1,020 $4,040 

Total CPFF $51,374 $42,103 $43,347 $52,043 $252,769 
7.    Wireless Support  T.L.01 Estimated Cost $153,413 $23,301 $23,482 $26,714 $226,910 

Fixed Fee $3,068 $466 $470 $534 $4,538 
Total CPFF $156,481 $23,767 $23,952 $27,248 $231,448 

8.    DOE Office Moves (INTEC)  T.L.01 Estimated Cost $7,500 $0 $7,500 
Fixed Fee $0 $0 $0 

Total CPFF $7,500 $0 $7,500 
9.    Portable Toilet - RESL (CFA Bldg 638)  T.L.01 Estimated Cost $1,700 $1,800 $1,800 $1,800 $8,100 

Fixed Fee $0 $0 $0 $0 $0 
Total CPFF $1,700 $1,800 $1,800 $1,800 $8,100 
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10.    DOE Training  T.L.01 Estimated Cost $14,706 $4,902 $19,608 

Fixed Fee $294 $98 $392 
Total CPFF $15,000 $5,000 $20,000 

 (o) LT SNF Support  T.M.01, 03 Estimated Cost $747,343 $124,127 N/A $4,201,109
(FY2010 SNF Assay Disposition  T.M.03) Fixed Fee $50,907 $7,661 N/A $302,804

Total CPFF $798,250 $131,788 N/A $4,503,913

(p) Other DOE Authorized Small Changes.
1.    HLW Calcine  T.L.01 Estimated Cost $110,000 

Fixed Fee $4,400 
Total CPFF $114,400 

2.    RH-TRU Study  T.L.01 Estimated Cost $255,000 
(NE Funded) Fixed Fee $0 

Total CPFF $255,000 
3.    SDA Extended Operations  T.L.01 Estimated Cost $20,000 

Fixed Fee $800 
Total CPFF $20,800 

4.    Macromedia Flash Presentation  T.L.01 Estimated Cost $19,176 
Fixed Fee $316 

Total CPFF $19,492 
5.    Pit 9 Road  T.L.01 Estimated Cost $61,520 

Fixed Fee $4,528 
Total CPFF $66,048 

6.    DUF6 Commissioning  T.L.01 Estimated Cost $8,705 $8,705 
Fixed Fee $0 $0 

Total CPFF $8,705 $8,705 
7.    CPP-651 Transition to BEA  T.M.11 Estimated Cost $50,000 $50,000 

Fixed Fee $0 $0 
Total CPFF $50,000 $50,000 

8.    Waste Transfer Cask to Arco Museum  T.L.01 Estimated Cost $25,000 $25,000 
Fixed Fee $0 $0 

Total CPFF $25,000 $25,000 
9.    Suspect RH-TRU Estimate  T.L.01 Estimated Cost $15,000 

Fixed Fee $0 
Total CPFF $15,000 

10.  ICP Highlight Video   T.L.01 Estimated Cost $6,347 
Fixed Fee $0 

Total CPFF $6,347 
11.  RESL Dosimetry   T.L.01 Estimated Cost $12,231 

Fixed Fee $0 
Total CPFF $12,231 
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12.  ZPPR Deactivation   T.N.01 Estimated Cost $26,622 $26,622 

Fixed Fee $0 $0 
Total CPFF $26,622 $26,622 

13.  Pit 9   T.L.01 Estimated Cost $4,395 $4,395 
Fixed Fee $0 $0 

Total CPFF $4,395 $4,395 
14.  Prep of Est - Repackaging of AMWTP Organic Sludge Estimated Cost $17,000 $17,000 

Fixed Fee $0 $0 
Total CPFF $17,000 $17,000 

15. CPP-603 Roof Estimate Cost $67,199 $67,199 
Fixed Fee $1,520 $1,520 

Total CPFF $68,719 $68,719 
16. Star Facility Estimate Cost $9,615 $9,615 

Fixed Fee $385 $385 
Total CPFF $10,000 $10,000 

17.  Haul Road EA Estimate Cost $9,615 $9,615 
Fixed Fee $385 $385 

Total CPFF $10,000 $10,000 
18.  CWI Tours of National Strategic Planning Group Cost $7,094 $7,094 

Fixed Fee $0 $0 
Total CPFF $7,094 $7,094 

19.  Federal Hybrid Fleet Initiative Cost $155,266 $155,266 
Fixed Fee $0 $0 

Total CPFF $155,266 $155,266 

(q)  CPP-603 Mechanical Upgrade  T.M.08 Estimated Cost $1,926,744 $2,904,518 
Fixed Fee $126,352 $198,316 

Total CPFF $2,053,096 $3,102,834 

(r) INL Remote Handled Waste Disposition Project (RWDP)   T.A.01 Estimated Cost $3,351,340 $8,396,983
Fixed Fee $246,658 $618,017

CLOSED Total CPFF $3,597,998 $9,015,000

(s) Materials and Fuels Complex HEPA Filter Disposition   T.A.02 Estimated Cost N/A $811,274 
(NE Funded) Fixed Fee N/A $59,710 

Total CPFF N/A $870,984 

(t) SDA Extended Operations    T.L.01  Estimated Cost N/A N/A $20,000
(NE funded) Fixed Fee N/A N/A $0

Total CPFF N/A N/A $20,000

(u)  Direct Canister Study   T.M.03 Estimated Cost N/A $250,000 
Fixed Fee N/A $18,400 

Total CPFF N/A $268,400 

(v) CPP-651 Maintenance   T.M.11 Estimated Cost $83,900 $461,119 
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Fixed Fee $6,175 $33,710 

CLOSED Total CPFF $90,075 $494,829 

(w) Preparation of Estimate – NE Central Utility Building   T.L.01 Estimated Cost N/A N/A $18,000 
(NE Funded) Fixed Fee N/A N/A $0 

Total CPFF N/A N/A $18,000 

(x) Pu Source   T.M.03 Estimated Cost $37,257 $37,257 
Fixed Fee $2,743 $2,743 

Total CPFF $40,000 $40,000 

(y) Seed Module
1.    Transfer of FSV-1 Cask   T.M.12 Estimated Cost $38,480 $38,480 

Fixed Fee $2,832 $2,832 
Total CPFF $41,312 $41,312 

2.     Seed Module   T.M.12 Estimated Cost $45,192 $45,192 
Fixed Fee $3,326 $3,326 

Total CPFF $48,518 $48,518 

(z) CPP-651 Transition to BEA   T.M.11 Estimated Cost $801,313 $801,313
(NN Funded) Fixed Fee $58,977 $58,977

CLOSED Total CPFF $860,290 $860,290

(bb) HFEF Cans (NE funded)   T.A.02 Estimated Cost N/A N/A $15,000 
Fixed Fee N/A N/A $0 

Total CPFF N/A N/A $15,000 

(cc) RWMC Electrical Upgrade   T.B.01 Estimated Cost $1,053,151 $1,053,151 
Fixed Fee $68,159 $68,159 

CLOSED Total CPFF $1,121,310 $1,121,310 

(dd) Borrow Pit Study   T.L.01 Estimated Cost $139,717 
Fixed Fee $10,283 

CLOSED Total CPFF $150,000 

(ee)  RWDP Early Actions   T.A.03 Estimated Cost N/A $566,000
(NE Funded) Fixed Fee N/A $0

Total CPFF N/A $566,000

(ff)  VCO Support   T.M.13 Estimated Cost N/A $2,156,420 $2,156,420 
(NE Funded) Fixed Fee N/A $118,975 $118,975 

Total CPFF N/A $2,275,395 $2,275,395 

(gg)      1.  Dial Room   T.M.13 Estimated Cost N/A $4,339,904 $4,339,904 
Fixed Fee N/A $259,273 $259,273 

Total CPFF N/A $4,599,177 $4,599,177 
2.  ECS Relocation Estimated Cost N/A $93,145 $93,145 

Fixed Fee N/A $6,855 $6,855 
Total CPFF N/A $100,000 $100,000
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(hh)  Navy - New Secure Room   T.M.13 Estimated Cost N/A $251,255 $251,255 
Fixed Fee N/A $13,914 $13,914 

Total CPFF N/A $265,169 $265,169 

(ii)  MFC-INTEC Roadway    T.L.01 Estimated Cost N/A $302,531 $302,531
1.  NEPA Fixed Fee N/A $18,135 $18,135

Total CPFF N/A $320,666 $320,666
Estimated Cost N/A $97,642 $97,642

2.  Design-Build-Planning Fixed Fee N/A $7,186 $7,186
Total CPFF N/A $104,828 $104,828

Estimated Cost N/A $51,230 $51,230
3.  Tech Support Fixed Fee N/A $3,771 $3,771

Total CPFF N/A $55,000 $55,000

(kk)  Ordnance Scrap Metal Removal for Snow Fence Estimated Cost N/A $246,689 $246,689 
(NE Funded) Fixed Fee N/A $13,311 $13,311 

Total CPFF N/A $260,000 $260,000 

(ll)  Adapted Technologies Project   T.L.01 Estimated Cost N/A $1,622,973
Fixed Fee N/A $77,027

Total CPFF N/A $1,700,000

(mm)  Shipment of cask (HLW calcine) from INTEC 1659 to MFC Estimated Cost $186,289 $186,289 
T.M.13 Fixed Fee $13,711 $13,711 
(Mod M109 (ff) activity; moved to (mm) by Mod 127) Total CPFF $200,000 $200,000 

(nn)  RH Legacy Waste - Estimate Only Estimated Cost N/A $15,000 $15,000 
(NE Funded) Fixed Fee N/A $0 $0 

CLOSED Total CPFF N/A $15,000 $15,000 

$1,622,973
$77,027

$1,700,000
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