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DELIVERABLES 
 
The table below lists key milestones in the Statement of Work that occur prior to contract 
completion date (September 30, 2015).  These milestones include, but are not limited to, the 
following: 

 
No. Milestone Description Date SOW Clause 
1 The contractor shall submit certified RCRA permit 

modification requests to assume ownership, i.e., 
change the “operator” name and identify a 
“responsible corporate officer” responsible for the 
permit.   
 

No later than 30 
days after the 
contract award 
date 

C.1.4 - 
Completed 

2 The contractor shall determine the minimum 
appropriate level to maintain facilities in a safe 
condition until demolition.   
 

Within 90 days of 
the contract 
takeover date 

C.1.6.2 – 
Completed  

3 The contactor shall provide the Contracting Officer 
30 days written notice prior to commencing 
demolition of any facility 

30 days prior to 
demolition 

C.1.6.3  

4 The contractor shall provide the Contracting Officer 
30 days notice in writing before terminating any 
utility service to an occupied facility 
 

30 days prior to 
termination 

C.1.10  

5 
 
 

The contractor shall have a formal interface 
agreement in place with the INL contractor 
describing how the services listed in Exhibits C.4-1 
and C.4-2, will be managed to address issues such as 
security, facility and program transfers, regulatory 
compliance, assignment of subcontracts and other 
commercial obligations, and other arrangements of 
mutual benefit.  This agreement shall explain how 
the INL and ICP contractors divide, manage, and 
perform these services. 
 

Renew/Confirm 
interface 
agreement by 
November 01, 
2012 

C.1.10  

6 The contractor shall submit for approval by the 
Contracting Officer a plan, jointly developed with 
the INL contractor, detailing the performance of site 
services. 

Renew/Confirm 
plan by 
November 01, 
2012 

C.1.10  

7 For OU 3-14 the contractor shall implement the 
RI/FS Work Plan, develop the Remedial 
Investigation/Feasibility Study (RI/FS), Proposed 
Plan, and ROD by December 31, 2010.  The current 
target for the OU 3-14 ROD is December 31, 2006.  
The Agreement to Resolve Disputes (ARD) applies 

December 31, 
2010 

C.2.3 - 
Completed 
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No. Milestone Description Date SOW Clause 
to both OU 3-13 and OU 3-14 and mandates 
evaluating the feasibility of accelerating the OU 3-14 
ROD ahead of the current enforceable date of 
December 31, 2010.  

8 If it is not possible to submit a draft OU 3-14 ROD 
by December 31, 2006, the contractor shall install an 
infiltration barrier over the entire Tank Farm.   

December 31, 
2006 

C.2.3.1- ROD 
signed in 
2007, 
infiltration 
barrier is not 
required in 
extension 
period of 
performance 

9 The contractor shall dispose or disposition all nuclear 
materials listed in Tables C.2 and C.6, to an 
approved DOE or commercial disposal or storage 
facility.  

September 30, 
2009 

C.2.6 
C.5.4 - 
Completed 

10 The contractor shall transfer all EM-owned SNF (6.7 
MTHM) from CPP-666 wet-storage to safe dry-
storage.  

September 30, 
2009 

C.2.7.1 - 
Completed 

11 The contractor shall develop and submit the draft 
Record of Decision for OU 7-13/14 that will select 
the remedial approach for the entire WAG 7.   

December 31, 
2007 

C.3.3 - 
completed 

12 The contractor shall implement remediation of the 
entire WAG 7 per the approved (future) ROD. 

Per the FFA/CO  C.3.3 – in 
progress 
Extension 
scope 
C.8.4.5.1 

13 The contractor shall disposition offsite or transfer to 
INTEC (for HFEF inserts) all RWMC stored, remote 
handled TRU waste.  

September 30, 
2011 
(Sept 30, 2009 for 
HFEF) 

C.3.5.1 - 
completed 

14 The contractor shall transfer 5 Kg of SNF from TRA 
to INTEC per Table C.7 

January 30, 2009 C.5.6 
completed 

15 The contractor shall maintain compliance with all 
CERCLA RODs, RD/RA Work Plans and 
Institutional Controls including submittal of all 
CERCLA documentation.  The contractor shall 
maintain the required CERCLA records in a 
publically accessible database. 

September 30, 
2015 

C.8.4 

16 The contractor shall repackage sludge wastes from 
AMWTP that have been rejected for disposal into a 
compliant waste stream.   

Sept 30, 2014 C.8.2.5 

17 The contractor shall complete ARP VIII construction March 13, 2013 C.8.4.5.3.1 
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No. Milestone Description Date SOW Clause 
and provide all DOE O 413.3B project close-out 
information. 

18 The contractor shall submit draft OU3-14 Phase I 
Interim Remedial Action Report 

Nov 27, 2012 C.8.4.4.2 

19 Following Completion of Phase IV remedial actions, 
the contractor shall submit draft OU 10-04 Remedial 
Action Report 

September 30,  
2015 

C.8.4.6.1 

20 To support Settlement Agreement Requirement 
D.2.g; each year the contractor shall submit to DOE 
an estimate the number of shipments and MTHM 
number spent fuel to be shipped during the following 
calendar year.  Note incoming and outgoing 
separately (not net). 

November 15, 
2013-2015 

C.1.4 

21 To support Settlement Agreement Requirement 
D.2.g; each year the contractor shall submit to DOE 
the actual number of shipments and MTHM number 
spent fuel to be shipped during the preceding 
calendar year.  Note incoming and outgoing 
separately (not net).  

January 1, 2013-
2015 

C.1.4 

22 The contractor shall receive 15 shipments of ATR 
fuel per year for storage at CPP-666.  

September 30, 
2013-15 

C.8.1.4.2.2 

 


