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        FOB: Destination
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        Change Item 00003 to read as follows(amount shown
        is the total amount):

00003   Target Cost (CLINS A-C)                                                      727,472,142.00
        Line item value is:: $727,472,142.00
        Incrementally Funded Amount: $127,058,604.58

        ICP2 - Extention Target Cost (CLINs A-C):  This
        modification decreases the target cost by $36,684
        and target fee by $2,700.  The revised target
        value is $727,472,142.  This includes a target
        cost of $575,816,481, a target fee of
        $39,155,661, and pension funding of $112,500,000.

        Refer to the continuaton pages for details.
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This modification increases the target cost and fee to CLIN C – Balance of ICP for the directed 
change to prepare air permits that will allow inorganic sludges within the Sludge Repackaging 
Project under Section C.8.2.5 ARP V Permit (ID-0013B.08).  This modification also reduces the 
target cost and fee to CLIN C – Balance of ICP for the directed deductive change associated with 
the recent agreement with EPA and IDEQ on a path forward for the Tank Farm Cap under 
Section C.8.4.4.2 Tank Farm Cap Construction (ID-0030B.05).   

 
1. B.14 EXTENSION - TOTAL CONTRACT TARGET COST, FEE, AND 

COMPLETION DATE paragraph (c) is modified as follows: 
 

(c) CLIN C – Balance of ICP: The total contract target cost and target fee are based on 
a period of performance from October 1, 2012, through September 30, 2015.   
 
The target cost is decreased by $36,684 from $481,091,869 to $481,055,185. 
 

  The target fee is decreased by $2,700 from $35,408,361 to $35,405,661. 
 

2. B.15 EXTENSION INCENTIVE FEE paragraph (c) is modified as follows: 
     

(c) CLIN C – For the balance of the ICP work scope, the following cost incentive 
structure is established for a period of performance from October 1, 2012 through 
September 30, 2015. 
 
Cost Incentive 
 
Target Cost:  $481,055,185 
 
Target Fee:  $35,405,661    (7.36% of target cost) 
 
Maximum Fee: $72,158,278 (Maximum Fee must not exceed 15% of 

target cost) 
 
Minimum Fee:  $0.00     
 
Fee Calculation: The fee payable under this contract shall be the target fee 

increased by thirty (30) cents for every dollar that the total 
allowable cost is less than the target cost or decreased by 
thirty (30) cents for every dollar that the total allowable cost 
exceeds the target cost as specified in FAR 52.216-10 and 
subject to the maximum fee limitation above for work 
performed under Section C.8. If there is a fee reduction as a 
result of failure to meet identified milestones in CLIN A 
(Refer to B.15(a) above), it will be accomplished by fee 
reduction in this CLIN C.   

 
3. C.8.2.5 ARP V PERMIT (ID-0013B.08)  is revised to incorporate the second paragraph 

related to inorganic permits for the sludge repackaging project.  The revised scope is as 
follows: 
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The Contractor shall maintain a RCRA permit and Toxic Substances Control Act (TSCA) 
risk based disposal approval for Accelerated Retrieval Project (ARP) V to allow use of 
ARP V to treat waste stored at AMWTP.  The Contractor shall enter into an agreement 
with the AMWTP Contractor to receive stored waste.  Delivery of the waste to the 
Contractor at an acceptable rate is a government furnished service and will be performed 
by the AMWTP Contractor.  The Contractor shall treat 6,000 drums of AMWTP waste by 
September 30, 2014. 
 
The Contractor shall prepare the necessary air permits that will allow the potential future 
processing of Inorganic Sludges within the Sludge Repackaging Project.  This scope must 
be completed by December 31, 2013, but does not include agency approval. 
 
This directed change results in a CLIN C target cost increase of $49,756 and a target fee 
increase of $3,662.   
 
 

 
4. C.8.4.4.2 TANK FARM CAP CONSTRUCTION (ID-0030B.05)  has been revised in its 

entirety as a result of negotiations with EPA and IDEQ.  The revision is as follows: 
 

In March 2013, the CERCLA regulators agreed to revise milestones for completion of OU 
3-14, Tank Farm Soil and INTEC Groundwater.  All milestones are now beyond the 
contract period.  The milestone to submit a revised draft of the RD/RA Work Plan 
(DOE/ID-11333) to the Agencies by June 27, 2013, was eliminated.  However, the 
Contractor shall complete a minor revision to the RD/RA Work Plan (DOE/ID-11333) for 
Agency acceptance by June 27, 2013, to make it consistent with the approved revised 
milestones and approaches agreed to by the Agencies.   

 
The Contractor shall complete a draft Interim Remedial Action Report for OU 3-14, Phase I 
to support submittal to the Agencies by November 27, 2012. 
 
This deductive change results in a CLIN C target cost decrease of $86,440 and a target fee 
decrease of $6,362.   
 

 
5. C.8.4.4.3 TANK FARM CAP CONSTRUCTION (ID-0030B.C5) has been revised in 

its entirety as a result negotiations with EPA and IDEQ.  The revision is as follows: 
 
Tank Farm paving or cap construction, if accelerated to be completed during the contract 
period, will be separately ordered pursuant to Section I.81, Changes Clause.  
 
 

6. CONTRACTOR'S STATEMENT OF RELEASE:   In consideration of the 
modification agreed to herein as a complete equitable adjustment for the directed change 
to prepare air permits that will allow inorganic sludges within the Sludge Repackaging 
Project under Section C.8.2.5 ARP V Permit (ID-0013B.08) and for the directed 
deductive change associated with the recent agreement with EPA and IDEQ on a path 
forward for the Tank Farm Cap under Section C.8.4.4.2 Tank Farm Cap Construction 
(ID-0030B.05).  Also in accordance with contract Section I.81 52.243-2 Changes—Cost 
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Reimbursement Alt I, the Contractor hereby releases the Government from any and all 
liability under this contract for further equitable adjustments attributable to such facts or 
circumstances giving rise to the proposal for adjustment.  The total target price of the 
equitable adjustment is a decrease of $39,384. 

 


