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00003   Target Cost (CLINS A-C)                                                      736,794,774.00
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        ICP2 - Extention Target Cost (CLINs A-C):  This
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        $5,638,412 and target fee by $414,987.  The
        revised target value is $736,794,774.  This
        includes a target cost of $584,500,006, a target
        fee of $39,794,768, and pension funding of
        $112,500,000.

        Refer to the continuaton pages for details.
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This modification includes a deductive change to the target cost and fee for CLIN C – Balance of 
ICP for a reduction in subsequent waste volume as a result of impacts related to the Integrated 
Waste Treatment Unit (IWTU) startup delay.  This modification also provides a target cost and 
target fee increase for the directed change associated with Section C.8.4.5.1 Excavation of 
Buried Waste (ID-003B.02) for the exhumation of the remaining waste in the Accelerated 
Retrieval Project (ARP) III area. 
 
This modification also includes other administrative changes that are detailed below. 
 

1. B.14 EXTENSION - TOTAL CONTRACT TARGET COST, FEE, AND 
COMPLETION DATE paragraph (c) is modified as follows: 

 
(c) CLIN C – Balance of ICP: The total contract target cost and target fee are based on 

a period of performance from October 1, 2012, through September 30, 2015.   
 
The target cost is increased by $5,638,412 from $484,100,298 to $489,738,710. 
 

  The target fee is increased by $414,987 from $35,629,781 to $36,044,768. 
 

 
2. B.15 EXTENSION INCENTIVE FEE paragraph (c) is modified as follows: 

     
(c) CLIN C – For the balance of the ICP work scope, the following cost incentive 

structure is established for a period of performance from October 1, 2012 through 
September 30, 2015. 
 
Cost Incentive 
 
Target Cost:  $489,738,710 
 
Target Fee:  $36,044,768 (7.36% of target cost) 
 
Maximum Fee: $73,460,807 (Maximum Fee must not exceed 15% of target 

cost) 
 
Minimum Fee:  $0.00     
 
Fee Calculation: The fee payable under this contract shall be the target fee 

increased by thirty (30) cents for every dollar that the total 
allowable cost is less than the target cost or decreased by 
thirty (30) cents for every dollar that the total allowable cost 
exceeds the target cost as specified in FAR 52.216-10 and 
subject to the maximum fee limitation above for work 
performed under Section C.8. If there is a fee reduction as a 
result of failure to meet identified milestones in CLIN A 
(Refer to B.15(a) above), it will be accomplished by fee 
reduction in this CLIN C.   

 
3. C.8.4.5.1 EXCAVATION OF BURIED WASTE (ID-0030B.02) is replaced is in its 
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entirety as follows: 
 
The Contractor shall complete exhumation of targeted waste of 0.51 acres.  This includes 
the completion of exhumation in ARP III, ARP VII, with the balance being exhumed in 
ARP VIII.   

 
This also includes the completion of D&D activities necessary to prepare the remaining 
ARP III footprint for exhumation as noted above. The Contractor shall support the 
activities in ARP III with blending material to package the waste in a WIPP shippable 
condition. The remaining 0.05 acres (part of the 0.51 acres) of buried waste in ARP III 
must be exhumed by December 31, 2013. 

 
The Contractor shall complete the demolition or disposition of ARP I and VI and 
terminate the fire exemptions.  

 
The Contractor shall maintain existing ARP structures.   
 
The completion of the ARP III exhumation is critical to the DOE mission at RWMC.  If 
this scope of work is completed by December 31, 2013, it will allow exhumation work to 
progress without a loss of continuity or down time for work crews.  This will also allow 
DOE to achieve its goal of reducing the environmental footprint by having exhumed 
buried waste in ARPs I-VI by December 31, 2013.  Therefore, DOE is offering CWI the 
following cost and schedule incentive that can be earned as follows: 
 
Once all buried waste is exhumed from ARP III, ARP III must be backfilled to a safe 
configuration for Deactivation and Demolition by December 31, 2013, without exceeding 
the negotiated direct cost of $7,857,661.  This must be validated by DOE in order to earn 
an additional $175,000 in incentive fee. 
 
The final negotiation includes a target cost increase of $7,857,661 and a target fee 
increase of $578,324.  This is direct costs only (including incremental G&A). 
 

4. DEDUCTIVE CHANGE FOR CONTROL ACOCUNT E.05.01.02 WASTE 
DISPOSAL SERVICES 

 
This modification reduces the target cost by $2,219,249 and target fee by $163,337 for 
CLIN C – Balance of ICP due to the reduced waste volume and associated costs for 
disposing LLW/MLLW and other wastes as a result of impacts related to the Integrated 
Waste Treatment Unit (IWTU) startup delay.  This is direct costs only. 

 
5. SECTION B.16 ITEMS NOT INCLUDED IN TARGET COST, is modified as follows: 

 
Activity (a.2) – Disposition of 103 Naval Reactor Cans is revised as follows: 
 
Provide the necessary program management activities supporting the development of 
acceptable knowledge (AK) documents on the 103 NR can inventory.  This includes 
coordination with NNPP contractor personnel and Central Characterization Project 
personnel for document preparation and evaluation. 
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NEW Activity (c) - Fiscal Year 2013 Adapted Technology Development: 
 
FY13 is a continuation of FY12 scope and includes travel to an international D&D 
conference in France that covers sodium cooled reactors.  
 
NEW Activity (d) - Fiscal Year 2013 Spent Nuclear Fuel Technology and Development 
 
The work scope continues development of advanced techniques to characterize material 
aging conditions and extend the life of several spent nuclear fuel (SNF) storage facilities.  
The DOE Complex has numerous SNF storage facilities that need to be characterized and 
their design lives extended for longer term SNF storage.  This work continues the 
development and proof of application of remote visual and/or electromagnetic acoustic 
transmission (EMAT) technology to significantly enhance the corrosion monitoring 
capabilities of aging SNF storage equipment and structures and facilitate the safe and cost-
effective life extension of SNF storage facilities. 
 

6. SECTION G.3 CONTRACT ADMINISTRATION is revised as follows: 
 

Name change from Maria M. Mitchell to Maria Mitchell-Williams.   
 
No other changes to this section. 
 

7. SECTION I.135 970.5228-1 INSURANCE-LITIGATION AND CLAIMS (MAR 2002) 
is replaced in its entirety with DEAR 952.231-71 (JUL 2013). 

 
The changes to the Department of Energy contractor regulations covering contractor legal 
management requirements at 10 CFR 719 and to the related contract terms and conditions 
that occurred in the Final Rule published in the Federal Register on May 3, 2013, will apply 
to costs incurred by the contractor from the date of this modification forward, that is, from 
this date forward the Final Rule’s versions of 10 CFR 719, DEAR 931.205-19, DEAR 
931.205-33, and DEAR 952.231-71 apply to this contract. 
 

8. SECTION J, Attachment B, List of Applicable DOE Directives (List B), is modified as 
follows: 

 
This modification incorporates:  
 

• DOE O 410.2, Management of Nuclear Materials  
• DOE Manual 470.4-6, Chg 1, Nuclear Material Control and Accountability   

 
There is no cost impact for this action. 
 
The remainder of List B remains unchanged. 

 
 

9. CONTRACTOR'S STATEMENT OF RELEASE:   In consideration of the 
modification agreed to herein as a complete equitable adjustment for the directed change 
to incorporate work scope under C.8.4.5.1 Excavation of Buried Waste (ID-0030B.02) 
and the directed change to reduce the waste volume identified in Control Account 
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E.2.05.01.02, Waste Disposal Services, and in accordance with contract Section I.81 
52.243-2 Changes—Cost Reimbursement Alt I, the Contractor hereby releases the 
Government from any and all liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to the proposal for 
adjustment.  The total target price of the equitable adjustment is an increase of 
$6,053,399. 
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Section J – Attachment B 1 of 4 

LIST OF APPLICABLE DOE DIRECTIVES (LIST B) 
 
The DOE directives listed in the table below contain requirements relevant to the scope of work 
under this contract.  In most cases, the requirements applicable to the contractor are contained in 
a Contractor Requirements Document (CRD) attached to the DOE directive.  The contractor is 
encouraged to continuously evaluate the work scope and contract requirements for opportunities 
to improve efficiency or creativity and propose alternative methods to those specified in the DOE 
directives. 
 

Directive No. Directive Title 

DOE O 130.1 Budget Formulation Process 

DOE M 140.1-1B Interface with the Defense Nuclear Facilities Safety Board  

DOE O 144.1 Admin Chg 1 Department of Energy American Indian Tribal Government Interactions 
and Policy 

DOE O 150.1 Continuity Programs 

DOE O 151.1C 

Comprehensive Emergency Management System 
 
Clarification for DOE O 151.1C 
Building evacuation exercises at the Idaho National Laboratory (INL) 
are defined as evacuation drills.  The term exercise implies having 
specific objectives and full documentation (e.g., a scenario package that 
includes objectives, scope, timelines, injects, controller instructions, 
and evaluation criteria).  Drills have specific objectives and 
documentation but are not formally evaluated using the demonstration 
criteria and points of review.  Drills provide supervised, “hands-on” 
training and are documented informally. 
 
Since the INL site is comprised of multiple facilities, the facility-specific 
requirement for annual exercises will be implemented on a site-wide 
basis.  One site-wide exercise will be conducted annually with a specific 
facility identified and rotated such that each facility will be the 
initiating facility once every six years.  Operational circumstances will 
be used to determine the initiating facility. 
 
The facility-specific requirement that all facilities must prepare an 
Emergency Public Information Plan and that the same plan can cover 
multiple facilities will be interpreted as including a site-wide plan and 
implemented on that basis. 

DOE O 153.1 Departmental Radiological Emergency Response Assets 

DOE O 200.1A Information Technology Management 

DOE O 205.1B  Department of Energy Cyber Security Management Program 

DOE O 206.1 Department of Energy Privacy Program 



DE-AC07-05ID14516 
Section J – Attachment B 

Modification No. 254 
 

Section J – Attachment B 2 of 4 

Directive No. Directive Title 

DOE N 206.4 Personal Identity Verification 

DOE O 210.2A DOE Corporate Operating Experience Program 

DOE O 221.1A Reporting Fraud, Waste, and Abuse to the Office of Inspector General 

DOE O 221.2A Cooperation with the Office of Inspector General 

DOE O 225.1B Accident Investigations Cancelled by DOE O 225.1B 

DOE O 226.1B Implementation of Department of Energy Oversight Policy 

DOE O 227.1 Independent Oversight Program 

DOE O 231.1B Environmental, Safety, and Health Reporting (New Order) 

DOE O 232.2 

Occurrence Reporting and Processing of Operations Information 
 
DOE Delegation Order No. 10 CFR 72.512.1, dated October 31, 1996, 
and signed by the Secretary of Energy, delegated authority to the 
Manager, DOE Idaho Operations Office, to act on behalf of the 
Secretary of Energy for licenses issued by the Nuclear Regulatory 
Commission (NRC) for the Three Mile Island Interim Storage System 
(NRC Docket #72-20) and Fort St. Vrain Independent Spent Fuel 
Storage Installation (NRC Docket #72-9) under 10 CFR Part 72. DOE 
Delegation Order No. 10 CFR 72.512.1 states, “The Nuclear 
Regulatory Commission is recognized as the legal regulatory authority 
with respect to the possession and management of materials under the 
subject licenses.  Therefore in instances where Department of Energy 
orders, requirements, and/or guidelines overlap or duplicate 
requirements of the Nuclear Regulatory Commission related to 
radiation protection, nuclear safety (including quality assurance), and 
safeguards and security of nuclear material(s), the Nuclear Regulatory 
Commission requirements will apply to the design, construction, 
operations, and decommissioning of these Nuclear Regulatory 
Commission licensed facilities and activities.  Department of Energy 
orders, regulations, and/or guidelines will apply where the Nuclear 
Regulatory Commission defers to the Department of Energy or does not 
exercise regulatory authority.” 
 
NRC reporting criteria and requirements codified in 10 CFR 20 and 10 
CFR 72, will be used in place of similar DOE O 232.2 criteria as 
applicable.   

DOE O 231.1B Environment, Safety, and Health Reporting 

DOE O 243.1A  Records Management Program 

DOE O 243.2 Vital Records 

DOE O 350.1 Chg 3 Contractor Human Resource Management Programs 
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Directive No. Directive Title 

DOE O 410.2 Management of Nuclear Materials 

DOE O 413.1B Management Control Program 

DOE O 413.3B Program and Project Management for the Acquisition of Capital Assets 

DOE O 414.1D Quality Assurance 

DOE O 420.1B Chg 1 

Facility Safety 
 
Clarification for DOE O 420.1B 
DOE Order 420.1B, Facility Safety, requires compliance with ANSI 
standards that have been replaced by updated versions.  CWI is 
released from compliance with the outdated versions of the required 
ANSI standards.  It is agreed that compliance will be the most current 
version of the required ANSI standards cited. 

DOE O 422.1 Conduct of Operations 

DOE O 425.1D Verification of Readiness to Startup or Restart Nuclear Facilities 

DOE O 426.2 Peronnel Selection, Training, Qualification and Certification 
Requirements for DOE Nuclear Facilities (New) 

DOE O 430.1B Chg 2 Real Property Asset Management 

DOE O 433.1B Maintenance Management Program for DOE Nuclear Facilities 

DOE O 435.1 Chg 1 Radioactive Waste Management 

DOE M 435.1-1 Chg 2 

  Radioactive Waste Management Manual 
 
Exemption has been granted for requirements specific to the Calcined 
Solids Storage Facilities (CSSFs) located at the Idaho Nuclear 
Technology and Engineering Center (INTEC) including the 
requirements specific to Contingency Storage and Transfer Equipment. 
 
Exemption has been granted for CWI to use a non-DOE facility to treat 
and dispose of low-level waste (LLW) and mixed low-level waste 
(MLLW) in support of cleanup commitments specified in the Idaho 
Cleanup Project Contract DE-AC07-05ID14516, Section C.1.8.3 and 
C.8.2.2.3. 

DOE O 436.1 Departmental Sustainability 

DOE M 440.1-1A DOE Explosives Safety Manual 

DOE O 440.2B Chg 1 Aviation Management and Safety 

DOE M 441.1-1 Nuclear Material Packaging Manual 

DOE O 442.1A Department of Energy Employee Concerns Program 

DOE O 452.8 Control of Nuclear Weapon Data 
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Directive No. Directive Title 

DOE O 458.1 Chg 2 Radiation Protection of the Public and the Environment 

DOE O 460.1C Packaging and Transportation Safety 

DOE M 460.2-1A Radioactive Material Transportation Practices Manual 

DOE O 460.2A Departmental Materials Transportation and Packaging Management 

DOE O 470.3B Graded Security Protection (GSP) Policy 

DOE O 470.4B Safeguards and Security Program 

DOE M 470.4-6 Nuclear Material Control and Accountability 

DOE O 471.3 Chg 1 Identifying and Protecting Official Use Only Information 

DOE M 471.3-1 Chg 1 Manual for Identifying and Protecting Official Use Only Information 

DOE O 471.6 Information Security 

DOE O 472.2 Personnel Security 

DOE O 473.3 Protection Program Operations 

DOE O 475.1 Counterintelligence Program 

DOE O 475.2A Identifying Classified Information Cancelled by DOE O 475.2A 

DOE O 522.1 Pricing of Departmental Materials and Services 

DOE O 534.1B Accounting 

DOE O 551.1D Official Foreign Travel cancelled by DOE O 551.1D 

DOE M 552.1-1A Department of Energy Travel Manual 

DOE O 580.1A Department of Energy Personal Property Management Program 

DOE O 5670.1A Management and Control of Foreign Intelligence 

 



***FY 13 - 15 B.16 ACTIVITIES ARE SUBJECT TO AVAILABILITY OF FUNDS*** Contract DE-AC07-05ID14516
Extension FY13-15 

Mod 254

9/3/2013 1

Activity FY13 FY14 FY15 Notes

(a) Fuel receipts or transfers of non-EM owned Spent Nuclear 
Fuel (SNF), including:

1.        Transfers of Navy SNF to Naval Reactors 
Facility (NRF) Estimated Cost  $    24,872,356 
  Fixed Fee  $      1,522,492 

Total CPFF  $    26,394,848 
2.        Disposition of 103 Naval Reactor Cans Estimated Cost  $      4,735,495 
  Fixed Fee  $         301,437 

Total CPFF  $      5,036,932 

(b) Other Contractor Support to DOE:
1.     Developer Support / Wireless Service Estimated Cost  $      1,148,805  $     1,180,274  $           1,212,656 

(NE Funded) Fixed Fee  $           20,413  $          20,972  $                21,548 
Total CPFF  $      1,169,218  $     1,201,246  $           1,234,204 

2.    Records Management Support  Estimated Cost  $         283,036  $        291,020  $              299,004 
Fixed Fee  $             5,029  $            5,171  $                  5,313 

Total CPFF  $         288,065  $        296,191  $              304,317 
3.     ID Copier Support  Estimated Cost  $           79,906  $          82,159 84,415$                

Fixed Fee  $             1,420  $            1,460  $                  1,500 
Total CPFF  $           81,326  $          83,619  $                85,915 

4.     Dosimetry  Estimated Cost 46,110$            47,411$          48,711$                
Fixed Fee  $                819  $               842  $                     866 

Total CPFF  $           46,929  $          48,253  $                49,577 
5.     Printing/Graphic Arts Estimated Cost 2,016$              2,072$            2,130$                  

Fixed Fee  $                  36  $                 37  $                       38 
Total CPFF  $             2,052  $            2,109  $                  2,168 

6.    DOE Office Moves Estimated Cost 238$                 245$               252$                     
Fixed Fee  $                    4  $                   4  $                         4 

Total CPFF  $                242  $               249  $                     256 
7.    Portable Toilet - RESL (CFA Bldg 638)  Estimated Cost 1,772$              1,822$            1,873$                  

Fixed Fee  $                  31  $                 32  $                       33 
Total CPFF  $             1,803  $            1,854  $                  1,906 

8.    DOE Training  Estimated Cost 17,440$            17,931$          18,451$                
Fixed Fee  $                310  $               319  $                     328 

Total CPFF  $           17,750  $          18,250  $                18,779 

(c) Adapted Technologies Project   Estimated Cost  $           52,223  TBD  TBD Mod 254
Fixed Fee  $                   -    $                 -    $                        -   No fee in FY13

Total CPFF 52,223$            

Mod 236 - includes $1,588,962 of MR.  
Fee was calculated w/escalated base, 
emergent work & G&A totaling 
$20,686,032; excluded pension and MR.

Refer to Mod 236 for details.

Mod 250 - total estimated costs include 
MR.  Fee calculated without MR and 
pension.  
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Activity FY13 FY14 FY15 Notes

(d) Technology Development - SNF Estimated Cost 516,309$          TBD TBD Mod 254
Fixed Fee  $           33,691 Fee calc excludes pension

Total CPFF  $         550,000  $                 -    $                        -   
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