	INDIRECT WORK PLANNING DOCUMENTATION (WORK PACKAGE)

	CWBS Level 5 Number:
	C.5.05.01.09
	CWBS Level 5 Title:
	Remote Systesm

	CWBS Level 6 Number:
	C.5.05.01.09.01
	CWBS Level 6 Title:
	Remote Systems

	CWBS Level 7 Number:
	C.5.05.01.09.01.01
	CWBS Level 7 Title:
	Remote Systems

	Technical Manager:
	
	
	     

	Phone:
	
	Indirect Cost Pool:
	Service Center

	Program Finance:
	
	Fiscal Year:
	2004

	DOES THIS WORK PACKAGE CONTAIN INEEL ES&H INFRASTRUCTURE ACTIVITIES?    FORMCHECKBOX 
   YES     FORMCHECKBOX 
   NO

IF YES, PROVIDE A SUMMARY OF ES&H ACTIVITIES:

Electrical Work - for performing repairs on electro-mechanical manipulatorHoisting & Rigging Work - for performing load tests on facility cranes/

	General Scope Statement:

Remote System Applications (RSA) is responsible for two facilities at the INEEL: TRA-603 and CPP-1662.  Remote Systems provides equipment and services to many EM programs for regulatory compliance including: TMI, INTEC tank inspections, Pit-9 RD/RA, INTEC fuel storage, INTEC NWCF.  This service center will fund the operating activities required to keep the facilities and equipment operational as well as keep personnel qualified to operate the equipment located at the facilities .

	Work Scope Changes per Change Control (CCB) Action:

N/A




	Workscope Drivers (Program Execution Guidance (PEG), regulatory or statutory requirements, company initiative, etc.):

Equipment maintenance required by: DOE-STD-1090-99, DOE-ID Property Management Instructions Motor Vehicle and Equipment Management, 41-CFR-109-38 Motor Equipment Management, PRD-160 and MCP-2735

	Major Milestones/Performance Measures:

Nothing considered Major milestones.  Mostly items are re-occuring weekly or monthly charges for operating activites such as maintaining training qualifications and facility assessments.  Listed below are some measurable deliverables

Complete 4 facility assessments and all corrective actions - 9/04

Attend national committees to prepare nataional standard for Remote Systems and Glovebox equipment - 6/04

Nothing considered Major milestones.  Mostly items are re-occuring weekly or monthly charges for maintenance activites.  Listed below are several performance measures.Complete PM and RMTF-CRN-603-C1 crane - 01/04Complete Major PM on Model F manipulators - 02/04




	Specifically Excluded Work Scope:

Performance of customer jobs (direct funded work).

	Description of Distributions (If Applicable):

     


	Funding Authorization

($000)
	Routine:


	One-Time:

     
	Total:


	Technical Manager Signature: 

	Gross:
	$  269,278
	$       
	$  269,278
	

	Net:
	$  0
	$       
	$  0
	Date:       
	     

	Revision #:
	Revision Reference:
	Date:
	Authorized Change

Routine:
	Authorized Change

One-Time:
	Revised Authorization  

(Gross/Net)

	
	
	
	
	
	Gross:
	Net:

	1
	     
	     
	$       
	$       
	$       
	$       

	2
	     
	     
	$       
	$       
	$       
	$       


	3
	     
	     
	$       
	$       
	$       
	$       

	4
	     
	     
	$       
	$       
	$       
	$       



