Cost Performance Report - Work Breakdown Structure

Contractor: BBWI Contract Type/No: Project Name/No: Report Period:
Location: Idaho National Engineering & Environmental Laboratory ICP-INEEL 12/22/2003 1/25/2004
Current Period Cumulative to Date At Completion
Actual Actual
WBSJ[7] Work Package Title Budgeted Cost Cost Variance Budgeted Cost Cost Variance Latest
Work Package Work Work Work Work Work Work Revised
Scheduled Performed | Performed | Schedule Cost Scheduled Performed Performed | Schedule Cost Budgeted Estimate Variance
()] (2) (3) 4 (5) (6) () (8) 9) (10) a1 (12) (13) (14)
DIRECT
A.1.01 INTEC Clean / Close
PAM&O

A.1.01.00.00.03.WA INTEC Bin 1 (ICP) PAM&O Maintenance 181,849 161,382 328,644 -20,468 -167,262 648,941 632,383 1,423,034 -16,558 -790,651 2,224,579
A.1.01.00.00.03.WC INTEC Steam (Bin 2) 333,886 271,212 605,478 -62,673 -334,265 1,273,491 1,210,582 1,209,637 -62,909 945 4,291,441
A.1.01.00.00.03.WD INTEC Process Water (Bin 2) 76,710 66,139 64,935 -10,571 1,204 302,658 292,030 391,620 -10,627 -99,589 1,017,528
A.1.01.00.00.03.WE INTEC Raw Water (Bin 2) 68,203 36,187 47,374 -32,015 -11,187 269,092 236,121 158,182 -32,971 77,939 904,678
A.1.01.00.00.03.WF INTEC Fire Water System (Bin 2) 54,719 48,068 18,791 -6,651 29,277 194,967 191,199 207,669 -3,769 -16,471 624,505
A.1.01.00.00.03.WG INTEC Sewage (Bin 2) 53,724 42,758 23,868 -10,966 18,890 211,966 200,960 113,237 -11,006 87,723 712,624
A.1.01.00.00.03.WH INTEC Air (Bin 2) 61,382 65,135 32,969 3,753 32,166 242,179 245,889 163,136 3,709 82,752 814,201
A.1.01.00.00.03.WJ INTEC Electrical Distribution (Bin 2) 106,688 36,794 131,109 -69,894 -94,315 420,933 350,961 460,034 -69,972 -109,072] 1,415,167
A.1.01.00.00.03.WK INTEC Electrical Power (Bin 2) 248,783 248,783 206,063 0 42,720 981,567 981,567 719,760 0 261,807 3,300,000
A.1.01.00.00.03.WM INTEC LSS (Bin 2) 95,571 92,399 48,862 -3,172 43,537 305,473 347,315 201,430 41,841 145,885 1,008,733
A.1.01.00.00.03.WN INTEC Road and Grounds (Bin 2) 24,381 18,758 31,193 -5,623 -12,435 96,195 76,324 74,047 -19,872 2,277 323,406
A.1.01.00.00.03.WQ INTEC Custodial (Bin 2) 87,722 87,722 101,241 0 -13,518 346,106 346,106 346,190 0 -84 1,163,598
A.1.01.00.00.03.WR INTEC Inactive Buildings 9,127 0 0 -9,127 0 36,008 121,059 0 85,051 121,059 121,059
C.1.05.02.01.03.01 Steam 0 0 0 0 0 0 0 115 0 -115 0
C.1.05.02.01.04.01 Process Water 0 0 -510 0 510 0 0 0 0 0 0
C.1.05.02.01.05.03 Sewage System 0 0 -1,300 0 1,300 0 0 0 0 0 0
C.1.05.02.01.06.01  Air 0 0 -9,550 0 9,550 0 0 877 0 -877 0
C.1.05.02.01.12.01 Cathodic Protection 0 0 0 0 0 0 0 1,669 0 -1,669 0
C.1.05.02.01.14.01  Service Waste Operations & Maintenance 0 0 579 0 -579 0 0 4 0 -4 0
C.1.05.02.02.15.01  Building Maintenance 0 0 -73,762 0 73,762 0 0 19,423 0 -19,423 0
C.1.05.02.02.16.01 Life Safety 0 0 0 0 0 0 0 1,692 0 -1,692 0
C.1.05.02.02.17.02 Document Services 0 0 0 0 0 0 0 32 0 -32 0

PAM&O Subtotals 1,402,744 1,175,338 1,555,984 -227,407 -380,646 5,329,576 5,232,495 5,491,785 -97,081 -259,290] 17,921,517

PROJECT
A.1.01.00.00.04.M1 Maintenance and Project Management 95,183 95,121 85,710 -62 9,410 375,359 375,296 369,912 -62 5,384 1,264,083
A.1.01.00.00.04.W1 NWCF PMs 19,668 39,985 30,302 20,317 9,682 182,938 171,302 98,872 -11,636 72,429 368,697
A.1.01.00.00.04.W2 NWCF CMs 50,326 19,892 62,904 -30,434 -43,011 185,811 173,675 327,883 -12,137 -154,208| 654,802
A.1.01.00.00.04.W3 Waste PMs 6,821 6,435 31,637 -386 -25,202 32,116 31,544 110,471 -572 -78,927 111,995
A.1.01.00.00.04.W4 Waste CMs 42,171 12,979 47,389 -29,192 -34,410 147,254 183,158 275,347 35,904 -92,189 566,520
A.1.01.00.00.04.W5 Lab PMs and CMs 21,359 2,040 63,997 -19,319 -61,957 79,899 79,588 206,120 -311 -126,533| 283,028
A.1.01.00.00.04.W6 SNF PMs 13,155 6,211 43,347 -6,943 -37,136 57,250 50,263 135,872 -6,988 -85,610 199,695
A.1.01.00.00.04.W7 SNF CMs 157,580 71,022 95,630 -86,558 -24,608 574,442 486,656 294,698 -87,786 191,958 2,128,856
A.1.01.00.00.04.W8 TMI-2 & FSV PM and CM 4,427 1,961 1,360 -2,466 601 15,721 13,680 2,249 -2,042 11,430 56,973
A.1.01.00.00.04.W9 601 CMs & PMs 28,679 7,527 29,596 -21,152 -22,069 106,306 94,543 109,897 -11,762 -15,353 373,565
A.1.01.00.00.04.WA Tech Dev PM and CM incl 637 19,505 5,663 38,372 -13,842 -32,709 72,569 50,881 52,319 -21,688 -1,438 254,338
A.1.01.00.00.04.WC Maintenance Planning and Work Control 156,298 105,805 160,764 -50,493 -54,959 811,237 738,644 700,806 -72,593 37,838 2,672,914
A.1.01.00.00.04.WD Maintenance Training and Equipment 103,167 103,167 46,857 0 56,310 407,048 407,048 199,361 0 207,687 1,368,469
A.1.01.00.00.05.E2 Engineering Services-Maintenance Activities 154,410 147,469 62,378 -6,941 85,091 609,218 608,308 332,975 -910 275,333 2,048,174
A.1.01.00.00.06.W1 ES&H Core Radcon Support 0 0 25,047 0 -25,047 0 0 113,133 0 -113,133] 0
A.1.01.00.00.06.W2 ES&H Core Emergency Management 0 0 1,266 0 -1,266 0 0 5,153 0 -5,153] 0
A.1.01.00.00.06.W3 ES&H Core Safety (IS/FP/IH) 0 0 9,906 0 -9,906 0 0 40,097 0 -40,097 0
A.1.01.00.00.06.W4 ES&H Core Environmental Services 0 0 0 0 0 0 0 279 0 -279 0
A.1.01.00.00.06.W5 Quality Assurance Core Support 0 0 23,140 0 -23,140 0 0 99,274 0 -99,274 0
A.1.01.00.00.06.WB EM Support Experimental Facilities 0 0 0 0 0 0 0 3,232 0 -3,232, 0
A.1.01.00.03.11.M1  Control Account Management 9,816 9,816 7,611 0 2,205 38,730 38,730 34,452 0 4,278| 178,457
C.1.04.02.02.ME.02 666 Utilities & Physical Facility 0 0 0 0 0 0 0 55 0 -55) 0
C.1.04.02.02.ME.06 666 Water Treatment System 0 0 0 0 0 0 0 521 0 -521 0
C.1.04.02.02.ME.07 666 Cranes & Hoists 0 0 564 0 -564 0 0 921 0 -921 0
C.1.04.02.02.ME.10 666 Fuel Handling Tools 0 0 0 0 0 0 0 80 0 -80) 0
C.1.04.02.05.ME.03 General Stabilization 0 0 0 0 0 0 0 364 0 -364 0
C.1.04.02.06.ME.02 IFSF Structural & Mechanical 0 0 -1,033 0 1,033 0 0 3,143 0 -3,143 0
C.1.04.02.06.ME.03 IFSF Electrical & Instrumentation 0 0 0 0 0 0 0 9,604 0 -9,604 0
C.1.04.02.09.ME.01 CPP-651 Maintain Facilities 0 0 0 0 0 0 0 647 0 -647 0
C.1.04.02.12.01.06  Facility Maintenance 0 0 108 0 -108 0 0 1,140 0 -1,140 0
C.1.05.02.02.17.03  601/602/620/640 Corrective Maintenance 0 0 0 0 0 0 0 1,931 0 -1,931 0
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C.1.05.02.02.17.04 601/602/620/640 Preventive Maintenance & Califf 0 0 0 0 0 0 0 1,710 0 -1,710 0
C.1.05.02.02.17.05 Field Operations & Engineering Support 0 0 0 0 0 0 0 673 0 -673 0
C.1.06.01.01.B3.CM Liquid Waste Corrective Maintenance 0 0 0 0 0 0 0 8,717 0 -8,717 0
C.1.06.01.02.B3.CM NWCF Operations Corrective Maintenance 0 0 1,405 0 -1,405 0 0 1,405 0 -1,405 0
PROJECT Subtotals 882,565 635,093 868,259 -247,472 -233,166 3,695,898 3,503,316 3,543,315 -192,582 -40,000f 12,530,565
A.1.01 TOTALS 2,285,309 1,810,431 2,424,242 -474,879 -613,812 9,025,474 8,735,811 9,035,101 -289,663 -299,290] 30,452,082
A.1.02 TAN Clean / Close
PROJECT
A.1.02.00.00.03.01 TAN Maintenance 221,458 219,435 205,749 -2,023 13,685 873,754 874,688 665,739 934 208,950 2,972,985
C.1.04.02.03.TN.07 TAN Management 0 0 0 0 0 0 0 -4,949 0 4,949 0
C.1.04.02.03.TN.09 TAN S&M Project Management 0 0 0 0 0 0 0 8,512 0 -8,512 0
PROJECT Subtotals 221,458 219,435 205,749 -2,023 13,685 873,754 874,688 669,302 934 205,386 2,972,985
A.1.02 TOTALS 221,458 219,435 205,749 -2,023 13,685 873,754 874,688 669,302 934 205,386 2,972,985
A.1.03 RWMC Clean / Close
PAM&O
A.1.03.00.00.11.01  RWMC Bin 1 (ICP) PAM&O Maintenance 45,166 42,536 35,547 -2,630 6,990 178,200 171,942 164,154 -6,257 7,789 599,102
A.1.03.00.00.11.03 RWMC Custodial (ICP) 20,049 19,414 12,960 -635 6,454 79,102 76,325 51,467 -2,778 24,858 265,940
A.1.03.00.00.11.04 RWMC Roads & Grounds (ICP) 19,709 31,633 19,492 11,924 12,141 77,760 121,825 22,706 44,065 99,119 261,426
A.1.03.00.00.11.05 RWMC Fire Water (Protection) Dist. System 14,913 9,099 -41 -5,814 9,141 58,838 35,408 1,332 -23,430 34,076 197,812
A.1.03.00.00.11.06 RWMC Potable Water Dist. System 5,014 4,988 522 -26 4,465 19,781 19,751 5,100 -30 14,651 66,502
A.1.03.00.00.11.07 RWMC Sewage System 1,778 1,769 349 -9 1,420 7,015 7,004 512 -1 6,492 23,583
A.1.03.00.00.11.08 RWMC Propane Dist. System 3,377 3,359 6,587 -17 -3,228 13,322 13,302 23,274 -20 -9,972 44,789
A.1.03.00.00.11.09 RWMC Electricial Power Dist. System 1,814 1,805 -74 -9 1,880 7,159 7,148 1,884 -1 5,264 24,067
A.1.03.00.00.11.10 RWMC Life Safety Systems 11,907 14,057 8,472 2,150 5,585 46,980 55,123 38,929 8,143 16,194 157,945
A.1.03.00.00.11.11 RWMC Maintenance Services 20,666 33,443 2,622 12,777 30,820 81,536 101,699 13,141 20,163 88,558 274,121
C.1.02.01.02.11.02 RWMC Building Electric Power System 0 0 19 0 -19 0 0 0 0 0 0
C.1.02.01.02.11.03 RWMC Building Life Safety Systems 0 0 111 0 -1 0 0 0 0 0 0
C.1.02.01.02.11.06 RWMC Building Structural Systems 0 0 150 0 -150 0 0 0 0 0 0
C.1.02.01.02.11.07 RWMC Building HVAC System 0 0 17 0 -17 0 0 0 0 0 0
C.1.02.01.02.11.08 RWMC Building Radiological Instruments 0 0 -193 0 193 0 0 0 0 0 0
C.1.02.01.02.12.02 RWMC Electrical Power Distribution Systems 0 0 74 0 -74 0 0 0 0 0 0
C.1.02.01.02.12.03 RWMC Life Safety Systems Infrastructure 0 0 127 0 -127 0 0 -2 0 2 0
C.1.02.01.02.12.04 RWMC Fire Water (Protection) Distribution Syste 0 0 83 0 -83 0 0 0 0 0 0
C.1.02.01.02.12.05 RWMC Potable Water Distribution System 0 0 37 0 -37 0 0 0 0 0 0
C.1.02.01.02.12.07 RWMC Roads and Grounds 0 0 59 0 -59 0 0 -2 0 2 0
C.1.02.01.02.12.08 RWMC Propane Distribution System 0 0 15 0 -15 0 0 0 0 0 0
C.1.02.01.02.12.10 RWMC Landlord Maintenance Services 0 0 5,053 0 -5,053 0 0 2,689 0 -2,689 0
PAM&O Subtotals 144,392 162,102 91,989 17,711 70,113 569,692 609,528 325,184 39,836 284,344 1,915,289
PROJECT
A.1.03.00.00.04.05 RWMC Category Il Nuclear Facility Maintenance 11,832 3,565 129 -8,266 3,436 46,681 28,053 11,362 -18,628 16,691 156,941
C.1.01.10.03.02.02 QU 7-13/14 Operations 0 0 -408 0 408 0 0 98 0 -98| 0
PROJECT Subtotals 11,832 3,565 -279 -8,266 3,844 46,681 28,053 11,460 -18,628 16,593 156,941
A.1.03 TOTALS 156,223 165,668 91,710 9,444 73,957 616,373 637,580 336,643 21,207 300,937 2,072,230
A.1.04 Balance of INEEL Cleanup
PAM&O
A.1.04.00.04.DD.02 WROC PAMO Maintenance 10,044 10,258 12,245 215 -1,987 39,626 39,567 29,060 -59 10,507 133,223
A.1.04.00.04.EE.02 PBF PAMO Maintenance 11,601 10,860 3,637 =741 7,223 30,822 34,099 19,489 3,276 14,609 170,461
C.1.02.03.02.11.01  WROC Facility Maintenance - Bin 1 0 0 0 0 0 0 0 435 0 -435 0
PAM&O Subtotals 21,644 21,118 15,882 -526 5,236 70,449 73,666 48,985 3,217 24,681 303,684
PROJECT
A.1.04.00.04.CC.03 WAG 5 Surveillance and Monitoring 3,565 0 0 -3,565 0 12,491 12,491 0 0 12,491 12,491
A.1.04.00.04.DD.01 WROC RCRA Closures 4,360 4,932 0 572 4,932 17,201 17,261 0 60 17,261 41,099
A.1.04.00.04.EE.01 PBF Surveillance and Maintenance 116,552 94,601 84,601 -21,951 10,000 516,222 494,991 501,761 -21,231 -6,770 1,502,116
A.1.04.00.04.EE.03 PBF-S&M FY03 Carryover Workscope 0 0 8,012 0 -8,012 36,641 36,641 20,476 0 16,165 53,991
PROJECT Subtotals 124,477 99,533 92,613 -24,944 6,920 582,555 561,384 522,237 -21,170 39,147 1,609,696
A.1.04 TOTALS 146,121 120,651 108,495 -25,470 12,156 653,003 635,050 571,222 -17,953 63,828 1,913,381
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A.1.05 Eliminate MLLW
PROJECT
A.1.05.00.00.04.01 MLLW Storage/Maintenance-CPP 1617 1,849 1,962 6,002 113 -4,040 7,296 7,359 17,015 63 -9,657 24,528
A.1.05.00.00.07.MA Decon Facility Maintenance 18,707 18,707 30,418 0 -11,711 73,807 73,807 66,509 0 7,298 248,136
A.1.05.00.01.05.02 CPP 1619 Maintenance 1,868 1,868 0 0 1,868 7,372 7,372 3,431 0 3,941 24,785
PROJECT Subtotals 22,424 22,537 36,420 113 -13,883 88,474 88,537 86,955 63 1,582 297,449
A.1.05 TOTALS 22,424 22,537 36,420 113 -13,883 88,474 88,537 86,955 63 1,582 297,449
A.2 ICP - Work for Others
PROJECT
A.2.01.01.02.01.E1__ Facility & Equipment Preparations 15,734 74,144 57,829 58,410 16,315 238,284 243,777 275,973 5,493 -32,196 243,777
PROJECT Subtotals 15,734 74,144 57,829 58,410 16,315 238,284 243,777 275,973 5,493 -32,196 243,777
A.2 TOTALS 15,734 74,144 57,829 58,410 16,315 238,284 243,777 275,973 5,493 -32,196 243,777
ICP Totals
PAM&O Subtotals 1,568,780 1,358,559 1,663,855 -210,222 -305,297 5,969,717 5,915,689 5,865,954 -54,028 49,735 20,140,490
PROJECT Subtotals 1,278,489 1,054,307 1,260,591 -224,182 -206,284 5,525,646 5,299,755 5,109,242 -225,891 190,513] 17,811,412
ICP TOTALS 2,847,269 2,412,865 2,924,446 -434,404 -511,581 11,495,363 11,215,444 10,975,196 -279,919 240,248] 37,951,902
C.4.01 Nuclear Reactor Program
PROJECT
C.4.01.01.01.01.00 Base Ops Bin 2 Utilities 197,753 196,428 210,531 -1,324 -14,103 299,753 299,155 267,944 -598 31,211 1,749,999
C.4.01.01.01.01.01  Maintenance of Technical Safety Requirements 9,768 9,768 2,231 0 7,537 36,165 36,165 21,932 0 14,233 128,149
C.4.01.01.02.01.00 Loop Utility Costs Bin 2 78,699 78,699 19,205 0 59,494 129,894 129,894 18,155 0 111,740 558,471
C.4.01.01.02.01.04  Loop Corrective Maintenance 25,455 25,455 98,452 0 -72,998 100,430 100,430 316,548 0 -216,118| 342,183
C.4.01.01.02.01.05 Loop Preventive Maintenance 19,211 19,211 33,241 0 -14,030 75,797 75,797 171,206 0 -95,409 258,325
C.4.01.01.05.01.04  Operational Maintenance 186,917 186,917 163,024 0 23,893 658,070 658,070 585,218 0 72,853 2,313,889
C.4.01.01.05.01.07 Maintenance Planning and Scheduling 49,742 49,742 28,025 0 21,7117 196,256 196,256 119,993 0 76,263 671,240
C.4.01.01.05.03.02 ATR Plant Corrective Maintenance 136,625 136,625 127,082 0 9,543 490,524 490,524 561,221 0 -70,698 1,716,948
C.4.01.01.05.03.03 ATR Facility Support Corrective Maintenance 18,135 18,135 15,687 0 2,448 71,551 71,551 81,754 0 -10,203 243,456
C.4.01.01.05.03.04 ATR Plant Preventive Maintenance 85,769 85,769 66,703 0 19,067 304,542 304,542 273,486 0 31,056 1,075,450
C.4.01.01.05.03.05 ATR Facility Support Preventive Maintenance 16,619 16,619 9,462 0 7,156 65,568 65,568 47,755 0 17,813 223,213
C.4.01.01.05.03.08 ATR Preventive and Corrective Maintenance Bin 2,843 2,843 77 0 2,126 11,215 11,215 12,943 0 -1,729 38,025
C.4.01.01.05.08.01 TRA Custodial Services 670 625 628 & 679 Bin 2 15,877 15,877 18,694 0 -2,818 62,640 62,640 71,017 0 -8,377 212,293
C.4.01.01.05.08.02 ATR Facility Support Operational Maintenance 64,291 64,291 48,825 0 15,466 253,658 253,658 183,958 0 69,700 856,811
C.4.01.01.05.08.05 ATR Facility Support Planning and Scheduling 9,709 9,709 8,938 0 771 38,308 38,308 32,870 0 5,437 131,255
C.4.01.01.05.08.06 Maintenance Staffing 48,909 48,909 47,542 0 1,367 192,967 192,967 191,196 0 1,771 660,741
C.4.01.01.05.11.00 ATR Ops Facilities Bin 2 Utilities 40,542 40,607 53,425 65 -12,818 159,959 159,997 147,468 38 12,528 528,600
C.4.01.02.02.01.03 TRA Infrastructure Maintenance (Bin 2) 93,764 76,329 88,094 -17,435 -11,765 369,944 319,177 393,399 -50,767 -74,221 1,230,192
C.4.01.02.02.01.08 TRA Building Maint (Bin 1) 88,454 70,944 40,743 -17,510 30,201 361,350 263,340 162,180 -98,010 101,161 1,168,109
C.4.01.02.16.03.02 TRAHC Operational Expenses 682 678 0 -4 678 2,691 2,650 0 -40 2,650 9,138
C.4.01.02.16.03.03 TRAHC Program Equip Maint (Bin 3) 5,193 3,170 7,854 -2,023 -4,684 32,976 21,091 23,087 -11,886 -1,997 89,347
C.4.01.02.16.03.07  TRAHC Building Maint (Bin 1) 904 2,634 1,726 1,729 908 3,568 9,981 6,936 6,413 3,045 18,616
PROJECT Subtotals 1,195,860 1,159,359 1,090,201 -36,501 69,157 3,917,826 3,762,976 3,690,266 -154,849 72,710) 14,224,451
C.4.01 TOTALS 1,195,860 1,159,359 1,090,201 -36,501 69,157 3,917,826 3,762,976 3,690,266 -154,849 72,710] 14,224,451
C.4.02 SMC Program
PROJECT
C.4.02.01.01.AB.16 679 Manufacturing 0 0 0 0 0 0 0 15 0 -15) 0
C.4.02.01.01.AB.22 Engineering Support 0 0 34,571 0 -34,571 0 0 138,984 0 -138,984 0
C.4.02.01.01.AB.41 Radiation Control 0 0 1,401 0 -1,401 0 0 4,553 0 -4,553 0
C.4.02.01.01.AB.42 Occupational Safety & Health 0 0 1,173 0 -1,173 0 0 7,038 0 -7,038 0
C.4.02.01.01.AB.52 Quality Engineering & Assurance 0 0 7,022 0 -7,022 0 0 25,715 0 -25,715 0
C.4.02.01.01.AB.70 Maintenance MGT & Admin 39,099 39,099 41,175 0 -2,076 154,264 154,264 147,364 0 6,901 528,403
C.4.02.01.01.AB.71 BIN 1 Corrective Building/Structure 49,387 49,387 37,313 0 12,073 194,853 194,853 151,946 0 42,907 663,735
C.4.02.01.01.AB.72 BIN 1 Preventive Building/Structure 11,796 11,796 13,378 0 -1,581 46,543 46,543 104,334 0 -57,792 158,865
C.4.02.01.01.AB.73 BIN 1 Minor Building/Structure 12,995 12,995 8,994 0 4,001 51,272 51,272 40,742 0 10,530 175,113
C.4.02.01.01.AB.74 BIN 2 Corrective Infrastructure Services 3,653 3,653 2,788 0 864 14,412 14,412 10,146 0 4,266 48,812
C.4.02.01.01.AB.75 BIN 2 Preventive Infrastructure Services 8,113 8,113 7,553 0 560 32,008 32,008 40,605 0 -8,597 108,753
C.4.02.01.01.AB.76 BIN 2 Minor Infrastructure Services 35,967 35,967 1,755 0 34,212 141,906 141,906 8,611 0 133,296 487,949
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C.4.02.01.01.AB.77 BIN 3 Corrective Indefinite Quantities 226,958 226,958 237,915 0 -10,956 895,456 895,456 939,235 0 -43,780 3,054,895
C.4.02.01.01.AB.78 BIN 3 Preventive Indefinite Quantities 112,709 112,709 205,641 0 -92,932 444,688 444,688 571,671 0 -126,983] 1,516,622
C.4.02.01.01.AB.79 BIN 3 Minor Indefinite Quantities 32,831 32,831 24,463 0 8,368 129,532 129,532 72,807 0 56,726 442,377
C.4.02.01.01.AB.7A Supply Chain 63,518 63,518 62,903 0 615 250,609 250,609 242,822 0 7,787 853,449
C.4.02.01.02.DE.07 D/E Maintenance Management & Admin 17,746 17,746 11,698 0 6,048 70,016 70,016 110,699 0 -40,683 239,476
PROJECT Subtotals 614,771 614,771 699,743 0 -84,972 2,425,560 2,425,560 2,617,287 0 -191,727| 8,278,447
C.4.02 TOTALS 614,771 614,771 699,743 0 -84,972 2,425,560 2,425,560 2,617,287 0 -191,727| 8,278,447
C.1.05 Site-Wide Infrastructure Program
PAM&O
C.1.05.01.01.MT.01 Facility Inspections (Maintenance) 57,627 57,627 1,636 0 55,991 227,361 227,361 89,607 0 137,754 778,506
C.1.05.01.01.MT.02 UST Monitoring/Tank Tightness Testing (Mainten| 3,772 3,772 314 0 3,458 14,882 14,882 6,423 0 8,458 51,420
C.1.05.01.01.MT.03 Site Wide Surface/Subsurface Locates (Mainteng 7,244 7,244 4,695 0 2,548 28,581 28,581 33,108 0 -4,527 97,103
C.1.05.01.01.MT.04 Inactive/Legacy Facilities (S&M) (Maintenance) 15,364 17,607 1,855 2,243 15,752 102,318 119,139 19,409 16,821 99,730 286,258
C.1.05.01.01.MT.05 Site Wide Roads and Grounds (Maintenance) 90,779 93,102 152,092 2,323 -58,990 404,040 394,476 441,327 -9,564 -46,851 1,578,839
C.1.05.01.01.MT.06 CFA Roads and Grounds (Maintenance) 29,518 28,945 6,369 -573 22,576 110,363 108,805 39,214 -1,5659 69,590 480,065
C.1.05.01.01.MT.PM Maintenance Services Program Management 4,020 4,020 3,335 0 685 15,858 15,858 12,021 0 3,836 54,219
C.1.05.01.01.RG.03 Railroad Maintenance & Inspections 0 0 -57 0 57 18,803 18,803 1,636 0 17,167 18,803
C.1.05.01.01.RG.04 Site Wide Snow Removal 0 0 553 0 -553 14,158 14,158 3,922 0 10,236 14,158
PAM&O Subtotals 208,323 212,316 170,792 3,994 41,524 936,364 942,062 646,667 5,698 295,395 3,359,370
PROJECT
C.1.05.14.01.01.03  Proforce Training 24,927 24,927 18,551 0 6,376 94,184 94,184 125,522 0 -31,338 304,152
C.1.05.14.01.02.02 Security Systems - INEEL 63,867 63,867 1,816 0 62,050 251,983 251,983 8,616 0 243,367 863,832
C.1.05.14.01.02.03 Security Systems - INTEC 42,266 42,266 3,674 0 38,593 166,761 166,761 25,821 0 140,940 600,881
C.1.05.14.01.02.04  Security Systems - ESH&Q 5,964 5,964 1,076 0 4,888 23,529 23,529 3,045 0 20,484 82,072
PROJECT Subtotals 137,024 137,024 25,117 0 111,907 536,457 536,457 163,004 0 373,453 1,850,938
C.1.05 TOTALS 345,346 349,340 195,909 3,994 153,431 1,472,821 1,478,519 809,671 5,698 668,848 5,210,308
TOTAL DIRECT
PAM&O Subtotals 1,777,103 1,670,875 1,834,648 -206,228 -263,773 6,906,081 6,857,751 6,512,621 -48,330 345,130] 23,499,860
PROJECT Subtotals 3,226,144 2,965,460 3,075,653 -260,684 -110,193] 12,405,488 12,024,748 11,579,800 -380,740 444,949] 42,165,248
DIRECT TOTALS 5,003,247 4,536,335 4,910,300 -466,912 -373,965] 19,311,569 18,882,499 18,092,420 -429,070 790,079] 65,665,108
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Cost Performance Report - Work Breakdown Structure

Contractor: BBWI Contract Type/No: Project Name/No: Report Period:
Location: Idaho National Engineering & Environmental Laboratory ICP-INEEL 12/22/2003 1/25/2004
Current Period Cumulative to Date At Completion
Actual Actual
WBSJ[7] Work Package Title Budgeted Cost Cost Variance Budgeted Cost Cost Variance Latest
Work Package Work Work Work Work Work Work Revised
Scheduled Performed | Performed | Schedule Cost Scheduled Performed Performed | Schedule Cost Budgeted Estimate Variance
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
INDIRECT (Gross)
C.5.02 PAM&O Org Management*
PAM&O
C.5.02.01.03.08.01 Physical Assets M & O 320,599 320,599 268,682 0 51,917 1,125,620 1,125,620 1,016,376 0 109,244 3,630,601 *
C.5.02.01.03.08.02 Site Wide Infrastructure and Facility Planning 0 0 -620 0 620 0 0 876 0 -876 0
C.5.02.01.03.2Z.ZZ Suspense Account 0 0 3,526 0 -3,526 0 0 25,040 0 -25,040 0
PAM&O Subtotals 320,599 320,599 271,588 0 49,011 1,125,620 1,125,620 1,042,291 0 83,328 3,630,601
C.5.02 TOTALS 320,599 320,599 271,588 0 49,011 1,125,620 1,125,620 1,042,291 0 83,328 3,630,601
C.5.03 G&A - Maintenance
PAM&O
C.5.03.01.48.01.01  Site Wide Asbestos Program 12,504 12,504 7,192 0 5,313 49,334 49,334 33,082 0 16,252 167,826
C.5.03.01.52.01.01  EBR 1 Janitorial Services 2,528 2,528 0 0 2,528 9,975 9,975 0 0 9,975 35,448
C.5.03.01.52.01.03 EBR 1 Preventative Maintenance 10,489 10,453 2,488 -36 7,965 41,384 41,343 6,640 -4 34,703, 141,101
PAM&O Subtotals 25,521 25,486 9,680 -36 15,806 100,694 100,653 39,722 -4 60,931 344,375
C.5.03 TOTALS 25,521 25,486 9,680 -36 15,806 100,694 100,653 39,722 -41 60,931 344,375
C.5.04 Facility Service Center - Operations & Maintenance
PAM&O
C.5.04.01.03.01.01  INEEL Landfill - Operations & Maint 99,896 82,326 73,460 -17,569 8,866 525,482 488,160 337,545 -37,322 150,615 1,470,872
C.5.04.01.04.01.02 LSS - INEEL Common 55,563 55,563 44,366 0 11,197 219,222 219,222 234,902 0 -15,680 750,848
C.5.04.01.04.01.03 LSS-CFA 41,157 41,157 30,148 0 11,008 162,383 162,383 137,209 0 25,174 554,990
C.5.04.01.04.01.04 LSS-TRA 16,588 16,588 14,444 0 2,144 65,447 65,447 64,714 0 733 223,996
C.5.04.01.04.01.05 LSS - NRF Fire/EVAC 0 0 750 0 -750 0 0 3,096 0 -3,096 0
C.5.04.01.04.01.07 LSS TAN 5,850 5,850 12,132 0 -6,282 23,080 23,080 51,807 0 -28,727 79,001
C.5.04.01.04.01.09 LSS Idaho Falls 16,589 16,589 7,610 0 8,978 65,450 65,450 44,041 0 21,409 223,858
C.5.04.01.04.01.10 LSS PBF Fire/EVAC 0 0 -1,360 0 1,360 0 0 19 0 -19) 0
C.5.04.01.04.01.11 LSS -WROC 6,899 6,899 9,126 0 -2,227 27,221 27,221 18,636 0 8,584 93,077
C.5.04.01.04.01.ZZ Suspense Account 0 0 0 0 0 0 0 0 0 0 0
C.5.04.01.05.01.01 CFA Cafeteria 18,372 18,372 19,819 0 -1,447 72,484 72,484 88,086 0 -15,602 245,814
C.5.04.01.05.01.02 SMC Cafeteria 9,961 9,961 10,567 0 -607 39,299 39,299 44,579 0 -5,279 133,270
C.5.04.01.05.01.03 INTEC Cafeteria 14,770 14,770 15,784 0 -1,014 58,274 58,274 66,312 0 -8,037 197,613
C.5.04.01.05.01.04 TRA Cafeteria 10,616 10,616 11,093 0 -478 41,884 41,884 46,774 0 -4,890 142,031
C.5.04.01.05.01.05 Common Cost for Cafeteria 44,664 44,664 59,327 0 -14,663 176,221 176,221 225,309 0 -49,089 594,444
C.5.04.01.09.01.01  Bus Maintenance and Repair 181,352 181,352 43,595 0 137,757 715,519 715,519 244,049 0 471,470 2,414,404
C.5.04.01.09.01.02 Bus Maintenance - Active Fleet 0 0 145,834 0 -145,834 0 0 537,379 0 -537,379 0
C.5.04.01.09.01.03 School Bus Evac 0 0 598 0 -598 0 0 7,946 0 -7,946 0
C.5.04.01.09.01.04 ERO Command & Communications 0 0 0 0 0 0 0 651 0 -651 0
C.5.04.01.09.02.01 Bus Operations 571,504 571,504 605,492 0 -33,988 2,254,852 2,254,852 2,307,306 0 -52,453 7,620,237
C.5.04.01.12.01.01  Transmission and Distribution 35,597 35,943 62,419 346 -26,476 230,328 230,105 235,963 -223 -5,859 1,109,869
C.5.04.01.12.01.02 Substation 109,771 109,205 100,258 -566 8,948 433,100 432,453 377,273 -647 55,180 1,484,364
C.5.04.01.12.01.03 Power Management Operations and Administrati 85,611 82,898 86,163 -2,713 -3,265 337,774 334,998 266,591 -2,776 68,407 1,153,321
C.5.04.01.12.01.04 Power Management Distributions 0 0 0 0 0 0 0 0 0 0 0
C.5.04.01.12.02.01  Common Support Power 136,280 136,280 122,054 0 14,226 433,955 433,955 440,698 0 -6,743 1,327,344
C.5.04.01.14.01.01  IF Custodial 96,989 96,989 58,205 0 38,784 395,554 395,554 299,048 0 96,506 1,299,820
C.5.04.01.14.01.02 IF Bin 1 Maintenance 35,247 35,247 42,099 0 -6,852 139,064 139,064 280,132 0 -141,068| 472,715
C.5.04.01.14.01.03 IF Leases 506,115 506,115 455,079 0 51,037 1,989,136 1,989,136 1,971,238 0 17,898 5,860,920
C.5.04.01.14.01.06 IF Utilities 134,836 134,836 140,443 0 -5,606 531,992 531,992 571,088 0 -39,096 1,832,290
C.5.04.01.14.01.07 IF Roads & Grounds 16,946 16,951 20,276 4 -3,325 66,862 65,702 66,131 -1,160 -429 274,277
C.5.04.01.14.01.08 IF Maintenance Reserve 0 0 -19,332 0 19,332 0 0 3,696 0 -3,696 0
C.5.04.01.14.01.ZZ Suspense Account 0 0 0 0 0 0 0 202 0 -202 0
C.5.04.01.16.01.02 TAN Bin 1 Maintenance 21,729 31,624 16,582 9,895 15,042 85,730 85,640 101,933 -90 -16,293 290,598
C.5.04.01.16.01.03 TAN Utility Ops & Maintenance 93,370 92,888 128,585 -482 -35,697 368,386 367,836 350,906 -550 16,929 1,249,298
C.5.04.01.16.01.04 TAN Custodial 12,582 12,582 15,020 0 -2,438 49,642 49,642 49,898 0 -256 168,274
C.5.04.01.16.01.05 TAN Roads & Grounds 9,193 9,193 5,650 0 3,542 35,662 35,665 8,107 3 27,559 76,962
C.5.04.01.16.01.ZZ Suspense Account 0 0 1,675 0 -1,675 0 0 9,225 0 -9,225 0
C.5.04.01.17.01.01  TRA Bin 1 Maintenance 11,215 10,149 24,892 -1,066 -14,743 58,057 50,920 65,357 -7,137 -14,437 169,033
C.5.04.01.17.01.02 TRA Maintenance Support 3,334 3,334 8,303 0 -4,969 13,155 13,155 65,510 0 -52,355 44,737
C.5.04.01.17.01.03 TRA Facility Support 0 0 1,020 0 -1,020 0 0 1,295 0 -1,295 0
C.5.04.01.17.01.04 TRA Custodial 16,417 16,417 17,663 0 -1,247 64,771 64,771 80,778 0 -16,007 219,534
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Cost Performance Report - Work Breakdown Structure

Contractor: BBWI Contract Type/No: Project Name/No: Report Period:
Location: Idaho National Engineering & Environmental Laboratory ICP-INEEL 12/22/2003 1/25/2004
Current Period Cumulative to Date At Completion
Actual Actual
WBSJ[7] Work Package Title Budgeted Cost Cost Variance Budgeted Cost Cost Variance Latest
Work Package Work Work Work Work Work Work Revised
Scheduled Performed | Performed | Schedule Cost Scheduled Performed Performed | Schedule Cost Budgeted Estimate Variance
()] 2) (3) 4 (5) (6) () (8) C)] (10) a1 (12) (13) (14)
C.5.04.01.17.01.05 TRA Roads & Grounds 15,140 15,148 16,413 8 -1,266 68,827 68,842 44,028 14 24,813 196,375
C.5.04.01.17.01.ZZ Suspense Account 0 0 1,201 0 -1,201 0 0 14,698 0 -14,698 0
C.5.04.01.18.01.01  CFA Custodial 57,211 57,211 54,920 0 2,292 225,725 225,725 211,604 0 14,122 802,965
C.5.04.01.18.01.03 CFA Facilities Preventative Maintenance 14,053 16,839 140,583 2,786 -123,745 51,761 54,337 499,079 2,577 -444,741 184,375
C.5.04.01.18.01.04 CFA Facilities Corrective Maintenance 75,359 75,359 63,964 0 11,395 297,326 297,326 306,915 0 -9,589 1,014,422
C.5.04.01.18.01.05 CFA Utility Ops & Maintenance 188,338 187,366 158,223 -972 29,143 743,081 741,971 559,635 -1,110 182,336 2,527,127
C.5.04.01.18.2Z.ZZ Suspense Account 0 0 5,799 0 -5,799 0 0 7,978 0 -7,978 0
C.5.04.01.19.01.01  PBF Bin 1 Maintenance 33,853 33,853 17,434 0 16,418 133,565 133,565 84,254 0 49,310 454,534
C.5.04.01.19.01.02 PBF/WROC Custodial 5,001 5,001 4,182 0 819 19,729 19,729 24,371 0 -4,642 70,089
C.5.04.01.19.01.03 PBF/WROC Utilities 12,082 12,019 18,118 -62 -6,099 47,668 47,596 39,711 -71 7,885 162,728
C.5.04.01.19.01.04 PBF/WROC Roads & Grounds 9,062 9,064 496 1 8,567 35,263 35,268 1,431 5 33,837 69,436
C.5.04.01.19.01.ZZ Suspense Account 0 0 0 0 0 0 0 1,970 0 -1,970 0
C.5.04.01.20.01.01 Maintenance Systems Applications & Performand 79,984 78,279 74,284 -1,705 3,995 325,515 308,848 303,533 -16,667 5,315 1,124,553
C.5.04.01.20.01.03 Centralized Call Center 0 0 0 0 0 0 0 -260 0 260 0
C.5.04.01.20.01.04 Planning & Controls 42,308 42,308 55,960 0 -13,652 166,926 166,926 300,356 0 -133,431 679,392
C.5.04.01.20.01.05 Technical Support 32,787 32,787 36,057 0 -3,270 129,362 129,362 94,342 0 35,020 459,213
C.5.04.01.20.01.06 Material Control 16,675 16,675 15,768 0 906 65,789 65,789 63,658 0 2,131 224,554
C.5.04.01.20.01.07 Work Coordination 39,139 39,139 40,782 0 -1,643 154,423 154,423 128,854 0 25,569 530,372
C.5.04.01.20.01.08 SME Support 35,296 35,296 22,038 0 13,258 139,259 139,259 67,715 0 71,544 477,103
C.5.04.01.20.2Z.ZZ Suspense Account 0 0 509 0 -509 0 0 4,553 0 -4,553 0
C.5.04.01.26.01.ZZ Suspense Account 0 0 -803 0 803 0 0 0 0 0 0
PAM&O Subtotals 3,075,298 3,063,203 3,115,769 -12,095 -52,566] 12,284,203 12,219,048 12,463,853 -65,155 -244,805] 40,755,049
C.5.04 TOTALS 3,075,298 3,063,203 3,115,769 -12,095 -52,566] 12,284,203 12,219,048 12,463,853 -65,155 -244,805] 40,755,049
C.5.05 Service Center Operations & Maintenance
PAM&O
C.5.05.01.06.01.01 Transporation Information System (TIMS) -569 -569 0 0 -569 -2,247 -2,247 0 0 -2,247 0
C.5.05.01.16.01.01  Manufacturing Shop Operations 21,042 21,042 26,557 0 -5,515 83,021 83,021 116,177 0 -33,156 283,462
C.5.05.01.16.01.ZZ Suspense Account 0 0 0 0 0 0 0 64 0 -64 0
C.5.05.01.20.01.01  Vehicle Maintenance & Repair 172,695 172,695 214,319 0 -41,624 681,362 681,362 745,764 0 -64,401 2,304,838
C.5.05.01.21.01.01  Construction Equipment Maintenance & Repair 117,391 117,391 117,695 0 -304 463,162 463,162 552,822 0 -89,661 1,569,941
C.5.05.01.22.01.01  Heavy Truck Maintenance & Repair 53,955 53,955 77,863 0 -23,908 212,877 212,877 239,033 0 -26,156 720,576
PAM&O Subtotals 364,513 364,513 436,434 0 -71,921 1,438,175 1,438,175 1,653,860 0 -215,685) 4,878,818
C.5.05 TOTALS 364,513 364,513 436,434 0 -71,921 1,438,175 1,438,175 1,653,860 0 -215,685| 4,878,818
TOTAL INDIRECT (GROSS)
PAM&O Subtotals 3,785,932 3,773,801 3,833,471 -12,131 -59,669] 14,948,692 14,883,496 15,199,727 -65,196 -316,231] 49,608,843
PROJECT Subtotals
INDIRECT TOTALS 3,785,932 3,773,801 3,833,471 -12,131 -59,669] 14,948,692 14,883,496 15,199,727 -65,196 -316,231] 49,608,843
GRAND TOTALS (DIRECT & INDIRECT)
PAM&O Subtotals 5,563,035 5,344,676 5,668,118 -218,359 -323,442] 21,854,773 21,741,247 21,712,348 -113,527 28,899] 73,108,703
PROJECT Subtotals 3,226,144 2,965,460 3,075,653 -260,684 -110,193] 12,405,488 12,024,748 11,579,800 -380,740 444,949] 42,165,248
GRAND TOTALS 8,789,179 8,310,136 8,743,771 -479,042 -433,634] 34,260,262 33,765,995 33,292,147 -494,267 473,848] 115,273,951
* Includes Organization Management not in the PAM&O baseline.
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