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The contract is modified to incorporate the new FY04 challenge work scope and FYO05 contract extension
Performance Based Incentives (PBls) contained at Section J, Attachment L. - Performance Evaluation
Management Plan. To fully integrate the new PBls, other contract clauses/provisions are modified as
follows:

1. Section B, Clause B.3(c), ESTIMATED COST AND AVAILABLE FEE, is revised as follows:

(@) The estimated cost and total available fee pool will be established by the Government in
accordance with DEAR 970.1504-1-1 and set forth in a modification to this provision.

(b) The estimated cost of the specified contract periods, is set forth below:

CONTRACT PERIOD ESTIMATED COST
October 1, 2001 through

September 30, 2002 $685,000,000
October 1, 2002 through

September 30, 2003 $710,000,000
October 1, 2003 through

September 30, 2004 $753,000,000
October 1, 2004, through $230,000,000

January 31, 2005

(c) The EM/RW Base Program New Budget Authority (BA) to be provided to the Contractor is set

forth below:
EM BASE
PERIOD PROGRAM FUNDING
October 1, 2001 through September 30, 2002 $405,000,000
October 1, 2002 through September 30, 2003 $407,827,000
October 1, 2003 through September 30, 2004 $385,000,000
October 1, 2004 through January 31, 2005 $140,000,000

DOE commits to EM/RW base programming funding of $407.827M, $385M, and $140M for
Fiscal Years FY03, FY04 and FYO05, respectively. Additionally, DOE commits that the
allocation between fund sources will be sufficient to ensure funds are available to allow
execution of all workscope covered by the approved EM Detailed Work Plan (DWP), dated
October 15, 2003. Should the level of funding, or allocation restrictions negatively impact
BBWI's ability to complete the agreed upon EM DWP and this impact can be clearly
demonstrated by BBWI with advance notice to DOE, DOE agrees to renegotiate affected
elements of the PEMP and/or EM DWP, as appropriate.

(d) The total available fee for the specified contract periods is set forth in B.4 below.

(e) Except as required by law or the terms of the contract, the contractor has authority and discretion
to transfer available funds among PBSs to complete all PEMP measures in addition to DWP
approved and funded scope. (The EM DWP is defined as the performance baseline component
and the unfunded stretch component.) Notification of such transfers must be made to NE-ID by
the 15th of each month. Transfers are limited to activities within the individual EM control levels
and must be consistent with contract requirements. The contractor will provide monthly reports to
NE-ID identifying available funding, costs, outstanding commitments and EAC by EM control level
and PBS.
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The Contractor has the authority to reduce/eliminate non-mission critical and/or non-regulator
required EM DWP activities, and allocate funds accordingly, without prior NE-ID approval,
provided that the change is documented by BCP and concurrent notice of the change and the
BCP are provided to NE-ID. BBWI must notify an NE-ID COR and CO of deleted work scope and
obtain an initial NE-ID evaluation of the proposed deletion. An NE-ID CO will notify BBWI within
three (3) working days if they take exception to the BCP Work scope not included in the approved
DWP, and is externally driven must be submitted for approval to NE-ID via the BCP process
before funds will be authorized.

Open BCPs, provided to NE-ID prior to March 1, 2004, and approved by NE-ID, are considered
part of this agreement and do not require additional ID-Management Reserve to implement. The
BCPs are as follows: INTEC 04-011 Japan Fuel Receipt Credit, RW 04-012 WMF-602 Transfer
to BNFL, Inc., ML 04-008 Stormwater Workscope Modifications, ML 04-004 Change Due Date for
Update/Revision to Volume I, Section A, ML 04-007 Disposition Evidenciary Materials, INTEC 04-
052 Delete Scope for NSNFP Stand Canister & Weld Development, INTEC 04-061 Upgrade
Egress for CPP-651, and INTEC 04-066 Upgrade Fort St. Vrain Radio Communication.

2. Section B, Clause B.4, TOTAL AVAILABLE FEE, Table B.4.1, and Table B.4.2 are revised as

follows:

Fees delineated in Table B.4.1 were established in accordance with DEAR 970.1504-1-1 and in
accordance with Section 1.49 clause entitled DEAR 970.5204-54 TOTAL AVAILABLE FEE: BASE
FEE AMOUNT AND PERFORMANCE FEE AMOUNT.

In the event the parties fail to agree on the amount of total available fee or any appropriate
adjustments thereto under the aforementioned circumstances, the Contracting Officer may make a
unilateral decision on the total available fee, subject to appeal under the clause of the contract
entitled Disputes.

Total available fee for the contract is as follows:

Table B.4.1
Fiscal Year(s) Government Fee Discount | Total Available Fre
Specified Maximum Factor
Total Available Fee* (B) - [(B) X{C)] = (D)
(A) (B) (€) (D)
Basic | FY 2000 (Oct-Mar) $10,000,000 5.0% $9,500,000
Contract | FY 2000 (Apr-Sep) $18,055,400 5.0% $17,155,400
Period |FY 2001 $35,910,000 5.0% $34,200,000
FY 2002 $33,625,947 5.0% $31,944,650
FY 2003 — 2004 $82,111,947 5.0% $78,006,350
EM FY 2004 - 2005 $19,994,000
Challenge
Option | EM FY 2005 $7,006,000
Period |Lab FY 2005 TBD

Allocation between award fee and incentive fee shall be separately negotiated (or determined unilaterally by
the Contracting Officer if good faith negotiations do not result in an agreement).
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Table B.4.2
Line No. Description Total FY 2003 - 2004
Available Fee Calculations:
A EM PBI Total $50,966,350
B Other PBI Total $27,040,000
C Maximum Negotiated Total Available Fee $78,006,350
Table B.4.3
Line No. Description Total FY 2004 - 2005
Available Fee Calculations:
A EM PBI Total $27,000,000
B Other PBI Total $TBD
C Maximum Negotiated Total Available Fee $TBD

The Contractor may earn and receive payment of fee for work scope that is completed and accepted by the
government prior to September 30, 2004.

3. Section C, paragraph C.2(a)(5) is deleted as follows:

4. Section H, Clause H.35, MULTI-YEAR FEE, is deleted in its entirety and replaced as follows:

(a) In order to employ multi-year Performance Objectives, a multi-year fee amount has been

established.

The intent of the parties is that the entire amount of the fee wiil be allocated and

made available to the Contractor to earn by January 31, 2005.

(b) Fee that is unearned by the Contractor as a result of Government cancellation or modification to a
Performance Objective or impacted by events outside the control of the contractor will be
allocated to an alternative Performance Objective or Objectives. Factors outside the control of the
Contractor include the following:

M

2
3
4
5

—~ o~ —

Failure of the Government to meet listed assumptions or government-furnished
property, information, or services as scheduled;

Strikes as previously discussed and coordinated with DOE;

Acts of God or public enemies;

Unusually severe weather floods, or emergencies

Delays by subcontractors that are unforeseen and beyond the contro! of the
subcontractor as described in (3) and (4) above.

(c) A minimum of two alternative Performance Objectives will be identified by the Contractor for
allocation of fee within 10 working days of notification to DOE that the factors in this clause have




(e)
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impacted the Contractor’s ability to earn fee. The original notification must be within 30 calendar
days of the date of impact. Upon DOE agreement that contractor performance has been
impacted, the Government shall assign the unearned fee within 21 working days of receipt of
alternative work scopes from the Contractor.

If a Performance Objective is not completed as a result of any event listed above, the fee
assigned to the Performance Objective will be considered earned commensurate with the percent
complete for that Performance Objective. The Government and Contractor agree that the percent
complete will not be solely based on the earned value, however earned value will be the initial
basis for fee evaluation. Earned value will be derived from the most recent agreed to report of
the Contractor's completion status as outlined in the ICP monthly Project Review and supporting
documentation.

If the EM/RW base programming funding is changed plus or minus 5%, the Government and the
contractor will conduct negotiations to appropriately adjust the total available fee pool.

If cost increases for power, medical benefits and/or pension plan contribution exceed what should
be reasonably anticipated, 12% for medical benefits; $11M for power costs for FY 2003 and
FY2004, and $3.67M for FY 2005; $14M annual pension plan contribution for FY2003 and
FY2004, and $4.67M for FY2005, the government and contractor will enter into good faith
negotiations to eliminate lower priority work scope requirements.

Fee allocated to PBIs which is unearned due to nonconformance with established PBI objectives
shall be forfeited in its entirety and cannot be reallocated to other PBI objectives.

The Government's decision, if made unilaterally, with regard to fee pool adjustments is subject to
the Disputes clause of the contract.

Effective October 1, 2001, through September 30, 2004, for purposes of clause 1.66 (DEAR
970.5215-3 Conditional Payment of Fee, Profit, or Incentives - Alternate 1 (DEC 2000) of this
contract, the “evaluation period” shall be deemed to be 6 months in duration, and notwithstanding
the terms of clause 1.66, the maximum amount of fee reduction per “evaluation period” shall be
1/4 of the total fee (after fee discount) for the 2-year period.

For purposes of clause 1.66 (DEAR 970.5215-3 Conditional Payment of Fee, Profit, or Incentives -
Alternate 1 (DEC 2000), October 1, 2004, through January 31, 2005, shall be a stand-alone
“evaluation period”, and notwithstanding the terms of clause 1.66, the maximum amount of fee
reduction for this evaluation period shall be the total earned and paid fee in FY 2005.

The contractor shall use its best efforts to achieve the EM work scope specifically covered by fee-
bearing performance based incentives (PBI). Notwithstanding subsections (c) and (d) of Clause
1.66 of this contract, the exclusive penalty for not completing an EM PBI shall be limited to the
unearned fee associated with that individual incentive provided best efforts have been used. The
Contracting Officer may apply subsections (a) and (b) of Clause 1.66.

Section H, Clause H.36 Community and Economic Development Contributions is revised as
follows:

Up to $8 million per year in corporate funded research and development (CFRD) will be conducted at
the INEEL with the anticipation that this will increase employment at the lab, enhance lab capabilities,
attract other research dollars, and function as seed money for other technology spinoffs. The
minimum investment will be no less than $1.5 million per year. Contributions above the minimum are:
based on a percentage of net fee.

Investing in INEEL R&D. BBW!I commits to invest at least 20% of net fee annually in lab activities that
align with technologies that are compatible with corporate product lines and services, with a minimum
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of $1.5 million annually. BBWI investment in R&D will be 20% of net fee until they earn up to 80% of
the available fee. When between 80 and 90% of the available fee is earned, BBWI will invest 40% o
this increment. When over 90% is earned, BBW!I will invest 60% of this increment.

The provisions of this clause do not apply in FY05.

Section |, Clause 1.47 DEAR 970.5204-45 Termination (October 1995) is revised as follows:

(a) This contract shall continue until January 31, 2005, unless sooner terminated in accordance with
the provisions which follow:

(1

(@)

The performance of work under this contract may be terminated by the Government in
whole, or from time to time in part, (i) whenever the contractor shall default in
performance, and shall fail to cure the fault or failure within such period as the contracting
officer may allow after receipt from the contracting officer of a notice specifying the fault
or failure, or (ii) whenever, for any reason, the contracting officer shall determine any
such termination is for the best interest of the Government. Termination of the work
hereunder shall be effected by delivery of a notice of termination specifying whether
termination is for default of the contractor or for the convenience of the Government, the
extent to which performance of work under the contract shall be terminated, and the date:
upon which such termination shall become effective. Any such termination shall be
without prejudice to any claim which either party may have against the other. If, after
notice of termination under the provisions of paragraph (a)(1)(i) of this section, it is
determined for any reason that the contractor was not in default, such notice of default
shall be deemed to have been issued pursuant to paragraph (a)(1)(ii) of this section, and
the rights and obligations of the parties hereto shall in such event be governed
accordingly.

Upon receipt of notice of termination, in accordance with (1) above, the contractor shall,
to the extent directed in writing by the contracting officer, discontinue the terminated worl
and the placing of orders for materials, facilities, supplies, and services in connection
therewith, and shall proceed, if, and to the extent required by the contracting officer, to
cancel promptly and settle with the approval of the contracting officer, existing orders,
subcontracts, and commitments insofar as such orders, subcontracts, and commitments
pertain to this contract.

Upon the termination of this contract, full and complete settlement of all claims of the contractor
and of DOE arising out of this contract shall be made as follows:

(M

(2)

The Government shall have the right in its discretion to assume sole responsibility for anv
or all obligations, commitments, and claims that the contractor may have undertaken or
incurred, the cost of which are allowable in accordance with the provisions of this
contract; and the contractor shall, as a condition of receiving the payments mentioned in
this article, execute and deliver all such papers and; take all such steps as the
contracting officer may require for the purpose of fully vesting in the Government any
rights and benefits the contractor may have under or in connection with such obligations,
commitments, or claims.

The Government shall treat as allowable costs all expenditures made in accordance with
and allowable under the clause entitled "Allowable Costs and Fixed Fee," not previously
so allowed or otherwise credited for work performed prior to the effective date of
termination, together with expenditures as may be incurred for a reasonable time
thereafter with the approval of, or as directed by, the contracting officer.
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(4)

(6)

Contract No. DE-AC07-ID13727
Modification No. M0¢6
Page 7 of 8

The Government shall treat as allowable costs, to the extent not included in paragraph
(b)(2) of this section, the costs of settling and paying claims arising out of the termination
of work under orders, subcontracts, and commitments as provided in paragraph (a)(2) of
this section.

The Government shall treat as allowable costs the reasonable costs of settlement,
including accounting, legal, clerical, and other expenses reasonably necessary for the
preparation of settlement claims and supporting data with respect to the termination of
the contract and for the termination and settiement of orders and subcontracts there
under, together with such further expenditures made by the contractor after the date of
termination for the protection or disposition of Government property as are approved or
required by the contracting officer; provided, however, that if the termination is for default
of the contractor, there shall not be included any amount for preparation of the
contractor's settlement proposal.

If performance of work under this contract is terminated in whole by the Government, the:
fixed fee of the contractor shall be prorated to and including the effective date of such
termination. In addition, if the termination is for the convenience of the Government, the
contractor shall be paid a fixed fee in an amount to be agreed upon as compensation for
its services in closing out the work under this contract after the effective date of such
termination. The additional fixed fee is to be negotiated as soon as practicable after
service of notice of termination, shall take into account the estimate of the cost of the
services and managerial effort to be rendered under this clause after the effective date c¢f
termination, and shall be provided for in a supplement or amendment to this contract prior
to final settlement hereunder. Pending agreement as to the amount of such fee, the
contractor shall diligently proceed with the performance of the services required under
this clause. No additional fee will be paid if the contract is terminated due to the default of
the contractor. In the event of a partial termination by the Government, an equitable
adjustment shall be made in the fixed fee if such termination results in a material
decrease in the level of the contractor's management effort. Any failure to agree on the
right to or the amount of any adjustment shall be deemed a dispute within the purview of
the clause hereof entitled "Disputes.”

The obligation of the Government to make any of the payments required by this clause or
any other provisions of this contract shall be subject to any unsettied claims in connecticn
with this contract which the Government may have against the contractor.

Prior to final settlement, the contractor shall furnish a release as required in the clause entitled
"Payments and Advances" and account for Government-owned property as may be required by
the contracting officer: provided, however, that unless the contracting officer requires an
inventory, the maintenance and disposition of the records of Government-owned property in
accordance with the clause entitled "Accounts, Records and Inspection" shall be accepted by the
contracting officer as full compliance with all requirements of this contract pertaining to an
accounting for such property.
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7. Partlll, Section J, Attachment J-L, Performance Evaluation Measurement Plan, is revised to
include EM Supplemental FY04 and FY05 PBIs as follows:

The EM Performance Based Incentives (PBIs) and Other PBIs are hereby incorporated by reference.
Any changes made to the PBIs will be made through the formal change control process.

EM Supplemental FY04 and FY05 PBIs and Detail Sheets (attached)

FYO05 Lab PBIls will be provided under a separate modification.




ENVIRONMENTAL MANAGEMENT
SUMMARY OF SUPPLEMENTAL FY04 AND FY05
PERFORMANCE BASED INCENTIVES (PBls)

TOTAL AVAILABLE FEE FOR DESIRED ENDPOINTS/OUTCOMES V THRU VIII IS $27M.

DESIRED ENDPOINT/OUTCOME V: CLOSE TAN - PHASE li
Total available fee for this outcome is $6.45M.

Performance Objective V.1: Close TAN
Total available fee for this objective is $6.45M.

Performance Objective V.1a: Deactivate and Demolish Facilities on List 1*

Performance Objective V.1b: Deactivate and Demolish Facilities on List 2*

Performance Objective V.1c: Isolate and Deactivate TAN-630 and TAN-650

Performance Objective V.1d: Complete Characterization and Disposition of Material from TAN-607
Performance Objective V.1e: Complete OU 1-10 Remediation, PM-2A and V-Tanks Remediation

Fee:

Performance Objective V.1a: Deactivate and Demolish Facilities on List 1 — Available Fee $1250k
Fee is earned per facility demolished and = total sq ft demolished / sq ft available per facility List x fee
pool.

Performance Objective V.1b: Deactivate and Demolish Facilities on List 2 — Available Fee $1500k
Fee is earned per facility demolished and = total sq ft demolished / sq ft available per facility List x fee
pool.

Performance Objective V.1c: Total available fee is $1.2M. $450k each will be earned upon isolation,
characterization and completion of asbestos abatement and deactivation of TAN-630 and TAN-650 ny
January 31, 2005. This does not include mercury sumps, or equipment removal, which remain. 3300k
will be earned upon completion of the mercury sump closure plan by September 30, 2004.

Performance Objective V.1d: Total available fee $1.5M. Progress fee will be earned upon completion of
characterization in the amount of $1000k and disposition of material from the TAN-607 (including Hot
Shop, Hot Cell, Warm Shop, High Bays, and other miscellaneous areas and deactivating PREPP) in the

amount of $500k by January 31, 2005.

Performance Objective V.1e: Total available fee of $1.0M will be earned upon completion of all WAG 1
OU 1-10 remediation, PM-2A tanks and V-tanks disposition. Provisional fee will be earned as follovss:

Remediate WAG 1 OU 1-10: $100k

V-Tanks: Tank removal $400k, treatment of contents $200k, Disposition of tanks and
contents $100k

PM-2A: Tank removal $100k, treatment of contents $50Kk, disposition of tanks and conients
$50k

DESIRED ENDPOINT/OUTCOME VI: RWMC ACTIONS
Total available fee for this outcome is $8.35M.

Performance Objective VIi.1:
Total available fee for this objective is $8.35M.

Performance Objective Vl.1a: Complete OU 7-13/14 early risk reduction actions IAW Letter EM-ER-03-
305 by January 31, 2005.

Fee: $1000k will be earned upon completion of OU 7-13/14 early risk reduction actions

1-3/12/04



ENVIRONMENTAL MANAGEMENT
SUMMARY OF SUPPLEMENTAL FY04 AND FY05
PERFORMANCE BASED INCENTIVES (PBls)

Performance Objective VI.1b: Commence Operations and complete 100 yds® of Waste Retrieval at Area
G within Pit 4 by January 31, 2005

Fee: 4.5M Fee will be eamed upon commencement of operations and complete 100 yds® of waste
retrieval.

Performance Objective Vl.Ic: Complete at least one-half of Area G waste retrieval within Pit 4 by January
31, 2005

Fee: $2.85M will be earned if all of the performance objective is achieved. Partial fee may be
earned based on percent complete. The basis is TBD until completion of design.

DESIRED ENDPOINT/OUTCOME VII: INTEC ACTIONS
Total available fee for this outcome is $6.35M.

Performance Objective VIi.1: Close INTEC 651
Total available fee for this objective is $600k.

Performance Objective Vil.1a: All LANL, PWR, Flourinel SNM, and ANL-W dispositioned off-site by
January 31, 2005

Fee: Total available fee is $600k. Provisional fee will be earned as follows: $150k each will be
earned upon disposition of each SNM campaign.

Performance Objective VIl.2: Remove SNF from CPP-666
Total available fee for this objective is $800k.

Performance Obijective VIl.2a: Transfer all UW, MURR, HFBR and standard Triga SNF to IFSF by
January 31, 2005

Fee: Total available fee is $800k. $200k will be earned upon completion of each transfer
campaign.

Performance Objective VII.3: Close tank farm and Remediate Perc Ponds (CPP-67)
Total available fee for this objective is $2.0M.

Performance Objective VIl.3a: Complete final cleaning of one additional 300,000-gallon tank and tank
systems components per the proposed tank closure plan by January 31, 2005.

Fee: $750K for the seventh 300,000-gallon tank cleaned and sampled.

Performance Objective VI1.3b: WAG 3 - Complete Tank Farm Soils Sampling and analysis by January
31, 2005. Disposition Perc Pond (CPP-67) Soils and complete updated INTEC Vadose Zone Model by
January 31, 2005.

Fee: Total available fee is $1.25M. Provisional fee will be earned as follows: soil excavation (50%
of estimated soil volume (total volume 30,000 cy) and disposition = $200k and balance is
distributed as follows: Fee for completing Perc Pond (CPP-67) soil disposition is $550k. Fee
for completing Tank Farm soil characterization (samples collected) by September 30, 2004, is
$200k. Fee for completing Tank Farm soil analysis is $200k. Progress fee for compleling the
updated Vadose Zone Model is $100k.

2 -3/12/04



ENVIRONMENTAL MANAGEMENT
SUMMARY OF SUPPLEMENTAL FY04 AND FY05
PERFORMANCE BASED INCENTIVES (PBIs)

Performance Objective VIl.4: INTEC D&D*
Total available fee for this objective is $2.95M.

Performance Objective Vll.4a: Deactivate CPP-603 basin by January 31, 2005

Total available fee is $500k. Progress fee will be earned as follows: 25% water removed =
$200k fee; sludge stabilized = $200k fee; and fee balance earned on % deactivation

completion = $100k.

Fee:

Performance Objective VIi.4b: Demolish INTEC Structures by January 31, 2005*

Fee: Total fee of $2.25M will be eamed as follows: $750k will be earned upon demolition of
INTEC structures List 1 and $1.5M will be earned upon demolition of INTEC structures List 2.
Fee is eamed per facility demolished and = total sq ft demolished / sq ft available per facility

List x fee pool.

Performance Objective Vil.4c: Deactivate CPP-640, to include H.M. area, cell areas, sample areas, and
operating area from ground level and above, by January 31, 2005

Fee: $200k will be earned upon deactivation of CPP-640.

DESIRED ENDPOINT/OQUTCOME VIIi: BALANCE OF INEEL ACTIONS
Total available fee for this outcome is $5.85M.

Performance Objective VIIl.1:
Total available fee for this objective is $550k.

Performance Objective ViIl.1a: WAG 10 —Development of the technical and functional requirements for
the numerical groundwater model by September 30, 2004

$400k will be earned upon development of the technical and functional requirements for" the
numerical groundwater model.

Fee:

Performance Objective VIil.1b: Deliver Groundwater Monitoring Work Plan by January 31, 2005.
Fee: $150k will be earned upon completing the Groundwater Monitoring Work Plan.

Performance Objective VIIl.2: Close Reactor Areas*
Total available fee for this objective is $5.3M.

Performance Objective VllIl.2a: Complete the CERCLA Environmental Evaluation/Cost Analysis (EZ/CA)
for PBF-620 by September 30, 2004. Complete MTR and ETR NEPA by November 30, 2004.

Total available fee is $425k. $250k will be earned upon completion of the CERCLA EE/CA
for PBF-620. $100k will be earned upon submission of draft NEPA for MTR and ETR by
9/30/04. $75k will be earned upon completion of NEPA for MTR and ETR.

Fee:

Performance Objective VIIl.2b: All PBF facilities and structures, including PBF-620, are demolished or
dispositioned to end-state with wastes disposed by January 31, 2005. TRA support facilities are

demolished by January 31, 2005.
Fee: Total fee of $4.875M will be earned as follows:

$1.00M fee will be earned upon completion of demolition of all TRA support facilities.

3-3/12/04



ENVIRONMENTAL MANAGEMENT
SUMMARY OF SUPPLEMENTAL FY04 AND FY05
PERFORMANCE BASED INCENTIVES (PBls)

$1.025M fee will be earned for PBF-620 reactor building deactivation and PBF support
facilities.

$2.85M fee will be earned for PBF-620 demolition as follows:

a) $1.25M - below grade disposition (assuming grout)

b) $875k — above ground demolition (excluding reactor vessel areas)

c) $625k — Reactor disposition (removal and take to grade, or grout in place, or place into
interim storage; depends on the outcome of the EE/CA)

d) $100k — Disposal of rubble into ICDF.

* Specific facility lists are included in the detail sheets.
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DESIRED ENDPOINT/OUTCOME V.1: CLOSE TAN - PHASE ll - Reduce the EM footprint at TAN
(facilities)

Performance Objective V.1a: Deactivate and Demolish Facilities on List 1

Performance Objective V.1b: Deactivate and Demolish Facilities on List 2

Performance Objective V.1c: Isolate and Deactivate TAN-630 and TAN-650

Performance Objective V.1d: Complete Characterization and Disposition of Material from TAN-6(7

BBW!I Technical Monitor: R. P. Miklos DOE-ID Technical Monitor: W. H. Leake
1. Statement of Work

Demolish TAN support facilities, List 1 and List 2. Isolate, characterize and complete asbestos
abatement on and deactivateTAN-630 and TAN-650. This does not include mercury sumps, which
remain. Complete the Mercury Sumps closure plan. Complete characterization and disposition
(Disposition — the point at which the waste has been characterized, the disposal or recycle path
options have been determined, and the waste is awaiting efficient disposal. This is documented in
Waste Generator Services Closure Form) of material from TAN-607 Complex (including Hot Shop,
Hot Cell, Warm Shop, High Bays, and other miscellaneous areas and deactivate PREPP). Note:
The following TAN-607 support facilities will not be demolished: TAN 603 Boilers, TAN 611, 623,
655, 686, 666, 668, 704, 711, 722, 734, 740, 778, 795, 1731, 1734, 1735, and 1755.

2. Government Furnished Services, Information, Materials required to perform the work scope

Description Required Delivery Condition of Deliverable
Date to BBWI

None

3. Performance baseline requirements - assumptions for conditions outside BBWI control, definition of
critical terms or requirements for performance.

4. Description of requirements for completion and acceptance. The end state for this performance
objective is January 31, 2005, except as follows:
Submit the Final Mercury Sumps closure plan to IDEQ by September 30, 2004
Facility demolition (each) - Demolition is defined as facility/structure removal down to grade, rubble
removed and disposed, and, if required, area ready for seasonal contouring and seeding. The

facilities and individual square footage are detailed below.

V.1a TAN Facility List #1 Total Fee = $1250k

TAN-618 Data Collection Bldg 134
TAN-631 Tank Building 1,625
TAN-635 H&V 10 (So. CAM) Bidg. 192
TAN-637 Compressor Bldg. 87
TAN-642 Guard House 128
TAN-644 Deepwell Pump House 311
TAN-645 Control & Administration Bld. 8,146
TAN-649 Water Filtration Building 210
TAN-652 Fire Protection Pump House 676
TAN-659 Control Building 700
TAN-663 H&V 10 (N Cam) 63
TAN-694 Tank Storage Building 597
TAN-648 Storage Building 6,682

Detail Sheets for EM PBIs for FY04 challenge scope and FY05 contract extension, dated March 29, 2004
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TAN-700 TAN Structures (listed below) 27,271

Total Square Feet TAN List #1 46,822
V.1b  TAN Facility List #2 Total Fee = $1500k
TAN-1610 Hazardous Material Storage Bldg 150
TAN-641 Control And Equip Bldg. 14,675
TAN-643 Chlorination Bldg. 64
TAN-646 Assembly & Test Building 16,870
TAN-670 Chlorine Treatment Bldg 48
TAN-628 Warehouse 19,549
TAN-636 Carpentry & Paint Shop 2,331
TAN-695 Hazardous Materials Storage 432
TAN-624 Containment Building 3,036
TAN-608 Water Filtration Building 334
TAN-640 Assbly & Test Building 3,345
TAN-633 Hot Cell Annex 3,296
TAN-603 Service Building/Steam Plant 7,387 (excludes boiler operation portioas)

Total Square Feet TAN List #2 71,517

Also demolish all unnecessary EM owned 700 and 1700 # structures (except the TAN-607 support
buildings specified above).

V.1c - isolate, characterize and complete asbestos abatement and deactivate TAN 630 and 650.
(each)

V.1d - TAN 607 Activities (All) Complete characterization and disposition of material from TAN-€07
Complex (including Hot Shop, Hot Cell, Warm Shop, High Bays, and other miscellaneous areas and
deactivate PREPP). Note: The following TAN-607 support facilities will not be demolished: TAN
603 Boilers, TAN-611, 623, 655, 686, 666, 668, 704, 711, 722, 734, 740, 778, 795, 1731, 1734,
1735, and 1755.

Deactivation is defined as all process and subprocess systems have been flushed, isolated, anc
blanked. All hazardous materials are removed (i.e., glycol, oils, asbestos, high radiation) and facility
is ready for active demolition. All facility ancillary buildings have been deactivated and all materials
have been removed.

The following list is provided for fee payment purposes. The PBI end state is that all 700 and 1700#
structures will be demolished unless they are specifically identified as supporting the TAN-607

complex.

700 Structure No. Description ft2
TAN-703 Exhaust Stack 9
TAN-716 Exhaust Duct and Stack 700
TAN-719 Shielded Roadway to TAN-630 15000
TAN-725 Vault Exhaust Stack 164
TAN-726 Hot Liq. Waste Stor Tank/Vault/Building 1024
TAN-744 Inlet Gas Supply Platform 50
TAN-745 Sec. Coolant System Rec 264
TAN-746 Condenser Shelter 1670
TAN-767A Boiler Fuel Tank (FO-T-13A) 500
TAN-767B Boiler Fuel Tank (FO-T-13B) 500
TAN-768 South Electrical Substation 1600
TAN-771 Sulfuric Acid Tank 128
TAN-772 Nitrogen Tank Control Building 128

Detail Sheets for EM PBls for FY04 challenge scope and FY05 contract extension, dated March 29, 2004
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TAN-727
TAN-770
TAN-798
TAN-728
TAN-729
TAN-731
TAN-747
TAN-758
TAN-759

Covered Stairs, E. of TAN-607
Liquid Nitrogen Tank
Electrical Substation (PREPP)
Water Tank

Electrical Substation

Water Storage Tank

Steam Tanks (1,2,3,4)
Suppression Air Tank

Diesel Fuel Tank

8(0

225

143

4€0

512

780

20C0

6C0

€4

Total sq ft TAN structures 27,2711
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DESIRED ENDPOINT/OUTCOME V.1: CLOSE TAN - PHASE Il
Performance Objective V.1e: Complete OU 1-10 Remediation, PM-2A and V-Tanks Remediations
BBW!I Technical Monitor: R. P. Miklos DOE-ID Technical Monitor: W. H. Leake

1. Statement of Work

WAG 1 OU 1-10 remediation, and PM-2A tanks and V-tanks disposition (Disposition — the point at
which the waste has been characterized, the disposal or recycle path options have been

determined, and the waste is awaiting efficient disposal. This is documented in Waste Generator
Services Closure Form.)

2. Government Furnished Services, Information, Materials required to perform the work scope.

Description Required Delivery Condition of Deliverable
Date to BBWI

None

3. Performance baseline requirements - assumptions for conditions outside BBW!| control, definition of
critical terms or requirements for performance.

Phase 1 treatment of tank contents is only treatment required.

4. Description of requirements for completion and acceptance. The end state for this objective is
January 31, 2005.

Physical remediation of WAG 1 is completed as defined in the RD/RA Work Plan. Completion is
defined as issuance of the pre-final checklist and performance of the pre-final inspection.
Reseeding completed during FYO06 field season.

PM-2A tanks and V-tanks disposition IAW the currently approved work plan.

18.83 m® of CERCLA generated MLLW from INEEL backlog is included in the completion of this
performance objective (per DOE approval letter EM-AM-04-008 dated March 16, 2004).

Earning of FYO5 fee is provisional subject to compllance with the FY05 CERCLA (10/01/04 through
1/31/05) requirements.

Detail Sheets for EM PBIs for FY04 challenge scope and FY05 contract extension, dated March 29, 2004
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DESIRED ENDPOINT/OUTCOME VI.1: RWMC ACTIONS
Performance Objective Vl.1a: Complete OU 7-13/14 Early Risk Reduction Actions
BBWI Technical Monitor: J. Schaffer DOE-ID Technical Monitor: H. Bohrer
1. Statement of Work
Complete early risk reduction actions IAW letter EM-ER-03-305.

2. Government Furnished Services, Information, Materials required to perform the work scope

Description Required Delivery Condition of Deliverable
Date to BBWI

None

3. Performance baseline requirements - assumptions for conditions outside BBWI1 control, definitior: of
critical terms or requirements for performance.

4. Description of requirements for completion and acceptance. The end state for this performance
objective is January 31, 2005.

Drainage improvements to reduce waste infiltration through waste zones and contaminated areas.
Contouring completion is defined as drainage improvements to reduce water infiltration through
waste zones and contaminated areas, thus reducing risk to human health and environment by
preventing the migration of the radiological contamination and hazardous waste to the vadose zone
and aquifer.

Isolation and/or drying of known beryllium blocks to reduce migration of C-14.

Earning of FY05 fee is provisional subject to compliance with the FY05 CERCLA (10/01/04 thro. gh
1/31/05) requirements.
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DESIRED ENDPOINT/OUTCOME VI1.1: RWMC ACTIONS - Accelerated Retrieval Project

Performance Objective VI.1b: Commence Operations and complete 100 yds® of Waste Retrieval a
Area G EM-ER-03-305 and Complete at Least One-Half Area G Cell Waste Retrievals within Pit 4

BBWI Technical Monitor: J. Schaffer

1.

Statement of Work

DOE-ID Technical Monitor: H. Bohrer

Commence operations and .complete 100 yds® of Waste Retrieval at Area G within Pit 4 and

complete at least one-half (1/2) Area G Cell Waste Retrievals within Pit 4.

2. Government Furnished Services, Information, Materials required to perform the work scope
Description Required Delivery Condition of Deliverable
Date to BBWI
Approval of Preliminary 14 days after Letter from DOE-ID to BBWI giving

Documented Safety Analysis

submittal of final,
that resolves initial
DOE comments
{Received 1/30/04)

approval of PDSA and providing
date of effectiveness.

DOE completes readiness oversight

Within 5 days after
BBW! declares

DOE approval letter

readiness.
NE-ID approval of Preliminary 3/31/04
Documented Safety Analysis
Remedy Review Board Conducted | 4/15/04

and Actions Resolved

3. Performance baseline requirements - assumptions for conditions outside BBWI control, definitior of
critical terms or requirements for performance.

objective is January 31, 2005.

Description of requirements for completion and acceptance. The end state for this performance

Commence operations and complete waste retrieval to under burden for at least one-half of Arez G
cells within Pit 4 (1/4 acre) by January 31, 2005. Partial completion is based on percent completz.
The basis is TBD until completion of design.

Earning of FY05 fee is provisional subject to compliance with the FY05 CERCLA (10/01/04 through

1/31/05) requirements.

Detail Sheets for EM PBls for FY04 challenge scope and FY05 contract extension, dated March 29, 2004
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DESIRED ENDPOINT/QUTCOME VIii: INTEC ACTIONS - Close INTEC 651
Performance Objective Vil.1a: All LANL, PWR, Flourinel SNM, and ANL-W Dispositioned Off-site

BBW!I Technical Monitor: J. H. Valentine DOE-ID Technical Monitor: F. Holmes

1. Statement of Work

All LANL, PWR, Fluorinel SNM, and ANL-W dispositioned off-site.

2. Government Furnished Services, Information, Materials required to perform the work scope

Description Required Delivery Condition of Deliverable
Date to BBWI

Commitment to the availability of July 2004

SST's and shipping containers to

allow shipments by January 31,

2005.

Shipper receiver agreements are At least one

established. month prior to
scheduled
shipping date for
each material
type.

NE-ID provided waiver to ship PWR
assembly as is.

One month prior
to shipment of
PWR assembly.

ANL-W will be available for receipt
of 6 ANL-W drums

NLT 10/31/04

NE-ID letter to BBWI

3. Performance baseline requirements - assumptions for conditions outside BBW!I control, definitior of
critical terms or requirements for performance.

NNSA will fund support receipt activities and schedule.

4. Description of requirements for completion and acceptance. The end state for this performance

objective is January 31, 2005.

Complete all SNM transfers of LANL, PWR Plates, PWR sub-assembly, and Fluorinel to receivirg

site.

Transfer 6 drums (ANL-W) to ANL-W, which allows CPP-651 down grade from CAT 1 to CAT 2

facility.

Earning of FYO5 fee is provisional subject to maintaining compliance with the FY05 security
(10/01/04 through 1/31/05) requirements at CPP-651.

Detail Sheets for EM PBIs for FY04 challenge scope and FY05 contract extension, dated March 29, 200}
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DESIRED ENDPOINT/OUTCOME VH.2: INTEC ACTIONS — Remove SNF from CPP-666
Performance Objective VIl.2a: Transfer standard Triga SNF, UW, MURR, and HFBR to IFSF

BBWI Technical Monitor: J. H. Valentine DOE-ID Technical Monitor: F. Holmes

1. Statement of Work

Transfer all UW, MURR, HFBR, and standard Triga SNF to Irradiated Fuel Storage Facility (IFS =).

2. Government Furnished Services, Information, Materials required to perform the work scope

Description Required Delivery Condition of Deliverable
Date to BBWI
OApproved Documented Safety 30 days after
Analysis receipt of
submittal

3. Performance baseline requirements - assumptions for conditions outside BBWI control, definitio 1 of
critical terms or requirements for performance.

4. Description of requirements for completion and acceptance. The end state for this performance

objective is January 31, 2005.

Complete all standard SNF transfers of Triga, University of Washington (UW), MURR, and HFB R in

CPP-666 to CPP-603/IFSF.

Detail Sheets for EM PBIs for FY04 challenge scope and FY05 contract extension, dated March 29, 2004
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DESIRED ENDPOINT/OUTCOME VII.3: INTEC ACTIONS - Close Tank Farm and Remediate Perc
ponds (CPP-67)
Performance Objective Vil.3a: Complete final cleaning of one additional 300,000 galion tank

BBW!I Technical Monitor: J. H. Valentine DOE-ID Technical Monitor: F. Holmes

1.

Statement of Work:

Complete final cleaning of seventh 300,000 gallon stainless steel tank as defined per the proposed
RCRA tank closure plan.

Government Furnished Services, Information, Materials required to perform the work scope

Description Required Delivery Condition of Deliverable
Date to BBWI

None

Performance baseline requirements - assumptions for conditions outside BBW!I control, definition of
critical terms or requirements for performance.

This tank will be cleaned at risk without an approved Closure Plan.[EU1]

Tank Farm flushes in support of tank closure activities are considered part of the existing SBW 1'ank
Farm inventory prior to the end of FY05 and will be concentrated and returned to the Tank Farm.

Continued cleaning and flushing of tanks and lines can be performed independent of approval o
closure plans.

Flushing of tanks will not alter their “cease use” status.
Tank 190 should not be used for liquid transfer.

Description of requirements for completion and acceptance. The end state for this performance
objective is January 31, 2005.

Complete final cleaning of one additional stainless steel tank and tank system components in
accordance with the RCRA Tank Closure Plan. This action will complete the cleaning and samg ling
of the West Side of the Tank Farm. Acceptance will be determined by removal of tank heels to
within 1” of the tank floor. Cleaning will continue until real-time radiation instrument readings in ‘he
transfer line level off to indicate that additional solids are not being effectively removed through the
steam jet. BBW! will deliver a report demonstrating that the tank and tank system components tiave
been cleaned and sampled and BBWI is awaiting Lab confirmation.

Detail Sheets for EM PBIs for FY04 challenge scope and FY05 contract extension, dated March 29, 2004
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DESIRED ENDPOINT OUTCOME VIi.3: INTEC ACTIONS

Performance Objective VIl.3b: WAG 3 - Complete Tank Farm Soils Sampling and Analysis
Disposition Perc Pond Soils and complete updated INTEC Vadose Zone Model

BBWI Technical Monitor: J. H. Valentine DOE-ID Technical Monitor: Frank Holmes

1. Statement of Work

WAG 3 - complete Tank Farm soils sampling and analysis by January 31, 2005. Disposition Perc
Pond Soils and complete updated INTEC Vadose Zone Model by January 31, 2005.

2. Government Furnished Services, Information, Materials required to perform the work scope

Description Required Delivery Condition of Deliverable
Date to BBWI
NE-ID determines 3/31/04
whether Perc Pond
soils can be

dispositioned in ICDF in
light of WIR issues by
3/31/04.

3. Performance baseline requirements - assumptions for conditions outside BBWI control, definitio 1 of
critical terms or requirements for performance.

Soil samples retrieved from the Tank Farm will meet acceptance criteria for analysis (Rad levels will
not be too high to prevent the lab from accepting samples)

Approval to perform soil sampling in the Tank Farm will be under BBWI authority.

4. Description of requirements for completion and acceptance. The end state for this performance
objective is January 31, 2005:

Complete OU 3-14 soils (samples collected and analyzed) IAW RI/FS Work Plan
Complete disposition of Perc Ponds (CPP-67) soils in ICDF
Complete updated INTEC Vadose Zone Model

Earning of FYO05 fee for completing OU 3-14 soils (samples collected and analyzed) IAW RI/FS
Work Plan and disposition of Perc Ponds (CPP-67) soils in ICDF is provisional subject to compliance
with the FY05 CERCLA (10/01/04 through 1/31/05) requirements.
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DESIRED OUTCOME/ENDPOINT Vil.4: INTEC ACTIONS - INTEC D&D
Performance Objective Vil.4a: Deactivate CPP-603 Basin

BBW!I Technical Monitor: J. H. Valentine DOE-ID Technical Monitor: F. Holmes

1. Statement of Work

Deactivation CPP-603 basin

2. Government Furnished Services, Information, Materials required to perform the work scope

Description

Required Delivery
Date to BBWI

Condition of Deliverable

None

3. Performance baseline requirements - assumptions for conditions outside BBWI control, definitior of
critical terms or requirements for performance.

ICDF can accept the basin water.

EE/CA process will allow sludge and debris currently in the basins to be grouted in place.

Safeguards and Security will allow accountable materials to be grouted in place.

4. Description of requirements for completion and acceptance. The end state for this performance

objective is January 31, 2005.

Deactivate CPP-603 basins (placed in cold, dark & dry state) water removed and sludge stabilizi:d

Detail Sheets for EM PBIls for FY04 challenge scope and FY05 contract extension, dated March 29, 2004
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DESIRED ENDPOINT/OUTCOME VIl.4: INTEC ACTIONS - INTEC D&D
Performance Obijective Vil.4b: Demolish INTEC Structures
BBW!I Technical Monitor: J. H. Valentine DOE-ID Technical Monitor: F. Holmes
1. Statement of Work

Demolish INTEC structures on List 1 and List 2

2. Government Furnished Services, Information, Materials required to perform the work scope

Description Required Delivery | Condition of Deliverable
Date to BBWI

None

3. Performance baseline requirements - assumptions for conditions outside BBWI1 control, definition of
critical terms or requirements for performance.

RCRA closures will not be required as part of D&D activities. VCO systems will not require development
of a closure plan. A NEPA “categorical exclusion” (CX) is approved. CPP-627 demolition will be
performed under a Time Critical Removal Action and demolition debris will meet the WAC for disposiil in
the ICDF.

4. Description of requirements for completion and acceptance. The end state for this performance
objective is January 31, 2005.

Demolish INTEC structures contained on List 1 and List 2. Demolition is defined as facility/structure
removal down to the floor slab if greater than 2,000 ft2. Should there be compelling reasons for leaving a
slab in place, justification shall be submitted to NE-ID for consideration. If the slab is not intact after
D&D, it will also be removed down to grade, rubble will be removed and disposed, and the area
prepared for seasonal contouring and seeding (if required). (Each)

Note: Facility flexibility is authorized provided that the overall square footage demolished is
approximately the same and facility changes are approved by ID. The facilities and associated square
footage are detailed below.

CPP-1603 Landlord Storage Facility 286
CPP-1616 Glass Shop Storage 300
CPP-629 Office Building 6,869
CPP-664 QA Office Building 6,000
CPP-665 FPR Project Offices 19,200
CPP-685 Safeguard Data Acquisition 653
CPP-693 ICPP Warehouse 2,300

CPP-T-1  Construction Mgmt Building 900
CPP-T-2 Temporary Storage Building 200
CPP-T-3  Temporary Storage Building 200
CPP-T-5 Temporary Office Building 900

CPP-TB-1 Carpenter Shop 900
CPP-TB-3 FPR Eastside Guardhouse 500
CPP-TB-4 MK Craft Lunch Room 4,800
CPP-TB-6 Quality Office Building 1,116
CPP-608 Storage Building 2,600
CPP-617  Storage Building 4,936

Subtotal Square
** Also demolish
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CPP-702 216

CPP-702A 500
CPP-702B 216
CPP-710 216
CPP-735 40
CPP-706 40
CPP-731 80
SSA tanks 1.000

Subtotal (700#s) 2592
Total Square Feet INTEC List #1 54,968
CPP-1630 Fire Protection Bidg 247
CPP-1647 Demineralizer Waste Neutralize 672
CPP-672 Rad-Con Storage 1,000
CPP-682 S&H Emergency Equipment Shop 1,500
CPP-695 AQuality X-Ray Facility - 1,293
CPP-620 Chem.Engr. Lab High Bay 5,232
CPP-627 Remote Analytical Facility 14,727
CPP-637 Process Improvement Fac. 32,500
CPP-620A Annex 550
CPP-1611 Pond 327 Pumphouse 25
CPP-1612 Pond 326 Pumphouse 25

Total Square Feet INTEC List #2 57,771
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DESIRED OUTCOME/ENDPOINT VIi.4: INTEC ACTIONS - INTEC D&D
Performance Objective Vll.4c: Deactivate CPP-640 excluding basement tanks and transfer line to 601

BBWI1 Technical Monitor: J. H. Valentine DOE-ID Technical Monitor: F. Holmes

1. Statement of Work

Deactivate CPP-640, to include the H.M. area, cell areas, sample area, and operating area from groiind

level and above.

2. Government Furnished Services, Information, Materials required to perform the work scope

Description

Required Delivery
Date to BBWI

Condition of Deliverable

None

3. Performance baseline requirements - assumptions for conditions outside BBWI control, definition of
critical terms or requirements for performance.

RCRA closures will not be required. Utilities will be available to maintain compliance with RCRA inteiim
status requirements and those providing support to other buildings will remain.

4. Description of requirements for completion and acceptance. The end state for this performance

objective is January 31, 2005.

Deactivate CPP-640, to include the H.M. area, cell area, sample area, and operating area from ground
level and above (documented on attached drawing set). Deactivation is defined as process and
subprocess systems have been flushed, isolated, and blanked. Hazardous materials are removed (i .e.,
glycol, oils, asbestos, high radiation) and facility is ready for active demolition. Complete CPP-640
characterization including sublevel floors.
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DESIRED OUTCOME/ENDPOINT VIil.1: BALANCE OF INEEL ACTIONS

Performance Objective Vill.1a: WAG 10 - Development of the technical and functional requiremerits
for the numerical groundwater model

Performance Objective Vill.1b: Deliver Groundwater Monitoring Work Plan

BBWI Technical Monitor: M. J. Graham DOE-ID Technical Monitor: W.H. Leake

1.

Statement of Work

Vill.1a -WAG 10 - Development of the technical and functional requirements for the numerical
groundwater model by September 30, 2004.

VIil.1b - Complete Groundwater Monitoring Work Plan by January 31, 2005

Government Furnished Services, Information, Materials required to perform the work scope

Description Required Delivery Condition of Deliverable
Date to BBWI

None

Performance baseline requirements - assumptions for conditions outside BBWI control, definition of
critical terms or requirements for performance.

Agency concurrence is reached by July 15, 2004, on WAG 10 groundwater modeling objectives.

Description of requirements for completion and acceptance. The end state for this performance
objective is January 31, 2005, except as follows:

The specific deliverables are: 1) a specification for the OU 10-08 groundwater model that provides
the framework for integrating all of the WAG groundwater information necessary to develop an
actual groundwater model which meet the requirements to obtain an OU 10-08 ROD; and 2) a
Groundwater Monitoring Work Plan, reviewed by DOE and an independent peer review team,
comments incorporated such that it can be submitted to the IDEQ and EPA for final review and
comment.

Earning of FYO05 fee is provisional subject to compliance with the FY05 CERCLA (10/01/04 throtigh
1/31/05) requirements.
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DESIRED OUTCOME/ENDPOINT VIil.2: BALANCE OF INEEL ACTIONS - Close Reactor Ar:as
Performance Objective VlIl.2a: Complete the CERCLA Environmental Evaluation/Cost Analysis
(EEI/CA) for PBF-620 - Complete MTR and ETR NEPA.

BBWI Technical Monitor: M. J. Graham DOE-ID Technical Monitor: W. H. Leake

1. Statement of Work

Complete the CERCLA Environmental Evaluation/Cost Analysis (EE/CA) for PBF-620 by Septen ber
30, 2004. Compete MTR and ETR NEPA by November 30, 2004

2. Government Furnished Services, Information, Materials required to perform the work scope

Description Required Delivery Condition of Deliverable
Date to BBWI

None

3. Performance baseline requirements - assumptions for conditions outside BBWI control, definitior of
critical terms or requirements for performance.

4. Description of requirements for completion and acceptance. The end state for this performance
objective is as follows:

Complete the CERCLA Environmental Evaluation/Cost Analysis (EE/CA) for PBF-620 by Septerber
30, 2004

Complete draft MTR and ETR NEPA by September 30, 2004

Compete Final MTR and ETR NEPA by November 30, 2004
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DESIRED OUTCOME/ENDPOINT VIIl.2: BALANCE OF INEEL ACTIONS - Close Reactor Areas
Performance Objective Vill.2b: All PBF facilities and structures, including PBF-620, are demolishe¢d
or dispositioned to end-state with wastes disposed - TRA support facilities are demolished.

BBW!I Technical Monitor: M. J. Graham DOE-ID Technical Monitor: W. H. Leake

1. Statement of Work

All PBF facilities and structures, including PBF-620, are demolished or dispositioned to end-state
with wastes disposed. TRA support facilities are demolished.

2. Government Furnished Services, Information, Materials required to perform the work scope

Description Required Delivery Condition of Deliverable
Date to BBWI

None

3. Performance baseline requirements - assumptions for conditions outside BBWI control, definition of
critical terms or requirements for performance.

Appropriate disposal paths can be identified for facilities based upon characterization (i.e. no orpan
wastes).

4. Description of requirements for completion and acceptance. The end state for this performance
Tobjective is January 31, 2005.

All PBF facilities and structures, including PBF-620, are demolished or dispositioned to end-state
with wastes disposed. (Each)

TRA support facilities are demolished. (Each)
Demolition is defined as facility/structure removal down to grade, rubble removed and disposed, and
area ready for seasonal contouring and seeding (if required). If inclement weather prevents final

rubble disposal, rubble will be placed in waste containers/skids and left at PBF. (All)

TRA Facility List Total Fee = $1.0M

TRA-612 Retention Sump Pumphouse, including Pumps and Sumps 225
TRA-611 Plug Storage Building 1000
TRA-664 Hot Storage Building 800
TRA-624 Sewage Treatment Building 111
TRA-637 Bunkhouse Trailer 627
TRA-647 ETR Office Building 11,793
TRA-651 Maintenance/Storage Bldg. 672
TRA-656 Maintenance Storage Bldg 850
TRA-663 Superior Diesel Building 1,120
TRA-690 Small Storage Shed 80
Subtotal Square Feet TRA List 17,278
**Also demolish: TRA 732, 779, and 752 (remove with 663) 11,001
Total Square Feet 28,279

* TRA 732 (2000 sq ft), TRA 779 (1 sq ft), TRA 752 (9000 sq ft)
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Deactivation is defined as all process and sub-process systems have been flushed, isolated, and
blanked. All hazardous materials are removed (i.e., glycol, oils, asbestos, high radiation) and facility
is ready for active demolition. All facility ancillary buildings have been deactivated and all matericls
have been removed. (PBF-620)

VII1.2b — below grade disposition (assuming grout) — if grouting is not selected remediation option,
then the $1M fee will be reallocated to other interim measure within this performance objective.
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Page: 9
[EU1] (delete) line of text (add) This tank will be cleaned at risk.....





