

**MODIFICATION NO. 7 TO MEMORANDUM PURCHASE ORDER NO. 5232-MPO-05-WTS  
BECHTEL BWXT IDAHO, LLC (BBWI)**

850 Energy Drive, Suite 200, IDAHO FALLS, ID 83401-1502  
OPERATING UNDER U. S. GOVERNMENT CONTRACT DE-AC07-99ID13727

To: Washington TRU Solutions, LLC  
P.O. Box 2078  
Carlsbad, NM 88221

Effective Date: 01/07/2008

Administrative Contact: Marty Gonzales (505) 234-7453  
Technical Contact: David Haar (505) 234-7446

Modification No. 7 is issued to effect the following:

- SECTION 1., STATEMENT OF WORK**, is modified to incorporate SOW-2223, Revision 3 entitled, "Statement of Work for TRU Waste Characterization," dated 03/06/2008 in the Contract. For planning purposes, it is expected that Flammable Gas Analysis (FGAS) samples for BBWI waste streams will be performed as soon as is reasonable achievable after the appropriate Drum Age Criteria. In addition, it is expected that the time delay between FGAS sampling and data entry into the WIPP Waste Information System does not exceed 8 calendar days.


The Subcontractor Technical Representative for performance of this work is Robert Piper, phone (208) 557-6547, cell phone (208) 521-8548, email [piperb@amwtp.inl.gov](mailto:piperb@amwtp.inl.gov).

- SECTION 3., CEILING COST**, is modified as follows:

- The obligated ceiling amount for INL TRU Waste Characterization (Legacy Waste) remains unchanged at \$27,758,000.00.
- The obligated ceiling amount for ICP (Buried Waste) is increased by \$8,920,934.00, from \$2,496,000.00 to \$11,416,934.00.
- The total maximum obligated funding for this MPO to cover estimated costs through 04/30/2008 is increased by \$8,920,934.00, from \$30,254,000.00 to \$39,174,934.00.

- SECTION 4., COMPLETION DATE**, is modified to read: Unless otherwise terminated sooner, this MPO shall expire 09/30/2009.

The distinct ceiling amounts shown on this Modification No. 7 are the maximum amounts obligated for each task and must not be exceeded without prior approval of the Procurement Specialist designated herein. If at any time WTS has reason to believe that the total cost to BBWI will be greater than the ceiling amount shown on this MPO, WTS shall notify BBWI in writing to that effect, providing the revised estimate of such total cost for the performance of the MPO.

Procurement Specialist: Keri Brashier	Telephone: (208) 557-0915
<b>Billing Address:</b> Accounts Payable BBWI 850 Energy Drive Suite 200 Idaho Falls, ID 83401-1502	Signed:  3/24/08 Bechtel BWXT Idaho, LLC Date Title: <u>Manager, Acquisition Services</u>
NOTE: PLEASE REFERENCE MPO NO. 5232-MPO-05-WTS ON ALL INVOICES. THANK YOU.	Signed:  5/13/08 (Subcontractor's Official) Date Title: <u>Mgr. Contracts and Procurement</u> Please return one signed copy of this MPO to BBWI.

Bechtel BWXT Idaho, LLC (BBWI)  
Modification No. 7 to Memorandum Purchase Order NO. 5232-MPO-05-WTS  
(Continuation Sheet)  
Page 2 of 2

---

**Pricing Summary**

Price of this MPO & Modification Nos. 1-6	\$30,254,000.00
Price of this Modification No. 7	<u>\$8,920,934.00</u>
Revised Price of this MPO	\$39,174,934.00

Except to the extent changed by Modification No. 7, or Modification Nos. 1 – 6, or to the extent rendered inconsistent herewith, all the terms and provisions of this MPO remain unchanged and continue in full force and effect.