

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0002	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue Idaho Falls ID 83415	CODE 00701	7. ADMINISTERED BY (If other than Item 6) Idaho Operations U.S. Department of Energy Idaho Operations 1955 Fremont Avenue MS 1221 Idaho Falls ID 83415	CODE 00701
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) FLUOR IDAHO, LLC Attn: AMANDA JORDAN 1070 RIVERWALK DRIVE, SUITE 201 IDAHO FALLS ID 83402		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE 968795604			9B. DATED (SEE ITEM 11)
FACILITY CODE		x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-EM0004083
			10B. DATED (SEE ITEM 13) 02/04/2016

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Section I.99, Changes - Cost Reimbursement (AUG 1987) and Alternate II and III (APR 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 45-2724914

DUNS Number: 968795604

The purpose of this modification is to issue an undefinitized contracting action (UCA) for CLIN 00004 Contract Transition Period. This UCA incorporates incremental transition activities related to the commissioning and startup scope activities of the Integrated Waste Treatment Unit (IWTU). Refer to the continuation pages incorporated as part of this modification.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jennifer K. Cate	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)	16C. DATE SIGNED 03/08/2016

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-EM0004083/0002

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
FLUOR IDAHO, LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Payment: OR for Idaho U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 6017 Oak Ridge TN 37831 Period of Performance: 06/01/2016 to 05/31/2021				

The purpose of this modification is to issue an undefinitized contracting action (UCA) for CLIN 00004 Contract Transition Period. This UCA incorporates incremental transition activities related to the Integrated Waste Treatment Unit (IWTU). These revisions are being made under the authority of the contract clause Section I.99, Changes – Cost Reimbursement (AUG 1987) and Alternate II and III (APR 1984).

The Contractor is to begin work immediately on the incremental transition activities and the development of a detailed cost estimate to be submitted no later than April 4, 2016. The Contractor is authorized to incur direct costs not to exceed \$300,000, consistent with the other contract terms and conditions and pending definitization of this change. Once negotiations are finalized, Section B and C will be revised accordingly.

The following changes are hereby made to the contract:

1. SECTION C.2.0 GENERAL TRANSITION SCOPE is amended as follows:

Transition of the Integrated Waste Treatment Unit (IWTU):

This modification includes the incorporation of the incremental transition scope in a manner that: (1) ensures the IWTU work for which Fluor Idaho, LLC (Fluor) will be responsible under the contract is continued without disruption; (2) provides for an orderly transfer of resources, responsibilities, and accountability from CH2M♦WG Idaho, LLC (CWI) to Fluor; and (3) provides for the ability of Fluor to perform the work in an efficient, effective, and safe manner upon the contract effective date (CED) scheduled for June 1, 2016, which includes obtaining the necessary resources, participating in walk down(s) of the IWTU facility, in-depth discussions with CWI staff and management, and a gap analysis to better understand what will be required by Fluor to be able to assume operations by the CED.

The remainder of C.2.0 remains unchanged.