	INDIRECT WORK PLANNING DOCUMENTATION (WORK PACKAGE)

	CWBS Level 5 Number:
	C.5.02.01.06
	CWBS Level 5 Title:
	Nuclear Energy

	CWBS Level 6 Number:
	C.5.02.01.06.01
	CWBS Level 6 Title:
	Nuclear Energy

	CWBS Level 7 Number:
	C.5.02.01.06.01.03
	CWBS Level 7 Title:
	Nuclear Energy Bench Time

	Technical Manager:
	
	
	     

	Phone:
	
	Indirect Cost Pool:
	Overhead

	Program Finance:
	
	Fiscal Year:
	2004

	DOES THIS WORK PACKAGE CONTAIN INEEL ES&H INFRASTRUCTURE ACTIVITIES?    FORMCHECKBOX 
   YES     FORMCHECKBOX 
   NO

IF YES, PROVIDE A SUMMARY OF ES&H ACTIVITIES:

     

	General Scope Statement:

Unfunded costs for employees who were planned as part of the FY 2003 Detailed Work Plan or other indirect work packages, but are no longer funded due to funding/budget cuts, earlier than planned completion of work scope, or unavoidable "bench time" between projects.     


	Work Scope Changes per Change Control (CCB) Action:



	Workscope Drivers (Program Execution Guidance (PEG), regulatory or statutory requirements, company initiative, etc.):

None

	Major Milestones/Performance Measures:

None

	Specifically Excluded Work Scope:

None

	Description of Distributions (If Applicable):

N/A


	Funding Authorization

($000)
	Routine:

$109.7
	One-Time:

     
	Total:

$109.7
	Technical Manager Signature: 

	Gross:
	$  109.7
	$       
	$  109.7
	

	Net:
	$       
	$       
	$       
	Date:       
	     

	Revision #:
	Revision Reference:
	Date:
	Authorized Change

Routine:
	Authorized Change

One-Time:
	Revised Authorization  

(Gross/Net)

	
	
	
	
	
	Gross:
	Net:

	1
	     
	     
	$       
	$       
	$       
	$       

	2
	     
	     
	$       
	$       
	$       
	$       

	3
	     
	     
	$       
	$       
	$       
	$       

	4
	     
	     
	$       
	$       
	$       
	$       



