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BBWI is authorized to accelerate the following work scope to be performed between
February 21, 2008, and April 30, 2008:

Increase by 500m’ the maximum amount of mixed low-level waste shipped offsite for
treatment and disposal

Identify and transfer candidate RH-TRU containers

Retrieve from the Transuranic Storage Area-Retrieval Enclosure (TSA-RE) up to 3,000m’ of
waste and perform radiological screening

Implement six drum and skinny overpack processes

Develop orphan waste disposition plan

Implement TSA-RE Mesh Wireless

Implement BROKK shear blade changeout improvement

Develop overpack drum processing tool

Implement drum shaker table operations

Implement Real-Time Radiography process for certification for standard waste boxes






