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The purpose of this modification is to issue a change order revising the statcment of work and (o
make certain other changes to the contract lerms associated with the revised statement of work.
These revisions arc being made under the authority of the DEAR 970.5243-1. Changes (DEC
2000) and by mutual agreement of the parties.

The work described in this modification shall be performed using funds obligated under this
contract. appropriated under the American Recovery and Reinvestment Act of 2009, Pub. L.
1115 (Recovery Act) and as such is subject to special statutory conditions.

The contractor is to begin work immecdiately. The contractor is authorized to incur costs not to
exceed $3.600.000. consistent with the other contract terms and conditions and pending
‘definitization of this change.

The following changes are hereby made to the contract:

1. SECTION B. SUPPLIES OR SERVICES AND PRICES/COSTS IS AMENDED AS
FOLLOWS:

A. Section B.,2 Obligations of Funds is modified to add the following:

Section B.2 will be revised upon completion of negotiations.

Pursuant to the FAR 52.232-22 Limitations of Funds (APR 1984). total funds in the
amount of $12.000.000. are obligated herein and made available for payment of
allowable costs and fee earned related only to the Recovery Act work from the
effective date of this modification through the period of performance for the
Recovery Act work. contained in Section F.

B. Section B.3 Estimated Cast and Available Fee - B.3 will be revised upon
complction of negotiations.

C. Section B.4 Total Available Fee - B.4 will be revised upon completion of
negotations; however, no fee shall be paid to the contractor for work under this
change order for the Recovery Act work, including provisional fece. prior to
definitization,

D. Section B.7 American Recovery and Reinvestment Act (Recovery Act) is
incorporated as follows:

The contractor shall. in accordance with the terms of this contract, provide the
personnel, materials. supplies. and services and do all things necessary for, or incident
to, providing its best efforts to perform the Recovery Act work. This work is
generally described as follows:

Accelerate the processing and disposal of contract-handled (CH) transuranic (TRU)
waste and (mixed) low level waste (MLLW/LLW) from the Idaho National
Laboratory (INL).
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The dctailed description of the work is contained in this modification identified as
Section C of the contract.

SECTION C, DESCRIPTION/SPECIFICATIONS/STATEMENT OF WORK IS
AMENDED AS FOLLOWS:

I, Section C. Statement of Work; Part C, Waste Processing Activities is
modified to include the following:

BBW!I is directed to begin the accelerated scope lor FY 2009 as delined below.
Recovery Act funding will be uscd to accelerate scope for processing (i.e.. retricving,
characterizing and treating) and disposal of CH TRU waste and MLLW/LLW. This
scope must be completed by September 30. 2009. The scope includes the schedule.
measurcs and deliverables.

Accelerate retrieval of legacy TRU and MLL W waste located in the T'SA-RE by
establishing 24x7 retrieval operations on PAD R in WMF-636.

I~

Accelerate Drum Treatment Tent operations by establishing 7x12 operations

Increase MLLW processing/shipping support for items numbered 4, 5 and 6 below.

Accelerate the shipment of an additional 800 m3 of legacy MLLW for disposition by
9/30/09. Downstrcam funding and cost must be included in this activity.

Accelerate the shipment of an additional 500 m3 of newly gencrated LLW for disposition
by 9/30/09. Downstream funding and cost must be included in this activity.

Accelerate the shipment of 90 m3 of organic MLLW for disposition by 9/30/09 with
approximately 5% treated by 9/30/09.

Demonstrate the proof ol principle of treating organic sludge using the Resodyne Acoustic
Mixer. Procure. install. test and opcrate one additional shaker table for the treatment of
D003 and PCB contaminated TRU waste by 9/30/09.

Accelerate the shipment of 21 legacy concrete vaults to ICDF for disposal by 9/30/09.
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SECTION E, INSPECTION AND ACCEPTANCE IS AMENDED AS FOLLOWS:

Paragraph E.6 is incorporated o include the following, which is applicable only to the
Recovery Act work:

Certification:

In order for the Contracting Officer to accept any products or services funded by
the Recovery Act, the Conlractor shall certify that the items were delivered
and/or work was performed for a purpose authorized under the Recovery Act.

SECTION F, DELIVERIES OR PERFORMANCE IS AMENDED AS FOLLOWS:
Section F.6 is incorporated to include the following:

The period of performance for the Recovery Act work specified in Section C shall be
for the period of performance beginning (date modification is signed
by the Contracting Officer) through September 30. 2009,

SECTION G, CONTRACT ADMINISTRATION DATA IS AMENDED AS
FOLLOWS:

Section G.6 is incorporated to include the following:

The following invoice procedure will apply to the submission of invoices for
Recovery Act work specified in Section C:

The contractor may invoice costs for both Recovery Act work and other work in the
same invoice. However, the contracior shall separately identify costs in its invoices
that pertain to the Recovery Act work. Recovery Act costs shall also be segregated in
the invoice so as to identify those costs associated with each applicable appropriation
at the program code, local use and project value level of the following accounting and
appropriations data:

Accounting and Appropriations Data

Level

| 2 3 4 3 6 7 8 9

Numerical XXXXX XXXX XX XXXXXX XXXXX L OXXXXXXX | XNXEXXXN | XXXXXXX | XXXXXXX

Characters

Level
Name

Fund | Appropriation | Allattce | Reporting | Object | Program | Project WFQ Local
Year Entity Class Use

{Include each appropriation, as applicable, in the above table. TBD)
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The contractor shall certify in each invoice that the costs included in the invoice for
Recovery Act work were incurred only to accomplish the Recovery Act work in
accordance with Section C. Other existing provisions applicable to invoice
submission arc applicable to Recovery Act invoices.

6. SECTION H, SPECIAL CONTRACT REQUIREMENTS IS AMENDED AS
FOLLOWS:

A. The following clause is added (from Policy Flash 2009-32):

H.36 Special provisions relating to work funded under American Recovery and
Reinvestment Act of 2009 (Feb 2009)

Preamble:

Work performed under this contract will be funded. in whole or in part. with funds
appropriated by the American Recovery and Reinvestment Act of 2009, Pub. L. 111-
5. (Recovery Act or Act). The Recovery Act’s purposes are to stimulate the cconomy
and 1o create and retain jobs. The Act gives preference (o activities that can be started
and completed expeditiously, including a goal of using at least 50 percent of the funds
made available by it for activities that can be initiated not later than June 17. 2009.

Contractors should begin planning activities for their {irst tier subcontractors,
including obtaining a DUNS number (or updating the existing DUNS record). and
registering with the Central Contractor Registration (CCR).

Be advised that Recovery Act funds can be used in conjunction with other funding as
necessary to complete projects. but tracking and reporting must be separate to meet
the reporting requirements of the Recovery Act and related Guidance. For projects
funded by sources other than the Recovery Act. Contractors should plan to keep
separate records for Recovery Act funds and to ensure those records comply with the
requirements of the Act.

The Government has not fully developed the implementing instructions of the
Recovery Act. particularly concerning the how and where for the new reporting
requircments. The Contractor will be provided these details as they become
available. The Contractor must comply with all requirements of the Act. If the
contractor believes there is any inconsistency between Recovery Act requirements
and current contract requirements, the issues will be referred 1o the Contracting
Officer for reconciliation.
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Be advised that special provisions imay apply to projects funded by the Act relating
to.

* Reporting. tracking and segregation of incurred costs;

« Reporting on job creation and prescrvation:

« Publication of information on the Internet:

* Protecting whistleblowers; and

« Requiring prompt referral of evidence of a false claim to the Inspector General.

Definitions:

For purposes of this clause, "Covered [F'unds™ means funds expended or obligated
from appropriations under the American Recovery and Reinvestment Act of 2009,
Pub. L. 111-5. Covered Funds will have special accounting codes and will be
identified as Recovery Act funds in the contract and/or modification using Recovery
Act funds. Covered Funds must be reimbursed by September 30, 2015.

Non-Federal employer means any employer with respect to Covered Funds — the
contractor or subcontractor, as the case may be, if the contractor or subcontractor is

an employer; and any professional membership organization, certification of other
professional body, any agent or licensee of the Federal government, or any person
acting directly or indirectly in the interest of an employer receiving Covered Funds;
or with respect to Covered Funds received by a State or local government, the State or
local government receiving the funds and any contractor or subcontractor receiving
the funds and any contractor or subcontractor of the State or local government; and
does not mean any department, agency, or other entity of the federal government.

A. Flow Down Provision

This clause must be included in every first-tier subcontract.

B. Segregation and Pavment of Costs

Contractor must scgregate the obligations and expenditures related to funding under
the Recovery Act. Financial and accounting systems should be revised as necessary
to segregate, track and maintain these funds apart and separate from other revenue
streams. No part of the funds [fom the Recovery Act shall be commingled with any
other funds or used for a purpose other than that of making payments for costs
allowable for Recovery Act projects. Where Recovery Act funds are authorized to be
used in conjunction with other funding to complete projects. tracking and reporting
must be separate from the original funding source to meet the reporting requirements
of the Recovery Act and OMB Guidance.

Invoices must clearly indicate the portion of the requested payment that is for work
funded by the Recovery Act.
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C. Prohibition on Use of Funds

None of the funds provided under this agreement derived from the American
Recovery and Reinvestment Act of 2009, Pub. L. 111-5, may be for any casino or
other gambling establishment. aquarium, zoo, golf course, or swimming pool.

D. Wage Rates

All laborers and mechanics employed by contractors and subcontractors on projects
funded directly by or assisted in whole or in part by and through the Federal
Government pursuant to thc American Recovery and Reinvestment Act of 2009, Pub.
L. 111-3, shall be paid wagcs at rates not less than those prevailing on projects of a
character similar in the locality as determined by the Secretary of Labor in
accordance with subchapter IV of chapter 31 of title 40, United States Code. With
respect to the labor standards specified in this section. the Secretary of Labor shall
have the authority and functions set forth in Reorganization Plan numbered 14 of
1950 (64 Stat. 1267, 5 U.S.C. App.) and section 3145 of title 40 United States Code.
See http://www.dol.gov/esa/whd/contracts/dbra.htm.

E. Publication

Information about this agreement will be published on the Internet and linked to the
website www.recovery.gov , maintained by the Accountability and Transparency
Board (the Board). The Board may exclude posting contractual or other information
on the website on a case-by-case basis when necessary to protect national security or
to protect information that is not subject to disclosure under sections 552 and 552a of
title 5. United States Code.

F. Registration requircments

Contractor shall ensure that all first-tier subcontractors have a DUNS number and are
registered in the Central Contractor Registration (CCR) no later than the date the first
report is due under Section I. clause entitled “52.204-11 American Recovery and
Reinvestment Act — Reporting Requirements (MAR 2009).

G. Utilization of Small Business

Contractor shall to the maximum extent practicable give a preference to small
business in the award of subcontracts for projects funded by Recovery Act dollars.


www.rccovery.gov.maintained
http://w\vw.dol.gov/esa/whdlcontracts/dbra.htm
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B. The following clause is added. This clause applies only to the Recovery Act work
specified in Section C as directed by the Contracting Officer under this modification
in accordance with the clause in Section |, entitled “*Changes,” until such time that the
Contracting Officer and the contractor reach a mutual agreement and modify the
contract definitizing the Recovery Act work.

H.37 Recovery Act Modification Delinitization:

(a) The Contractor agrees to begin promptly negotiating with the Contracting Ofticer
the terms of a definitive modification for the Recovery Act work directed under
this modification. The Contractor agrees to submit a technical, cost, and fce
proposal in accordance with the instructions contained in section 9. of this
madification.

(b) The schedule for definitizing this modification is as follows:

Action Date
Contractor submits technical, cost, and fee Proposal 5/7/09
Commence negotiations 5/21/09
Mutual agreement on definitization of Recovery Act work 6/22/09
Contractor submits certificate of current cost or pricing data 6/22/09
Execute defmitizatmn contract modification 7/6/09

{This date should notexceed 180 days after issuance of this modification.)

(c) If agreement on a definitive modification is not reached by the target date in
paragraph (b) of this section, or within any extension of it granted by the
Contracting Officer, the Contracting Officer may, with the approval of the head of
the contracting activity, determine a reasonable pricc or fee in accordance with
Subpart 13.4 and Part 31 of the FAR, subject to Contractor appeal as provided in
the Disputes clause. In any event, the Contractor shall proceed with completion
of the contract. subject only to the clause in section 1. entitled “Limitation of
Govermment Liability.” added by this modification.

(1) Afier the Contracting Officer's determination of price or [ee. the contract shall
be governed by—

(1) All clauses required by the FAR on the date of execution of this modification
for either fixed-price or cost-reimbursement contracts, as determined by the
Contracting Officer under this paragraph (c):
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(i1) All clauses required by law as of the date of the Contracting Officer’s
determination; and
(iii) Any other clauses. terms, and conditions mutually agreed upon.

(2) To the extent consistent with paragraph (c)(1) of this section. all clauses,
terms. and conditions included in this contract shall continue in effect, except
those that by their nature apply only to the modification definitization.

The following clause is added as follows:

H.38 Baseline and Reporting Requirements for Work Performed under the
Recovery Act

This clause defines the unique requirements for the contractor’s project
management baseline and associated reporting requirements to address the
modified contract performance requirements as implemented in Section C.
Statement of Work to be performed and funded under the provisions of the
American Recovery and Reinvestment Act of 2009 (Recovery Act).

Baseline Requirements

For purposes of this clause the “pre-definitized period™ is detined as that
timeframe from the date of execution of modification number directing the
contractor to begin the Recovery Act work until the work is definitized in
accordance with the clause in Section H cntitled “Modification Definitization.”
All requirements for plans and deliverables during the pre-definitized period shall
be based on the definitization time period estimated in the “Modification
Definitization™ clause.

(The pre-definitized period is sequenced with specific deliverables and actions
each 30 days. These deliverables and actions may vccur in less than 30 days
based on the project size, scope, and level of confidence in current NTB/OPER,
but no more than 30 day periods.)

During the pre-definitized period, the contractor shall develop and deliver to the
Contracting Officer the following:

1. Within 30 days after execution of modification no. . the contracior
shall provide a work plan for performance of that portion of the work
specified in Section C.
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Statement of Work expected to be performed during the 30-day period after
execution of modification no. . This plan shall include the
following:

i.  Product-oriented Work Breakdown Structure (WBS) and WBS
dictionary in alignment with the statement of work. as modified for the
Recovery Act work, 1o include performance of Recovery Act work
totally within distinctly defined. separately tracked and uniquely
managed WBS clements;

ii.  Monthly spend plan consistent with the statement of work, completely
segregating the non-Recovery Act work from the Recovery Act funded
portions of the stalement of work;

iii.  Crosswalk of statement of work WBS ¢lements and associated
planned milestones, metrics, and estimated costs (at the 80%
confidence level), at the Activity Building Block (ABB) level,
between the current base program/project Near-Term Baseline (NTB)
and/or Out-year Plamning Estimate Range (OPER) and the Recovery
Act work;

iv.  Milestone list including, but not limited to. major hiring actions that
create newly “created” or “retained” jobs by the contractor or first tier
subcontractors in accordance with the clause in Section H. entitled
“Special provisions relating to work funded under American Recovery
and Reinvestment Act of 2009, key starts and completions,
enforceable regulatory dates, approval of key regulatory decisions,
project critical decisions, delivery of critical Government Furnished
Services and Items: and

v.  Planned quarterly summary of jobs “created” or “retained” by the
contractor and first lier subcontractors as defined in the Section H
clause entitled “Special provisions relating to work funded under the
-American Recovery and Reinvestment Act of 2009,

2. Within 30 days after execution of modification no. . the contractor
shall propose a Performance Baselinc for the complete work specified in
Section C. Statement of Work. This baseline shall use control accounts that
will be made up of work packages. The WBS elements at the lowest levei
should roll up within the WBS structure and clearly identify the entire work to
be performed. The WBS shall clearly distinguish all non-Recovery Act work
from ali Recovery Act work. The proposed Performance Baseline shall
include the following;:

i.  The contractor shall propose a performance baseline. at a high
confidence level, for the work to be performed, including the pre-
definitized period and the post-definitzed period. This baseline shall be
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based upon the work and schedule included in modification no. ____ and
the contractor’s cost propesal. A month-by-month baseline or budgeted
cost of work scheduled (BCWS)/planned value (PV) must be developed
for the complete Recovery Act work. This will be the original baseline
for Recovery Act work and shall include all of the work by WBS,
including both the pre- and post- definitized periods, and the contractor’s
detined management reserve. The sum of these three items (estimated
cost for the pre-definitized period, estimated cost for the post-definitized
period, and the management reserve) shall equal the contractor’s
proposed estimated cost for the Recovery Act work. This performance
baseline is subject to independent project review and certification before
approval by the government.

A network logic schedule utilizing Primavera will be developed at the
activity level for each control account which includes milestones.. The
schedule must be resource loaded and coded to allow summarization of
lower level activities through the control account for the complete
Recovery Act work.

The proposed Performance Baseline shall also include the planned
quarterly summary of jobs “created” or “retained™ by the contractor and
first tier subcontractors as defined in the Section H clause entitled
“Special provisions relating to work funded under American Recovery
and Reinvestment Act of 2009. .

Deliverables supporting the Recovery Act performance baseline shall
include all deliverables required under existing contract requirements.
those Recovery Act deliverable and reporting requirements specified in
the section H clause entiticd “Special provisions relating to work funded
under American Recovery and Reinvestment Act of 2009" and those
Recavery Act-unique deliverables listed below. For all common
deliverables, the data shall be clearly segregated and distinguished
between non-Recovery Act work and Recovery Act work. as well as
summing to complete contract totals.

a. Work breakdown structire und associated dictionary;

b. List of planning basis and assumptions,

C. Cost baseline description document that includes the basis
of cost estimate;

d. Schedule baseline that employs a eritical path method and
is resources loaded such that earned value can be
measured,;

e Organizational breakdown structure;

jA Rusponsibility assignment matrix that identifies Control

Account Managers;
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g Earned value management system description and a copy
of the letter of certification against ANSI/EIA-748-B,
“Earned Value Management Systems,”

h. Project controls system description document;

i Risk management plan with results of qualitative and
quantitative analysis including S-curves, cost and schedule
contingency determinations, risk mitigation/risk response
plans, and risk register;

J All work packages;

k. Technical design documentation;

. Documented safety analysis;

m.  Safety evaluation report (if required);

n Safety design strategy;

0. Integrated safety managenient system description document
and latest annual certification;

p. NEPA documentation (analysis of environmental impacts);

and

q. Regulatory decision documents.

These documents shall be submitted to the Contracting Officer to support
DOE review and baseline approval. The Contracting Officer may
identify other documents as needed to support project reviews and audits,

3. The contractor shall support resolution of IPR or External Independent
Review (EIR) corrective actions for the performance baseline submitted.

During the pre-definitized period, the contractor shall determine the budgeted cost
of work performed (BCWS)/earned value (EV) for budgeted cost for work
performed (BCWP)/planned value (PV) on a monthly basis utilizing measurable
units associated with each activity in the schedule (e.g.. square foot reduction,
number of TRU shipments, foot print reduction, ¢tc.), as appropriate, that will
allow the reporting of the contractor’s progress in accordance with the reporting
requirements specified in the clause in Scction H entitled “Special provisions
relating to work funded under American Recovery and Reinvestment Act.” The
associated actual cost of work performed (ACWP)/actual cost (AC). cost and
schedule variances and performance indices. and variance analyses shall be
reported monthly. Performance against the Recovery Act performance baseline
shall be tracked separately from other work under the contract funded by other
appropriations.
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Upon negotiation of the definitive modification to the contract, the performance
baseline documentation submitted in accordance with paragraph b.2 above shall
be revised by the contractor to reconcile cost estimates and WBS elements, il
necessary, consistent with the definitive modification.

Reporting Requirements

The contractor is required to immediately begin reporting against the established
performance baseline in accordance with the reporting requirements specified
under existing contract requirements, those reporting requirements specified in the
scction H. clause entitled “Special provisions relating to work funded under
Amgcrican Recovery and Reinvestment Act of 2009, and those Recovery Act-
unique deliverables listed below., Performance against the Recovery Act work
shall be trackcd and reported separately from other work under the contract
funded by other appropriations.

These reports shall be provided to the Contracting Officer on a monthly basis.

Contract Performance Report (Refer to OMB No. 0704-0188 or DD FORM
2734/1. MAR 05): Format 1 - Work Breakdown Structure, Format 3 - Baseline,
and Format 5 - Explanations and Problem Analyses,

A Milestone report from Primavera reflecting status of all milestones being
reported with columns for the scope, original planned date, current planned date.
and the actual date the milestone was completed.

A tunds management report by Budgeting & Reporting (B&R) codes that
identifies the amount of funds obligated to the contract and the amount of funds
obligated to the contractor, and committed and expended by the contractor.

D. The following clauses are modified (or added) as follows: TBD

(There may be existing cluuses in contracts that need to be modified for application
10 the Recovery Act work due to the nature of the specific work or in order to
provide additional oversight or control. Other clauses in Section H. should bhe
reviewed for this purpose. In addition, there may be a need for new clauses
applicable to the Recovery Work. Areas that should be assessed include:

o Financial management and oversight,

e Prgject controls,

*  Baseline management and change control, and
o Special reporting, etc.)
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SECTION I, CONTRACT CLAUSES IS AMENDED AS FOLLOWS:

The following clause applies only to the Recovery Act work specified in this
modification (or modifications thereafter related to Recovery Act work):

A. 52,203-15 Whistleblower Protections under the American Recovery and
Reinvestment Act of 2009 (MAR 2009)

(a) The Contractor shall post notice of employees rights and remedies for whistleblower
protections provided under section 1553 of the American Recovery and Reinvestment
Actof 2009 (Pub. L. 111-5).

(b) The Contractor shall include the substance of this clause including this paragraph (b).
in all subcontracts.

B. 52.204-11 American Recovery and Reinvestment Act—Reporting Requirements
(MAR 2009)

(a) Definitions. As used in this clause—

“Contract,” as defined in FAR 2.101, means a mutually binding legal relationship
abligating the seller to furnish the supplies or services (including construction) and the
buyer to pay for them. It includes all types of commitments that obligate the Government
to an expenditure of appropriated funds and that, except as otherwise authorized. are in
writing. I[n addition to bilateral instruments. contracts include (but are not limited to)
awards and notices of awards; job orders aor task letters issued under basic ordering
agreements: letter contracts: orders. such as purchase orders, under which the contract
becomes effective by written acceptance or performance: and bilateral contract
modifications. Contracts do not include grants and cooperative agreements covered by
31 U.S.C. 6301, et seq. Ior discussion of various types of contracts. see FAR Part 16.

“First-tier subcontract” means a subcontract awarded directly by a Federal Government
prime contractor whose contract is funded by the Recovery Act.

“Jobs created” means an estimate of those new positions created and filled. or previously
existing unfilled positions that are filled, as a result of funding by the American Recovery
and Reinvestment Act of 2009 (Recovery Act).
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This definition covers only prime contractor positions established in the United States
and outlying areas (see definition in FAR 2.101). The number shall be expressed as
full-time equivalent” (I'TE), calculated cumulatively as all hours worked divided by the
total number of hours in a full-time schedule, as defined by the contractor. For instance,
two full-time employees and one part-lime employee working haif days would be
rcported as 2.5 FTE in each calendar quarter.

“Jobs retained " means an cstimate of those previously existing filled positions that are
retained as a result of tunding by the American Recovery and Reinvestment Act of 2009
(Recovery Act). This definition covers only prime contractor positions established in the
United States and outlying areas (see definition in FAR 2.101). The number shall be
expressed as “*full-time equivalent™ (FTE). calculated cumulatively as all hours worked
divided by the total number of hours in a full-time schedule, as defined by the contractor.
For instance, two full-time employees and one part-time employee working half days
would be reported as 2.5 FTE in each calendar quarter.

“Total compensation” means the cash and noncash dollar value earned by the executive
during the contractor’s past fiscal year of the following (for more information see 17 CFR
229.402(c)(2)):

(1) Salary and bonus.

(2) Awards of stock, stock options, and stock appreciation rights. Use the dollar amount
recognized for financial statement reporting purposes with respect to the fiscal year in
accordance with the Statcment of Financial Accounting Standards No. 123 (Revised
2004) (FAS 123R). Shared Based Payments.

(3) Eamings for services under non-equity incentive plans. Does not include group life,
health. hospitalization or medical reimbursement plans that do not discriminate in favor
of executives, and are available generally to all salaried employees.

(4) Change in pension value. This is the change in present value of defined benefit and
actuarial pension plans.

(5) Above-market earnings on deferred compensation which is not tax-qualified.
(6) Other compensalion. For example, severance. termination payments, valuc of life

insurance paid on behalf of the employee, perquisites or property if the value for the
exccutive exceeds $10,000.
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(b) This contract requires the contractor to provide products and/or services that are
funded under the American Recovery and Reinvestment Act of 2009 (Recovery Act).
Section 1512(c) of the Recovery Act requires each contractor to report on its use of
Recovery Act funds under this contract. These reports will be made available to the
public.

(c) Reports from contractors for all work funded, in whole or in part, by the Recovery
Act. and for which an invoice is submitted prior to June 30, 2009, are due no later than
July 10. 2009. Thereafter. reports shall be submitted no later than the 10th day after the
end of each calendar quarter.

(d) The Contractor shall report the following information, using the online reporting tool
available at Aup.dvvvw. FederalReporting yov .

(1) The Government contract and order number, as applicable.

(2) The amount of Recovery Act [unds invoiced by the contractor for the reporting
period. A cumulative amount from all the reports submitted for this action will be
maintained by the government’s on-line reporting tool.

(3) A list of all significant services performed or supplies delivered, including
construction. for which the contractor invoiced in this calendar quarter.

(4) Program or project title, if any.

(5) A description of the overall purpose and expected outcomes or results of the contract,
including significant deliverables and, if appropriate. associated units of measure.

(6) An assessment of the contractor’s progress towards the completion of the overall
purpose and expected outcomes or results of the contract (i.e., not started. less than 50
percent completed, completed 50 percent or more, or fully completed). This covers the
contract (or portion thereof) funded by the Recovery Act.

(7) A narrative description of the employment impact of work funded by the Recovery
Act. This narrative should be cumulative for each calendar quarter and only address the
impact on the contractor’s workforce. At a minimum. the contractor shall provide—

(i) A brief description of the types of jobs created and jobs retained in the United States
and outlying areas (see definition in FAR 2,101),

This description may rely on job titles, broader labor categories, or the contractor’s
existing practice for describing jobs as long as the terms used are widely understood and
describe the general nature of the work; and



Contract No. DE-AC07-991D13727
Modification No. 179

Page 16 0of 29

SF 30 Continuation Pages

(ii) An estimate ot the number of jobs created and jobs retained by the prime contractor,
in the United States and outlying areas. A job cannot be reported as both created and
retained.

(8) Names and total compensation of each of the five most highly compensated officers
of the Contractor for the calendar year in which the contract is awarded if—

(1) In the Contractor’s preceding fiscal year, the Contractor received—

(A) 80 percent or more of its annual gross revenues from Federal contracts (and
subcontracts). loans. grants (and subgrants) and cooperative agreements; and

(B) $25.000.000 or more in annual gross revenues from Federal contracts (and
subcontracts), loans, grants (and subgrants) and cooperative agreements: and

(i1) The public does not have access to information about the compensation of the scnior
executives through periodic reports filed under section 13(a) or 15(d) of the Securities
Exchange Act of 1934 (15 U.S.C. 78m(a). 780(d)) or section 6104 of the Internal
Revenue Code of 1986.

{9) For subcontracts valucd at less than $25,000 or any subcontracts awarded to an
individual, or subcontracts awarded to a subcontractor that in the previous tax year had
gross income under $300,000, the Contractor shall only report the aggregate number of
such [irst tier subcontracts awarded in the quarter and their aggregate total dollar amount.

(10) For any first-tier subcontract funded in whole or in part under the Recovery Act. that
is over $25.000 and not subject to reporting under paragraph 9. the contractor shall
require the subcontractor to provide the information described in (i), (ix). (x), and (xi)
below to the contractor for the purposes of the quarterly report. The contractor shall
advise the subcontractor that the information will be made available to the public as
required by section 1512 of the Recovery Act. The contractor shall provide detailed
information on thesc first-tier subcontracts as follows:

(1) Unique identifier (DUNS Number) for the subcontractor receiving the award and for
the subcontractor's parent company. if the subcontractor has a parent company.

(i1) Name of the subcontractor,

(iii) Amount of the subcontract award.

{(iv) Date of the subcontract award.

(v) The applicable North American Industry Classification System (NAICS) codc.

(vi) Funding agency.
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(vii) A description of the products or services (including construction) being provided
under the subcontract. including the overall purpose and expected outcomes or results of
the subcontract.

(viii) Subcontract number (the contract number assigned by the prime contractor).

(ix) Subcontractor's physical address including street address. city, state. and country.
Also include the nine-digit zip code and congressional district if applicable.

(x) Subcontract primary performance location including street address. cily, state, and
country. Also include the nine-digit zip code and congressional district if applicable.

(xi) Names and total compensation of cach of the subcontractor’s five most highly
compensated officers. for the calendar year in which the subcontract is awarded if—

(A) Tn the subcontractor's preceding fiscal year, the subcontractor received—

(1) 80 percent or more of its annual gross revenues in Federal contracts (and
subcontracts). loans. grants (and subgrants). and cooperative agreements: and

(2) $25.000,000 or more in annual gross revenues from Federal contracts (and
subcontracts). loans. grants (and subgrants), and cooperative agrecments: and

(B) The public does not have access to information about the compensation of the senior
executives through periodic reports filed under section 13(a) or 15(d) of the Securities
Exchange Act of 1934 (15 U.S.C. 78m(a), 780(d)) or section 6104 of the Internal
Revenue Code of 1986.

C. 52.215-2 Audit and Records - Negotiation (MAR 2009)

(a) As used in this clausc. “records™ includes books. documents, accounting procedures
and practices, and other data, regardless of type and regardless of whether such items are
in written form, in the form of computer data. or in any other form.

(b) Examination of costs. If this is a cost-reimbursement. incentive. time-and-materials.
labor-hour, or price redeterminable contract, or any combination of these, the Contractor
shall maintain and the Contracting Ofticer. or an authorized representative of the
Contracting Officer,
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shall have the right to examine and audit all records and other evidence sufticient to
reflect properly all costs claimed to have been incurred or anticipated to be incurred
directly or indirectly in performance of this contract. This right of examination shall
include inspection at all rcasonable times of the Contractor’s plants, or parts of them,
engaged in performing the contract.

(c) Cost or pricing data. If the Contractor has been required to submiit cost or pricing data
in connection with any pricing action relating to this contract. the Contracting Officer. or
an authorized represcntative of the Contracting Officer. in order to evaluate the accuracy,
completeness. and currency of the cost or pricing data, shall have the right to examine
and audit al] of the Contractor’s records, including computations and projections. related
to --

(1) The proposal for the contract. subcontract. or modification;

(2) The discussions conducted on the proposal(s), including those rclated to
negotiating:

(3) Pricing of the contract, subcontract, or modification: or

(4) Performance of the contract. subcontract or modification.

(d) Comptroller General—

(1) The Comptroller General of the United States. or an authorized representative,
shall have access to and the right to examine any of the Contractor’s directly
pertinent records involving transactions related to this contract or a subcontract
hereunder and to interview any current employee regarding such transactions.

(2) This paragraph may not be construed to require the Contractor or
subcontractor to create or maintain any record that the Contractor or subcontractor
does not maintain in the ordinary course of business or pursuant to a provision of
law,

(e) Reporis. If the Contractor is required to fumish cost, funding, or performance reports,
the Contracting Officer or an authorized representative of the Contracting Officer shall
have the right to examine and audit the supporting records and materials. for the purpose
of evaluating --

(1) The effectiveness of the Contractor's policies and procedures to produce data
compatible with the objectives of these reports: and

(2) The data reported.
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(D) Availability. The Contractor shall make available at its office at all reasonable times
the records. materials, and other evidence described in paragraphs (a), (b), (¢), (d), and (¢)
ol this clause, for examination. audit. or reproduction, until 3 years afler final payment
under this contract or for any shorter period specified in Subpant 4.7, Contractor Records
Retention, of the Federal Acquisition Regulation (FAR). or for any longer period required
by statute or by other clauses of this contract. In addition --

(1) IT this contract is completely or partially terminated. the Contractor shall make
available the records relating to the work terminated until 3 years afier any
resulting final termination settlement: and

(2) The Contractor shall make available records relating to appeals under the
Disputes clause or to litigation or the settlement of claims arising under or relating
to this conlract until such appeals, litigation. or claims are tinally resolved.

(g) The Contractor shall insert a clause containing all the terms of this clause, including
this paragraph (g). in all subcontracts under this contract that excecd the simplified
acquisition threshold, and --

(1) That are cost-reimbursement, incentive, time-and-materials. labor-hour. or
price-redeterminablc type or any combination of these;

(2) For which cost or pricing data are required: or

(3) That require the subcontractor to fumish reports as discussed in paragraph (¢)
of this clause.

The clause may be altered only as necessary to identify properly the
contracting parties and the Contracting Officer under the Government
prime contract.

(End of Clause)

Alternate [ (Mar 2009). As prescribed in 15.209 (b)(2). substitute the following
paragraphs (d)(1) and (g} for paragraphs {d)(1) and (g) of the basic clause:

(d) Comptroller General or Inspector General.

(1) The Comptroller General of the United Siates, an appropriate Inspector
General appointed under section 3 or 8G of the Inspector General Act of 1978 (5
U.S.C. App.). or an authorized representative of either of the foregoing officials,
shall have access to and the right tio—
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(i) Examine any of the Contractor’s or any subcontractor’s records that
pertain to and involve transactions relating 1o this contract or a subcontract
hereunder: and

(i1) Interview any officer or employee regarding such transactions.

(g)(1) Except as provided in paragraph (g)(2) of this clause, the Contractor shall insert a
clause containing all the terms of this clause, including this paragraph (g). in all
subcontracts under this contract. ‘The clause may be altered only as necessary to identify
properly the contracting parties and the Contracting Officer under the Government prime
contract,

(2) The authority of the Inspector General under paragraph (d)(1)(ii) of this clause
does not flow down to subcontracts.

D. 52.216-24 Limitation of Government Liability (APR 1984)

(a) In performing this contract, the Contractor is not authorized to make
expendinures or incur obligations exceeding $3.600.000 dollars.

{b) The maximum amount for which the Government shall be liable if this
contract is terminated is $3,600,000 dollars.

E. 52.225-23 Required Use of American Iron, Steel, and Other Manufactured
Goods--Buy American Act--Construction Materials under Trade Agreements
(MAR 2009)

FAR Clause 52,225-23 replaces 52.225-11 for Recovery Act work only.
{a) Definitions. As uscd in this clause—

“Construction material” mcans an article. material. or supply brought to the
construction site by the Contractor or subcontractor for incorporation into the
building or work. The term also includes an item brought to the site preassembled
from articles, materials, or supplies. However, emergency life safety systems.
such as emergency lighting, fire alarm, and audio evacuation systems, that arc
discrete systems incorporated into a public building or work and that are produced
as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems
are delivered to the construction site. Materials purchased directly by the
Government are supplies, not construction material.

“Domestic construction material " means—

(1) An unmanutfactured construction material mined or produced in the United
States; or
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{2) A construction material manufactured in the United States,

“Foreign construction material” means a construction material other than a
domestic construction material.

“Free trade agreement (FTA) country construction material” means a
construction material that—

(1) Is wholly the growth, product. or manufacture of an FTA country; or

(2) In the case of a construction material that consists in whole or in part of
materials from another country. has been substantially transformed in an FTA
country into a new and different construction material distinct from the materials
from which it was transformed.

“Least developed country construction material " means a construction material
that—

(1) Is wholly the growth. product, or manufacture of a least developed country; or

(2) In the case ol a construction material that consists in whole or in part of
materials from another country, has been substantially transformed in a least
developed country into a new and different construction material distinct from the
materials from which it was transformed.

“Manufactured construction material” means any construction material that is
not unmanutacturcd construction material.

“Recovery Act designated country” means any of the following countrics:

(1) A World Trade Organization Government Procurement Agreement (WTQ
GPA) country (Aruba. Austria, Belgium, Bulgaria. Canada. Cyprus, Czech
Republic. Denmark. Estonia, Finland, France. Germany. Greece. Hong Kong.
Hungary, Iceland. Ireland, Israel. ltaly, Japan, Korea (Republic of), Latvia.
Liechtenstein, Lithuania. Luxembourg, Malta. Netherlands. Norway. Poland,
Portugal. Romania, Singaporc, Slovak Republic. Slovenia. Spain. Sweden.
Switzerland, or United Kingdom):

(2) A Free Trade Agreement country (FTA)Y Australia. Bahrain. Canada. Chile.
Costa Rica. Dominican Republic, El Salvador. Guatemala. Honduras, Israel,
Mexico. Morocco. Nicaragua, Oman, Peru, or Singapore): or

(3) A lcast developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan,
Burkina Faso, Burundi. Cambodia, Central African Republic, Chad, Comoros,

Democratic Republic of Congo, jibouti, East Timor, Equatorial Guinea, Eritrea.
Ethiopia, Gambia. Guinea, Guinea-Bissau. Haiti. Kiribati. Laos. Lesotho. Liberia,
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Madagascar, Malawi, Maldives, Mali, Mauritania, Mozambique, Nepal. Niger.
Rwanda. Samoa, Sao Tome and Principe. Sencgal, Sierra Leone, Solomon
Islands. Somalia, Tanzania. Togo, Tuvalu. Uganda, Vanuatu, Yemen, or Zambia).

“Recovery Act designated country construction material” means a construction
material that is a WTO GPA country construction material, an FTA country
construction material, or a least developed country construction material,

“Steel " means an alloy that includes at least 50 percent iron, between .02 and 2
percent carbon, and may include other clements.

3

“United Stares” means the 50 States, the District of Columbia. and outlying areas.
“"Unmanufactured construction material” means raw material brought to the
construction site for incorporation into the building or work that has not been—

(1) Processed into a specific form and shape: or

(2) Combined with other raw material to create a material that has different
properties than the properties of the individual raw materials.

“WTO GPA country construction material” means a construction material that—
(1) Is wholly the growth. product. or manufacture of a WTO GPA country: or

(2) In the case of a construction material that consists in whole or in part of
materials from another country, has been substantially transformed ina WTO
GPA country into a new and different construction material distinct from the
materials from which it was transformed.

{b) Construction materials.

(1) The restrictions of section 1605 of the American Recovery and Reinvestment
Act of 2009 (Pub. L. 111-5) (Recovery Act) and the Buy American Act (41
U.S.C. 10a-10d) do not apply to Recovery Act designated country construction
material. Consistent with U.S. obligations under intemational agreements. this
clause implements—

(1) Section 1605 of the Recovery Act by requiring. unless an exception applies,
that all iron, steel. and other manufactured goods used as construction material in
the project are produced in the United States; and

(ii) The Buy American Act by providing a preference for unmanufactured
domestic construction matcrial.
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(2) The Contractor shall use only domestic or Recovery Act designated country
construction material in performing this contract. except as provided in
paragraphs (b)(}) and (b)}(4) of this clause,

(3) The requirement in paragraph (b)(2) of this clause does not apply to the
construction materials or components listed by the Government as follows:

[Contracting Officer to list applicable excepted materials or indicate “none .|

(4) The Contracting Ofticer may add other construction material to the list in
paragraph (b)(3) of this clause if the Government determines that—

(i) The cost of domestic construction material would be unreasonable.

(A) The cost of domestic iron, steel. or other manufactured goods used as
construction material is unrcasonable when the cumulative cost of such material
will increase the overall cost of the contract by more than 25 percent;

(B) The cost of unmanuiactured construction material is unreasonable when the
cost of such material excecds the cost of foreign malerial by more than 6 percent;

(11) The construction material is not mined, produced, or manufaciured in the
United States in sufticient and reasonably available commercial quantities of a
satisfactory quality: or

(iii) The application of the restriction of section 1605 of the Recovery Act or the
Buy American Act to a particular construction material would be inconsistent
with the public interest.

(c) Request for determination of inapplicability of scction 1605 of the Recovery
Act or the Buy American Act.
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(1)(i) Any Contractor requcst to use foreign construction material in accordance
with paragraph (b)(4) of this clause shall include adequate information for
Government evaluation of the request. including—

(A) A description of the foreign and domestic construction materials:
(B) Unit of measure;

(C) Quantity;

(D) Cost;

(E) Time of delivery or availability;

{F) Location of the construction project;

(G) Name and address of the proposed supplier: and

(H) A detailcd justification of the reason for use of foreign construction materials
cited in accordance with paragraph (b){4) of this clause.

(ii) A request based on unreasonable cost shall include a reasonable survey of the
markel and a completed cost comparison table in the format in paragraph (d) of
this clause.

(i11) The cost of construction material shall include all delivery costs to the
construction site and any applicable duty.

(iv) Any Contractor request for a determination submitted after contract award
shall explain why the Contractor could not reasonably foresee the need for such
determination and could not have requested the dctermination before contract
award. Ifthe Contractor does not submit a satisfactory explanation, the
Contracting Officer need not make a determination,

(2) If the Government determines after contract award that an exception to section
1605 of the Recovery Act or the Buy American Act applies and the Contracting
Officer and the Contractor negotiate adequate consideration, the Contracting
Officer will modify the contract to allow use of the foreign construction material,
However. when the basis [or the exception is the unreasonable cost of a domestic
construction material, adequate consideration is not less than the differential
established in paragraph (b)(4)(i) of this clause.

(3) Unless the Government determines that an exception to the section 1605 of the
Recovery Act or the Buy American Act applies. use of foreign construction
material other than that covered by trade agreements is noncompliant with the
applicable Act.
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(d) Data. To permit cvaluation of requests under paragraph {c) of this clausc based
on unreasonable cost, the Contractor shall include the following information and
any applicable supporting data based on the survey of suppliers:

Foreign and Domestic Construction Materials Cost Comparison

Construction material description Unit of Quantity lC ost (dollars)
measure |

i

i

[liem 1:

i

iForeign construction matcrial

iDomestic construction material

lltcm 2

!Forcign construction material

‘Domestic construction material

ey AA—. —— o— So—— s S—

|

[List name. address, telephone number, and contact for suppliers surveyed. Attach
copy of response: if oral, attach summary.][Include other applicable supporting
information.]

[* Include all delivery costs to the construction site.]
(End of clause)

Alternate I (MAR 2009). As prescribed in 23.1102 (e). add the following
definition of **Bahrainian. Mexican. or Omani construction material" to paragraph
(a) of the basic clause, and substitute the following paragraphs (b)(1) and (b)(2)

for paragraphs (b)(1) and (b)(2) of the basic clause:

“Bahrainian, Mexican, or Omani construction material ” means a construction
material that—

(1) Is wholly the growth, product, or manufacture of Bahrain, Mexico. or Oman:
or

(2) In the case of a construction material that consists in whole or in part of
materials from another country, has been substantially transformed in Bahrain,
Mexico, or Oman into a new and different construction material distinct from the
materials from which it was transformed.

(b) Construction materials,
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(1) The restrictions of section 1605 of the American Recovery and Reinvestment
Act of 2009 (Pub. 1.. 111-5) (Recovery Act) and the Buy American Act do not
apply to Recovery Act designated country construction material. Consistent with
U.S. obligations under international agreements. this clause implements—

(i) Section 1605 of the Recovery Act, by requiring, unless an exception applies,
that all iron, steel, and other manufactured goods used as construction material in
the project are produced in the United States: and

(1) The Buy American Act providing a preference for unmanufactured domestic
construction material,

(2) The Contractor shall use only domestic or Recovery Act designated country
construction material other than Bahrainian, Mexican. or Omani construction
material in performing this contract, except as provided in paragraphs (b)(3) and
(bY(4) of this clause.

52,2258-24 Notice of Required Use of American Iron, Steel, and Other
Manufactured Goods--Buy American Act--Construction Materials under
Trade Agreements (MAR 2009)

FAR Clause 52.225-24 replaces 52.225-12 for Recovery Act work only.

(a) Definitions. “Construction material,” “domeslic construction material,”
“foreign construction material.” “manufactured construction material,” “Recovery
Act designated country construction material.” “steel,” and “unmanufactured
construction material,” as used in this provision. are defined in the clause of this
solicitation entitled “Requircd Use of Iron, Steel, and Other Manufactured Goods-
-Buy American Act--Construction Materials Under Trade Agreements” (Federal
Acquisition Regulation (FAR) clause 52.225-23).

{b) Requests for determination of inapplicability. An offeror requesting a
determination regarding the inapplicability of section 1605 of the American
Recovery and Reinvestment Act 0of 2009 (Pub. L. 111-5) (Recovery Act) or the
Buy American Act should submit the request to the Contracting Officer in time o
allow a determination before submission of offers.
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The offeror shall include the information and applicable supporting data required
by paragraphs (¢) and (d) of FAR clause 52,225-23 in the request. [f an offeror
has not requestcd a determination regarding the inapplicability of section 1605 of
the Recovery Act or the Buy American Act before submitting its offer, or has not
received a response to a previous request, the offeror shall include the information
and supporting data in the offer.

(c) Evaluation of offers.

(1) If the Government determines that an exception based on unreasonable cost of
domestic construction material applics, the Government will evaluate an offer
requesting exception to the requirements of section 1605 of the Recovery Act or
the Buy American Act by adding to the offered pricc of the contract—

(i) 25 percent of the offered price of the contract, if foreign iron. steel, or other
manufactured goods are used as construction material based on unreasonable cost
of comparable manufactured domestic construction material; and

(ii) 6 percent of the cost of foreign unmanufactured construction material included
in the offer based on unreasonable cost of comparable domestic unmanufactured
construction material.

(2) If two or more ofters are equal in price. the Contracting Officer will give
preference to an offer that does not include foreign construction material excepted
at the request of the offeror on the basis of unreasonable cost.

(d) Alternate ofters.

(1) When an offer includes foreign construction material, other than Recovery Act
designated country construction material, that is not listed by the Government in
this solicitation in paragraph (b)(3) of FAR clause 52.225-23, the offeror also may
subniit an alternate offer based on use of equivalent domestic or Recovery Act
designated country construction material.

(2) If an alternate offer is submitted. the offeror shall submit a separate Standard
Form 1442 for the alternate offer and a separate cost comparison table prepared in
accordance with paragraphs (c) and (d) of FAR clause 52.225-23 for the offer that
is bascd on the usc of any foreign construction material for which the Government
has not yet determined an exception applies.

(3) If the Government determines that a particular exception requested in
accordance with paragraph (¢) of FAR clause 52.225-23 does not apply, the
Government will evaluate only those offers based on use of the equivalent
domestic or Recovery Act designated country construction material,
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and the offeror shall be required to furnish such domestic or Recovery Act
designated country construction material. An offer based on use of the foreign
construction material for which an exception was requested—

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed
bidding; or

(ii) May be accepted if revised during negotiations.
(End of provision)

Alternate I (MAR 2009). As prescribed in 25, 25.1102(e). substitute the following
paragraph (b) for paragraph (b) of the basic provision:

(b) Requests for determination of inapplicability. An offeror requesting a
determination regarding the inapplicability of section 1605 of the American
Recovery and Reinvestment Act of 2009 (Pub. L. 111-3) (Recovery Act) or the
Buy American Act shall submit the request with its offer. including the
information and applicable supporting data required by paragraphs (c) and (d) of
FAR clause 52.225-23.

Alternare I (MAR 2009). As prescribed in 23.1102(e), add the definition of
“Bahrainian, Mexican, or Omani construction material” to paragraph (a) and
substitute the following paragraph (d) for paragraph (d) of the basic provision:

(d) Alternate offers.

(1) When an offer includes foreign construction material, except foreign
construction matcerial [rom a Recovery Act designated country other than Bahrain,
Mexico, or Oman that is not listed by the Government in this solicitation in
paragraph (b)(3) of FAR clause 52.225-23. the offeror also may submit an
alternate offer based on use of equivalent domestic or Recovery Act designated
country construction material other than Bahrainian, Mexican, or Omani
construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard
Form 1442 for the alternate offer and a separate cost comparison table prepared in
accordance with paragraphs (c) and (d) of FAR clause 52.225-23 for the offer that
is based on the use of any foreign construction material for which the Government
has not yet determined an exception applies.

(3) If the Government determines that a particular exception requested in
accordance with paragraph (c) of FAR clause 52.225-23 does not apply.
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the Government will evaluate only those offers based on use of the equivalent
domestic or Recovery Act designated country construction material other than
Bahrainian. Mexican, or Omani construction material. An offer based on use of
the foreign construction material for which an exception was requesied—

(1) Will be rejected as nonresponsive if this acquisition is conducted by sealed
bidding; or

(ii) May be accepted it revised during negotiations.
G. 52.243-6 Change Order Accounting (APR 1984) is incorporated as following:

The Contracting Officer may require change order accounting whenever the
estimated cost of a change or series of related changes exceeds $100,000. The
Contractor, for cach change or scries of related changes. shall maintain separate
accounts. by job order or other suitable accounting procedure. of all incurred
segregable. direct costs (Iess allocable credits) of work, both changed and not
changed. allocable to the change. The Contractor shall maintain such accounts
until the parties agree to an equitable adjustment for the changes ordered by the
Contracting Officer or the matter is conclusively disposed of in accordance with
the Disputes clause.

(End of Clausc)
SECTION J, LIST OF ATTACHMENTS IS AMENDED AS FOLLOWS:

A. There arc certain attachments to the contract that will necd to be updated as a result of
the addition of the Recovery Act work to the contract. These will be addressed
during the definitization period in accordance with the applicable provisions of the
contract. e.g.. (Performance Evaluation Management Plan (PEMP) or avard fec
plan, Quality Assurance Surveillunce Plan (QASP) Small Business Subconrracring
Plan, ete.) TBD

PROPOSAL PREPARATION INSTRUCTIONS:

The contractor’s technical, cost. and fee proposal shall be prepared in accordance with
Attachment | to this modification.



