	INDIRECT WORK WBS LEVEL 40 DOCUMENTATION (WORK PACKAGE)

	WBS Level 20 Number:
	C.5.03.01.53
	WBS Level 20 Title:
	Supply Chain Automation

	WBS Level 30 Number:
	C.5.03.01.53.01
	WBS Level 30 Title:
	Supply Chain Automation

	WBS Level 40 Number:
	C.5.03.01.53.01.01
	WBS Level 40 Title:
	Supply Chain Automation

	Technical Manager:
	
	
	     

	Phone:
	
	Indirect Cost Pool:
	G&A

	Program Finance:
	
	Fiscal Year:
	2004




	DOES THIS WORK PACKAGE CONTAIN INEEL ES&H INFRASTRUCTURE ACTIVITIES?    FORMCHECKBOX 
   YES     FORMCHECKBOX 
   NO

IF YES, PROVIDE A SUMMARY OF ES&H ACTIVITIES:

     

	General Scope Statement:


Development and Database Administration Staff (programming support) support includes:

- analyzing and preparing work scope documents when required for completing service requests (SR) including testing documentation upon completion of new functions

- researching and resolving all problem reports

- participating on the application Configuration Control Board

- providing system design studies, usage forecasts, proposals for new development/enhancements

- maintaining interfaces and bolt-ons, including upgrade of the accrual bolt-on

- maintaining the application and database for patches and version upgrades

- monitoring and  performance tuning of the database to ensure optimal performance

- developing end user specialized reports; i.e., 1099 year-end tax report

- generating adhoc queries upon prioritized request

- performing system backups and restores as necessary

- developing and maintain data archival routines per data owner business rules




	Work Scope Changes per Change Control (CCB) Action:



	Workscope Drivers (Program Execution Guidance (PEG), regulatory or statutory requirements, company initiative, etc.):


DOE Orders and Company policies/procedures on computer security and configuration control

DOE Orders and Company policies/procedures on Supply Chain business requirements and rules



	Major Milestones/Performance Measures:


Complete user defined critical reports and service requests per prioritized work list as approved by affected directors. 


	Specifically Excluded Work Scope:

(1) Implementation of eProcurement software to replace faxgate (IndusBuyDemand  - XML translator - est $100K software purchased in FY 02 to automate transmission and receipt of POs, acknowledgements, and invoices) - est $20K subcontract labor and 0.2 FTE;                 (2) Integration of PAGES to RMS and PassPort -est 0.4 FTE;   (3) master materials catalog clean up - est 0.5 FTE; (4) Support for implementation of inventory barcoding task - est 0.5 FTE; (5) Support for implementation of labor entry module - est 0.2 FTE; (6) Training and associated nonlabor costs - est 0.5 FTE (e.g., printing, gov't vehicles, network connections) to support 2000 requesters and 70 supply chain users; (7) Report writing services of highly skilled programmer (i.e., Bob Dineen) - est 0.4 FTE; (8) Additional technical support (e.g., batch jobs) - est 0.3 FTE



	Description of Distributions (If Applicable):

     


	Funding Authorization

($000)
	Routine:

     
	One-Time:

     
	Total:


	Technical Manager Signature: 

	Gross:
	$  360.3
	$       
	$  360.3
	

	Net:
	$  360.3
	$       
	$  360.3
	Date:       
	     

	Revision #:
	Revision Reference:
	Date:
	Authorized Change

Routine:
	Authorized Change

One-Time:
	Revised Authorization  

(Gross/Net)

	
	
	
	
	
	Gross:
	Net:

	1
	
	
	$       
	$  
	$  
	$  

	2
	
	
	$       
	$  
	$  
	$  

	3
	
	
	$       
	$  
	$  
	$  

	4
	
	
	$       
	$  
	$  
	$  



