

2. AMENDMENT/MODIFICATION NO. A030	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 07-04ID13481.004	5. PROJECT NO. <i>(If applicable)</i>
--	---	---	---------------------------------------

6. ISSUED BY U.S. Department of Energy Idaho Operations Office Procurement Services Division 1955 Fremont Avenue Idaho Falls, ID 83401-1221	CODE	7. ADMINISTERED BY <i>(If other than Item 6)</i> Janet K. Surrusco Tel: (208) 526-5477 Fax: (208) 526-5548 E-mail: surrusjk@id.doe.gov	CODE
---	------	--	------

8. NAME AND ADDRESS OF CONTRACTOR <i>(No., street, county, state, ZIP Code)</i> BNFL Inc. 1235 Jefferson Davis Highway, Suite 700 Arlington, VA 22202	X	9A. AMENDMENT OF SOLICITATION NO. 9B. DATED <i>(SEE ITEM 11)</i> 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC07-97ID13481 10B. DATED <i>(SEE ITEM 13)</i> December 20, 1996
---	---	---

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)* **Cost Center 0003 ID4191 89X025.91 EY121713 252**
 xxxxxxxxxxxx **ADS ID INL 0013 ID XID=10702744**

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS;
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

A.	THIS CHANGE ORDER IS ISSUED PURSUANT TO <i>(Specify authority)</i> : THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B.	THE ABOVE-NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES <i>(Such as changes in paying office, appropriation date, etc.)</i> SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 42 U.S.C. Sec 7256
D.	OTHER <i>(Specify type of modification and authority)</i> :



E. IMPORTANT: Contractor is not, is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible)*

This modification finalizes the settlement of BNFL Inc. Requests for Equitable Adjustment (REAs) known as: EPA Assay Drum Replicates; Contaminated Potable Water Supply; TSA-RE Pre-Existing Conditions (PEC); TSA-RE Pad R – Contamination; and GFP/GFE Turnover*. As consideration for the adjustment agreed to in this modification, BNFL Inc. releases the Government from all liability under this contract for any further equitable adjustments (price, schedule, or otherwise) related to the facts and circumstances that gave rise to the above listed REAs.

Continued on Page 2.

Except as provided herein, all terms and conditions of the document referenced in Items 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER <i>(Type or print)</i> Alan J. Dobson General Manager	16A. NAME AND TITLE OF CONTRACTING OFFICER <i>(Type or print)</i> Michael L. Adams Contracting Officer		
15B. CONTRACTOR/OFFEROR 98 BY  <i>(Signature of person authorized to sign)</i>	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY  <i>(Signature of Contracting Officer)</i>	16C. DATE SIGNED 3/4/04

The purpose of this Modification A030 is to obligate funds in the amount of \$928,998 as settlement of several Requests for Equitable Adjustment (REAs).

This Modification makes the following changes to the contract:

1. On page B-1, Provision B-2 of the contract, change the total funds obligated from "\$586,856,619 to \$587,785,617."
2. On Page B-3, Clause B.3 Price Schedule, **Option 1 – Phases II and III**, insert the following below "Other Considerations:" under the "Phase III – Treatment Operations" section:

"EPA Assay Drum Replicates	<u>\$43,337</u>
Contaminated Potable Water Supply	<u>\$63,924</u>
TSA-RE Pre-existing Conditions (PEC)	<u>\$307,413</u>
TSA-RE Pad R – Contamination	<u>\$243,107</u>
GFP/GFE Turnover*	<u>\$271,217</u>

*GFP/GFE Turnover REA price includes those costs through December 31, 2006. The price listed does not include costs beyond January 1, 2007; those costs may be included in the price redetermination."